

102560

EPA ELECTRONIC MAIL MESSAGE

Date: 06-Nov-1991 02:23pm EDT  
From: REGION TAT  
REGION03.TAT  
Dept: (OSWER,OERR,ERD)  
Tel No: 609 482-0222

TO: WALTER LEE  
TO: RRC OFFICE  
TO: STEPHEN LUFTIG  
TO: GREGG CRYSTALL  
TO: REGION TAT

( LEE.WALTER )  
( RRC )  
( LUFTIG.STEPHEN )  
( CRYSTALL.GREGG )  
( REGION03.TAT )

Subject: AUSTIN AVE POLREP #28

POLREP #28  
AUSTIN AVENUE RADIATION SITE  
133 AUSTIN AVENUE  
LANSDOWNE, DELAWARE COUNTY, PA 19050  
ATTN: GREGG CRYSTALL, STEPHEN LUFTIG

I. SITUATION: TUESDAY, 1700 HOURS, 11/05/91.

- A. TWENTY-FOUR HOUR SECURITY CONTINUES.
- B. PERSONNEL ONSITE: EPA-4, TAT-1, ERCS-10.
- C. OSC LEE ON SITE TO COORDINATE ACTIVITIES.
- D. WEATHER: SUNNY, TEMPS LOW 40'S.
- E. ESTIMATED COSTS TO DATE: (COB 11/04/91)

	CURRENT	CEILING
EPA (DIRECT)	\$ 9,405	\$ 80,000
EPA (INDIRECT)	16,929	120,000
TAT	35,432	55,000
ERCS	128,178	* 175,000
NAREL (CNES)		@ 400,000
EMSL		# 3,590
SCA		& 6,880
ARMY COE		+ 26,500
UNALLOCATED		. 197,630
TOTAL	\$189,944	\$1,064,600

\* ERCS CEILING INCREASED BY \$50,000 11/04/91.

@ CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR SURVEY AND SAMPLING.

# ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY CONTRACTED FOR DRIVING SCANNER VAN.

& SANDY COHEN AND ASSOCIATES CONTRACTED TO ASSIST WITH SCANNER VAN.

+ ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF FURNITURE BUSINESS.

F. THE OSC REQUESTS THAT, WHEN PROGRAM SUPERVISORS MAKE UNILATERAL SCHEDULE CHANGES, THEY MAKE SURE THAT THE

AR100043

OSC IS INFORMED IN ADVANCE IN ORDER TO AVOID  
EMBARRASSMENT TO THE AGENCY.

**II. ACTIONS TAKEN:**

- A. ERCS CONTINUED LOADING NON-RADIOACTIVE WOOD AND DEBRIS INTO ROLLOFF BOX. NO READINGS ABOVE BACKGROUND.
- B. UTILITY POLE FOR MOBILE COMMAND POST ELECTRIC AND TELEPHONES CONSTRUCTED BY MARTELLA ELECTRIC.
- C. ERCS REMOVED 0.7 TON SAFE FROM WAREHOUSE. ONE TRUCKLOAD OF SCRAP METAL WEIGHING 1.96 TONS AND ONE ROLLOFF BOX OF WOOD AND DEBRIS WEIGHING 2.99 TONS REMOVED FROM SITE THIS DATE. TOTAL TONS REMOVED TO DATE: 15.9.
- D. DEPUTY PROJECT OFFICER FOR ERCS UPDATED OSC LEE ON STATUS OF CONTRACT FUND AVAILABILITY.
- E. REGIONAL RADIATION REPRESENTATIVE BELANGER AND EPA NOBLE ON SITE AND UPDATED ON SITE ACTIVITIES.
- F. EPA NATIONAL AIR AND RADIATION ENVIRONMENTAL LABORATORY (NAREL) WOOD INFORMED OSC LEE THAT SCANNER VAN HAD NOT ARRIVED AS OF 1100 HOURS THIS DATE. OSC INFORMED SECTION CHIEF CRYSTALL OF SITUATION.
- G. OPA NURSE CONTINUED TO REMAIN IN CONTACT WITH LOCAL GOVERNMENT OFFICIALS AND NEWS MEDIA CONCERNING SCANNER VAN.
- H. OSC LEE INFORMED AT 1430 HOURS THAT SCANNER VAN AND PERSONNEL WILL ARRIVE IN AREA THIS PM.
- I. REGIONAL RAIL OPERATIONS REPRESENTATIVE DID NOT VISIT SITE AS EXPECTED.

**III. FUTURE ACTIONS:**

- A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE AS NECESSARY.
- B. ERCS TO FINISH PAINTING INTERIOR OF WAREHOUSE.
- C. ERCS TO CONTINUE TO ARRANGE FOR DISPOSAL OF MIXED ASBESTOS AND RADIOACTIVE WASTE IN BASEMENT OF 133 AUSTIN AVENUE.
- D. TELEPHONE LINES TO BE CONNECTED BY 11/06/91.
- E. PHILADELPHIA ELECTRIC TO CONNECT POWER BY 11/11/91.

-----  
WALTER LEE, OSC  
EPA REGION III  
PHILADELPHIA, PA

AR100044