

106100

## TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124  
W.A. Name: RI/FS Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spiewak  
Contractor Project Manager: R. Kuhlthau

REGION: III  
RCRA: CERCLA: X  
Report Period: 10/88  
Firm: JEG/GRC  
% Proj. Tech. Complete: 45

## 1. PROGRESS MADE THIS REPORT PERIOD.

Telephone conversation with EPA PC indicated that this project is closed out.

## 2. DELIVERABLES.

Deliverable	Due Date	Date Delivered
RI Report Review	10/1/87	10/1/87
Amended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

## 3. OUTSTANDING ISSUES/RESOLUTIONS.

None

## 4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flushing activities at the colliery adjacent to the Butler Mine. EPA RPM will be contacted periodically to determine the status of future work. Project is closed out.

Projected LOE: 0

Projected Expense: 0

## 5. SUBCONTRACTING.

NONE

AR300606

# TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 24  
W.A. Name: 21/88 Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spitzwak  
Contractor Project Manager: R. Kuhitow

REGION: III  
RCRA: CERCLA: X  
Report Period: 9/82  
Firm: JEG/GRC  
% Proj. Tech. Complete: 45

## 1. PROGRESS MADE THIS REPORT PERIOD.

No progress during this reporting period.

## 2. DELIVERABLES.

Deliverable	Due Date	Date Delivered
RI Report Review	10/1/87	10/1/87
Ammended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

## 3. OUTSTANDING ISSUES/RESOLUTIONS.

None

## 4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flushing activities at the colliery adjacent to the Butler Mine. EPA RPM will be contacted periodically to determine the status of future work.

Projected LOE: 0

Projected Expense: 0

## 5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a technical review of documents and conduct field oversight activities.

AR300607

### TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124  
W.A. Name: RI/FS Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spiwak  
Contractor Project Manager: R. Kuhlthau  
Level of Effort: 320 Hours

REGION: III  
RCRA: CERCLA: X  
Report Period: 8/88  
Firm: JEG/GRC  
% Proj. Tech. Complete: 45  
Total Dollars  
Remaining: \$10,185

1. PROGRESS MADE THIS REPORT PERIOD.

Minimal hours used for file maintenance.

2. DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Ammended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flushing activities at the colliery adjacent to the Butler Mine. EPA RPM will be contacted periodically to determine the status of future work.

Projected LOE: 0

Projected Expense: 0

5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a technical review of documents and conduct field oversight activities.

6. DELIVERABLES DUE NEXT REPORTING PERIOD.

None.

AR300608

TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124  
W.A. Name: RI/FS Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spiewak  
Contractor Project Manager: R. Kuhlthau  
Level of Effort: 320 Hours

REGION: III  
RCRA: CERCLA: X  
Report Period: 7/88  
Firm: JEG/GRC  
% Proj. Tech. Complete: 45  
Total Dollars  
Remaining: \$10,335

1. PROGRESS MADE THIS REPORT PERIOD.

No activity on this project in July.

2. DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Ammended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flushing activities at the colliery adjacent to the Butler Mine. EPA RPM will be contacted periodically to determine the status of future work.

Projected LOE: 0

Projected Expense: 0

5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a technical review of documents and conduct field oversight activities.

6. DELIVERABLES DUE NEXT REPORTING PERIOD.

None.

AR300609

### TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124  
W.A. Name: RI/FS Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spiewak  
Contractor Project Manager: R. Kuhlthau  
Level of Effort: 320 Hours

REGION: III  
RCRA: CERCLA: X  
Report Period: 6/88  
Firm: JEG/GRC  
% Proj. Tech. Complete: 45  
Total Dollars  
Remaining: \$10,335

1. PROGRESS MADE THIS REPORT PERIOD.

No activity on this project in June.

2. DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Ammended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

This project is on indefinite standby due to mine flushing activities at the colliery adjacent to the Butler Mine. EPA RPM will be contacted periodically to determine the status of future work.

Projected LOE: 0

Projected Expense: 0

5. SUBCONTRACTING.

Geo/Resource Consultants has been subcontracted to provide a technical review of documents and conduct field oversight activities.

6. DELIVERABLES DUE NEXT REPORTING PERIOD.

None.

AR300610

TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124  
W.A. Name: RI/FS Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spiewak  
Contractor Project Manager: W. Graf

REGION: III  
RCRA: CERCLA: X  
Report Period: 5/88  
Firm: GRC  
% Project Technically Complete: 45

1. PROGRESS MADE THIS REPORT PERIOD.

Currently reviewing revised Phase II work plan, submitted April 29, 1988.

GRC comment to EPA  
4/29/88

2. DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Ammended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

3. OUTSTANDING ISSUES/RESOLUTIONS.

None

4. PROJECTED ACTIVITY NEXT PERIOD.

Activity on this project is dependent upon the PRP's deliverable schedule and EPA's needs. Meeting with EPA and PRP's to discuss work plan may be scheduled.

5. SUBONTRACTING.

None

AR300611

# TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124  
W.A. Name: RI/FS Butler Tunnel  
EPA Primary Contact: M. Towle  
EPA Regional Contact: J. Spiewak  
Contractor Project Manager: W. Graf

REGION: III  
RCRA: CERCLA: X  
Report Period: 4/88  
Firm: GRC  
% Project Technically Complete: 40

## 1. PROGRESS MADE THIS REPORT PERIOD.

Currently reviewing revised Phase II work plan, submitted April 29, 1988.

## 2. DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Ammended Work Plan review	1/15/88	1/15/88
Revised Phase II Work Plan Review	5/6/88	4/29/88

- no major changes

## 3. OUTSTANDING ISSUES/RESOLUTIONS.

None

## 4. PROJECTED ACTIVITY NEXT PERIOD.

This project is dependent upon the PRP's deliverable schedule and EPA's needs.

## 5. SUBCONTRACTING.

None

AR300612

TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124                      REGION: III  
W.A. Name: RI/FS Butler Tunnel      RCRA:            CERCLA: X  
EPA Primary Contact: M. Tohl        Report Period: 3/88  
EPA Regional Contact: J. Spiewak    Firm: GRC  
Contractor Project Manager: H. Hopkins   % Project Technically Complete: 30

1.    PROGRESS MADE THIS REPORT PERIOD.

None, schedule is dependent upon PRP's submittal schedule to EPA.

2.    DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Ammended workplan review	1/15/88	1/15/88

3.    OUTSTANDING ISSUES/RESOLUTIONS.

None

4.    PROJECTED ACTIVITY NEXT PERIOD.

Review of revised Phase II work plan.

5.    SUBONTRACTING.

None

AR300613



# TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

T.A. NUMBER: 104 REGION: III  
 T.A. NAME: S. Alvin Thomas III ES Orlanoke RCRA: TERMA: X  
 EPA PRIMARY CONTACT: F. Barba REPORT PERIOD: 2/87  
 EPA REGIONAL CONTACT: E. Spiewak FIRM: GRC  
 CONTRACTOR PROJECT MANAGER: J. Barrett & PROJECT TECHNICALLY COMPLETE: 0

## 1. PROGRESS MADE THIS REPORT PERIOD

None, schedule is dependent upon PRP's submission schedule to EPA.

## 2. DELIVERABLES

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/01/87	10/01/87
Amended Work Plan Review	11/15/88	11/15/88

## 3. OUTSTANDING ISSUES/RESOLUTION

None

## 4. PRESENTED ACTIVITY NEXT PERIOD

Activity is dependent upon PRP's deliverable schedule and EPA's needs

## 5. SUBCONTRACTING

None

Rec'd  
 April 12

AR300614

# TES IV MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. Number: 124 REGION: III  
W.A. Name: RI/FS Butler Tunnel RCRA: CERCLA:✓  
EPA Primary Contact: F. Barba Report Period: 1/88  
EPA Regional Contact: J. Spiewak Firm: GRC  
Contractor Project Manager: J. Barrett % Project Technically Complete: 30

## 1. PROGRESS MADE THIS REPORT PERIOD.

The PRP's amended RI Work Plan was reviewed by GRC. A letter report discussing this review was delivered to EPA.

## 2. DELIVERABLES.

<u>Deliverable</u>	<u>Due Date</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Amended Work Plan Review	1/15/88	1/15/88

## 3. OUTSTANDING ISSUES/RESOLUTIONS.

None

## 4. PROJECTED ACTIVITY NEXT PERIOD.

This project is dependent upon the PRP's deliverable schedule. GRC will review additional documents when they are submitted.

## 5. SUBCONTRACTING.

None

AR300615

TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124  
W.A. NAME: RI/FS Oversight Butler Tunnel  
EPA PRIMARY CONTACT: F. Barba  
EPA REGIONAL CONTACT: J. Spiewak

CONTRACTOR PROJECT MANAGER: J. Barrett

REGION: III  
RCRA: CERCLA:X  
REPORT PERIOD: 12/87  
FIRM: GEO/RESOURCE  
CONSULTANTS  
% PROJECT TECHNI-  
CALLY COMPLETE: 25

1. PROGRESS MADE THIS REPORT PERIOD

A amended work plan for the Phase I RI/FS was reviewed by GRC for its technical merits and completeness.

2. DELIVERABLES

<u>Deliverable</u>	<u>Date Due</u>	<u>Date Delivered</u>
RI Report Review	10/1/87	10/1/87
Amended RI Work Plan Review	01/15/88	--

3. OUTSTANDING ISSUES/RESOLUTION

None.

4. PROJECTED ACTIVITY NEXT PERIOD

Letter report with amended Phase I work plan review comments will be prepared and submitted to EPA.

5. SUBCONTRACTING

None.

AR300616

# TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124  
W.A. NAME: Butler Tunnel  
EPA PRIMARY CONTACT: Francisco Barba  
EPA REGIONAL CONTACT: Elaine Spiwak  
CONTRACTOR PROJECT MANAGER: M. diFelicianantonio

REGION: 3  
RCRA: CERCLA: X  
REPORT PERIOD: February 1987  
FIRM: CDM/FPC  
% PROJECT  
TECHNICALLY COMPLETE: 2 %

## 1. PROGRESS MADE THIS REPORT PERIOD -

A subcontractor has been selected by EPA and negotiations are underway to procure.

## 2. DELIVERABLES -

<u>Deliverables</u>	<u>Due Date</u>	<u>Date Delivered</u>
Provide a Subcontractor to EPA	12/86	Delayed due to Subcontracting procedures

Note: Delays have been discussed and coordination with the EPA PC has resulted in a modified schedule.

## 3. OUTSTANDING ISSUES/RESOLUTIONS -

NONE

## 4. PROJECTED ACTIVITY NEXT PERIOD -

Subcontractor will be procured and work will begin

## 5. SUBCONTRACTING -

NONE

AR300617

TES III MONTHLY WORK ASSIGNMENT STATUS REPORT

W.A. NUMBER: 124  
W.A. NAME: Butler Tunnel  
EPA PRIMARY CONTACT: Francisco Barba  
EPA REGIONAL CONTACT: Elaine Spiwak  
CONTRACTOR PROJECT MANAGER: M. diFelicianantonio

REGION: 3  
RCRA: CERCLA: X  
REPORT PERIOD: January 1987  
FIRM: CDM/FPC  
% PROJECT  
TECHNICALLY COMPLETE: 2 %

1. PROGRESS MADE THIS REPORT PERIOD -

A subcontractor has been selected by EPA and negotiations are underway to procure.

2. DELIVERABLES -

<u>Deliverables</u>	<u>Due Date</u>	<u>Date Delivered</u>
Provide a Subcontractor to EPA	12/86	Delayed due to Subcontracting procedures

Note: Delays have been discussed and coordination with the EPA PC has resulted in a modified schedule.

3. OUTSTANDING ISSUES/RESOLUTIONS -

NONE

4. PROJECTED ACTIVITY NEXT PERIOD -

Subcontractor will be procured and work will begin

5. SUBCONTRACTING -

NONE

AR300618