

Fred C. Hart Associates, Inc.

109305

June 2, 1988



Ms. Donna McCartney  
Compliance Officer  
USEPA, Region III  
841 Chestnut Street  
Philadelphia, PA 19107

New York, NY  
Washington, DC  
Pittsburgh, PA  
Albany, NY  
Hartford, CT  
Cherry Hill, NJ  
Irvine, CA  
Southfield, MI  
Liberty Corner, NJ

Dear Donna:

As requested by Mr. Larry Elder, I've established an estimated project schedule (attached) for initial RI tasks at the C & D Recycling site. This schedule is based on our discussion held at the site on 5/23/88. Although this projected schedule is presently our best estimate, all parties should remain flexible as field work progresses. The duration of certain tasks may change, but the overall project schedule will be met.

Specific dates must be established for off-site soil and groundwater sampling. Off-site soil sampling should be scheduled for sometime between 6/20/88 and 7/1/88. Off-site well inventory and sampling should occur between 7/5/88 and 7/15/88. HART and AT & T are presently working to establish dates for these tasks.

Please contact me as soon as possible if you have questions or comments regarding this schedule.

Sincerely,

FRED C. HART ASSOCIATES, INC.

James F. Blasting  
Project Manager - Geosciences

JFB:jsw

Attachment

cc: J. Perazzo  
L. Elder

AR301170