

150/46

POLREP #109
FAIRMONT COKE WORKS
LAFAYETTE STREET
FAIRMONT, MARION COUNTY, WV 26554
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR

I. SITUATION (TUESDAY 06/21/94, 1800 HOURS)

- A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-16.
- B. WEATHER ON SCENE: PARTLY SUNNY, HOT AND HUMID WITH TEMPS IN MID TO UPPER 90'S, THUNDERSTORMS LATE IN THE DAY.
- C. OSC POWELL ON SITE TO DIRECT REMOVAL ACTIVITIES.
- D. PROJECT COSTS:

AGENCY	COST AS OF 06/21/94	CEILING
ERCS	\$1,249,095	\$1,400,000
TAT	\$ 166,103	\$ 194,000
EPA DIRECT	\$ 52,609	\$ 106,200
EPA INDIRECT	\$ 88,465	\$ 177,000
	-----	-----
TOTAL	\$1,556,272	\$1,877,200

UNOBLIGATED		\$2,046,200

SITE CEILING		\$3,923,400
		=====

II. ACTIONS TAKEN

- A. ERCS CONTINUED ASBESTOS ABATEMENT OPERATIONS. 91 BAGS OF FRIABLE ASBESTOS WAS REMOVED FROM EXPOSED PIPE THIS DATE.
- B. ERCS CONTINUED SHEARING PROCESS LINES FROM TRENCHES AND ASSOCIATED BUILDINGS. T & D OF LOADED PIPE SCHEDULED TO BEGIN 6/21/94 WILL BEGIN 6/22/94.
- C. BID PACKAGES ARE BEING PREPARED FOR T & D OF BULK GROUPS 17 - 27.
- D. ERCS CONTINUED TO OPEN THE TOP OF TANK ZZT31, A 200,000 FT³ GAS HOLDING TANK. THE TANK IS PRESENTLY HOLDING APPROXIMATELY 1.5 MILLION GALLONS OF BENZENE CONTAMINATED WATER (LOW LEVEL).
- E. RECENT RAINFALL TEMPORARILY ELIMINATED THE NEED FOR DUST CONTROL.
- F. TWO- 22 CUBIC YARD SLUDGE BOXES CONTAINING BULK GROUP #9 WASTE WAS SHIPPED TO ENVOTECH MANAGEMENT SERVICES, BELLEVILLE, MI, FOR DISPOSAL.
- G. DISMANTLING OF THE 2- 108' TALL BENZOL SCRUBBERS IS SCHEDULED FOR 7/18/94.

III. FUTURE PLANS

- A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS, AND TRENCHES.
- B. OSC AWAITING SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL SCRUBBER WOOD).
- C. TAT TO CONTINUE TO MONITOR AND DOCUMENT ALL SITE ACTIVITIES.

AR100206

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, WV. 26003

AR100207