POLREP #113
FAIRMONT COKE WORKS
LAFAYETTE STREET
FAIRMONT, MARION COUNTY, WV 26554
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR

- I. SITUATION (MONDAY 06/27/94, 1830 HOURS)
 - A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-15.
 - B. WEATHER ON SCENE: MOSTLY CLOUDY, SHOWERS WITH TEMPS AROUND 80.
 - C. OSC DODD ON SITE TO DIRECT REMOVAL ACTIVITIES.
 - D. PROJECT COSTS:

COST AS	OF 06/27/94	CEILING
\$1,	,308,382	\$1,400,000
\$		\$ 194,000
\$		\$ 106,200
> 	91,313	\$ 177,000
\$1,	589,859	\$1,877,200
		\$2,046,200
		\$3,923,400
	\$1 \$ \$ \$	\$1,308,382 \$170,146 \$54,115 \$91,313 \$1,589,859

II. ACTIONS TAKEN

- A. ERCS CONTINUED CLEANING LOOSE DEBRIS FROM THE FLOORS IN BUILDING AJ.
- B. ERCS CONTINUED SHEARING PROCESS LINES FROM TRENCHES AND ASSOCIATED BUILDINGS. ONE- 30 CUBIC YARD BOX CONTAINING HAZARDOUS PIPE (BULK GROUP #15) WERE SHIPPED FOR DISPOSAL TO WAYNE DISPOSAL INC., BELLEVILLE, MI.
- C. ERCS INITIATED PRODUCT RECOVERY OPERATIONS AT TANK ZZT31. THE EMULSIFIED OIL PRODUCT IS BEING RECOVERED WITH A 3,000 GALLON VACUUM TRUCK AND AN OIL SKIMMER. APPROXIMATELY 1,200 GALLONS HAVE BEEN RECOVERED.
- D. RECENT RAINFALL MITIGATED THE NEED FOR DUST CONTROLS TO BE IMPLEMENTED BY THE ERCS.
- E. ONE- 22 CUBIC YARD SLUDGE BOX CONTAINING BULK GROUP #9 WASTE WAS SHIPPED FOR DISPOSAL TO ENVOTECH MANAGEMENT SERVICES, INC., BELLEVILLE, MI.

III. FUTURE PLANS

- A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS, AND TRENCHES.
- B. SCHEDULING FOR THE DISPOSAL OF BULK GROUP #13 (BENZOL SCRUBBER WOOD) WILL BE DONE AFTER THE SCRUBBERS ARE "FELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE SCHEDULED FOR DEMOLITION DURING THE WEEK OF JULY 18, 1994.
- C. CURRENT T & D SCHEDULE IS AS FOLLOWS; BULK GROUP #15 (CONTAMINATED PIPE), ONE-30 CUBIC YARD ROLL-OFF PREVIOUSLY SCHEDULED FOR T&D ON 6/27 HAS BEEN CANCELED AND WILL BE RESCHEDULED AT A LATER DATE; BULK GROUP

#14 (PCB'S), 6/29; REMAINING LAB PACKS, 6/30.

EDWARD M. POWELL, OSC U.S. EPA REGION III WHEELING, WV 26003