

WASHINGTON  
NEW YORK  
LOS ANGELES

MORGAN, LEWIS & BOCKIUS

COUNSELORS AT LAW  
2000 ONE LOGAN SQUARE  
PHILADELPHIA, PENNSYLVANIA 19103  
TELEPHONE: (215) 983-6000  
CABLE ADDRESS: MORLEBOCK  
TELETYPE: 13-1315

MIAMI  
HARRISBURG  
LONDON

DENIS V. BRENNAN  
DIAL DIRECT (215) 983-5407

RECEIVED

OCT 2 1984

EPA, REGION III  
OFFICE OF REGIONAL COUNSEL

September 28, 1984

Judith Dorsey, Esquire 3RC20  
U.S. Environmental Protection Agency  
Region III  
6th & Walnut Streets  
Philadelphia, Pennsylvania 19106

RE: Tybouts Corner Landfill

Dear Judy:

I received and thank you for your letter of September 24, 1984 in which you enclosed the most recent residential well data and the three RI/FS status reports.

I have a few requests for documents and information concerning that report.

The requests for documents are as follows:

1. With regard to the progress report for May, 1984, please provide the comments of the State of Delaware on Work Plan Modification #2, listed under Task #14, and the State's analysis of fin fish from Red Lion Creek;
2. With regard to the progress report for June, 1984, please provide the comments of the State of Delaware on Work Plan Modification #3, listed under Task #10;
3. With regard to the June progress report, please provide the minutes of the meeting reflected under Task #17;
4. With regard to June progress report, please provide the minutes of the community meeting on June 12, 1984.

Please provide information with respect to the following matters: 000739

1. What is the projected completion date for the remedial investigation? The progress report of May, 1984 indicates a final completion date of mid-1985. In paragraph three

000035

MORGAN, LEWIS & BOCKIUS

Judith Dorsey, Esquire

-2-


September 28, 1984

that same report indicates that the RI will be prepared in January 1985. In paragraph eleven of the June, 1984 progress report, there is an indication that the RI will be completed on December 31, 1984:

2. Explain the problems concerning delays in completion of the RI due to "site access". (See the June 1984 progress report, paragraph three.) How much of the increased costs in conducting the remedial investigation were due to the delay in gaining site access?

3. What is the difficulty in obtaining approval with respect to Work Plan Modification #2 referred to in the July, 1984 progress report under paragraph three?

Very truly yours,



Denis V. Brennan

/kmt

000770

000036