

POL REP 91

METCOA RESTART SITE

PULASKI, LAWRENCE CO., PA

ATTENTION: KAREN WOLPER, DENNIS CARNEY, AND STEPHEN LUFTIG

I. SITUATION: (SUNDAY 11/11/90, 1800 HOURS)

- A. PRP CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW, NSSI) CONTINUE SITE OPERATIONS AS PER WORK PLAN #1.
- B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH PRP CONTRACTOR WORK SCHEDULE.
- C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH CONTINUING.
- D. PERSONNEL ON SCENE:
 - EPA - 0
 - TAT - 3
 - DEMAXIMIS - 0
 - GSX - 2
 - NSSI -1
 - TRICIL -7
- E. WEATHER: COLD AND SNOWY, TEMPERATURES IN THE LOW 40'S.

II. ACTIONS TAKEN

- A. PRP CONTRACTOR CONTINUED DRUM HANDLING OPERATIONS. 76 DRUMS WERE SCREENED AND STAGED, 75 OF WHICH WERE DETERMINED TO BE NONRADIOACTIVE.
- B. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 637, OF WHICH 209 ARE NONRADIOACTIVE.
- C. PRP CONTRACTORS FINISHED WINTERIZATION OF SITE DECON SHED.
- D. TAT UPDATED SITE DRUM DATA BASE.
- E. TAT CONTINUED ROTATING PERSONNEL IN ORDER TO INSURE CONTINUITY OF SITE MONITORING ACTIVITIES.

III. FUTURE PLANS

- A. SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA PRP GROUP TO CONTINUE AS DETAILED IN WORK PLAN #1.
- B. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF PRP CONTRACTOR ACTIVITIES.
- C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH DAILY UPDATES OF SITE STATUS.

- D. PRP CONTRACTORS TO BEGIN RE-STAGING AND OVERPACKING DRUMS WHICH HAVE UNDERGONE RADIOLOGICAL DETERMINATION.
- E. PRP CONTRACTORS TO BEGIN REMOVAL OF CONTENTS FROM TOTES FOR PLACEMENT IN 55 GALLON DRUMS.

CAROL MANNING, OSC
USEPA-REGION III
PHILADELPHIA, PA

DANIEL W. HOLLER
FADER EMERGENCY
RESPONSE COORDINATOR

AR101519