

163357

POLREP #4 - Johnson Bronze
New Castle, PA, Site #99

ATTN: Tom Massey and Tim Fields

I. Situation (9/6/85 - 1700 hours)

A. No further work has occurred at the site since the 9/1 securing of the laboratory building

II. Actions Taken

A. OSC discussed the current situation with Rich Gilson this date. PADER is anxious EPA secure incompatible drums as soon as possible. This may be accomplished late in the week of 9/9.

B. OSC discussed situation with ERS Chief Massey this date. If resources allow, OSC will secure incompatible drums the week of 9/9. No further control and stabilization efforts are planned for the immediate future.

C. OSC updated Nancy Sinclair (OPA) this date. OSC interviewed by New Castle news reporter.

III. Future Plans

A. ERCS to secure drums week of 9/9 - resources permitting.

Jack L. Downie
Jack L. Downie, OSC
US EPA - Region III - Wheeling, WV

100005