DU PONT

TELEFAX No. 302-999-6083
E.I. DU PONT CO.
HOLLY RUN SITE
JAMES & WATER STS.
NEWPORT, DEL. 19804

45521

holly run PLANT

TO: Randy Sturgeon
EPA Project Manager

FAX NUMBER 215-597-3150

FROM: James Buzala
WCC

MESSAGE: DuPont-Newport Site Phase III RI

Groundwater Sampling Schedule

DATE SENT: 11-14-90

NO. OF PAGES 3

AR309810

Sampling Schedule (revised)

MS/MSD every 15 wells
Dupl & FB every 10 wells

11-7
1 MW-18A
MW-888A (Field Blank)
2 MW-18B
3 MW-7C
4 MW-14
MW-999A (Dupl MW-14)

11-8
5 MW-7B
6 MW-7A
7 MW-13
8 MW-6C
9 MW-6A(F)

11-9
10 MW-6B
11 MW-6A(A)*
12 MW-11
13 MW-5C
14 MW-5A
MW-999B (Dupl MW-5A)
15 MW-5B

11-12
16 MW-19B + MS/MSD
17 MW-4C
18 DM-6
19 MW-3C
20 MW-3B
MW-888B (Field Blank)
21 MW-29B
MW-999C (Dupl MW-29B)

11-13
22 MW-28B + MS/MSD *①
23 MW-28A
MW-888C (Field Blank)
24 MW-21B
25 MW-23A
26 MW-24A
27 MW-25A

11-14
28 MW-26BS
29 MW-26BD → end of NH
30 MW-8
31 MW-9
MW-888D (Field Blank)
32 DM-U7
33 DM-L7 Mike

11-15
34 MW-4B
35 MW-4A
MW-999D (Dupl MW-4A)
36 MW-15
37 MW-16A
38 MW-21A
39 MW-19A + MS/MSD²

11-16
40 MW-17B
41 MW-17A
MW-999E (Dupl 17A)
42 MW-2C
MW-888E (Field blank)
43 MW-2B
44 MW-2A(A)
45 MW-2A(F)

AR309811

11-19 46 SM-3
47 MW-1C
48 MW-1B
49 MW-1A(A)
50 MW-1A(F) + MS/MSD[3]
51 MW-3A
11-20 52 SM-4
53 SM-2
54 MW-36A
MW-999 F (Dup 36-A)
55 MW-29A(A)
MW-888 F (Field blank)
56 MW-29A(F)
57 MW-37A
11-21 58 DM-8
59 SM-5
60 MW-32B
61 MW-32A
MW-999 G (Dup 32-A)
62 MW-32F
MW-888G (Field blank)
63 SM-[illegible] (was dry) ??
64 MW 33C
11-26 65 MW-33A + MS/MSD *②
66 MW-31A
67 MW-31F
68 MW-38F
69 MW-39F
70 MW-30B

11-27 71 MW-30A
72 MW-30F
73 MW-28C
74 MW-26A
75 MW-27A
76 MW-20A
MW-999 H (Dup 20-A)
77 MW-20B
78 MW-33B
MW-888H (Field blank)
79 MW-31B + MS/MSD *③
80 MW-29C (NH
81 MW-34B (NH
82 MW-34A (NI
83 MW-35C
MW-888I (Field blank)
84 MW-35B
85 MW-35A
MW-999 I (Dup 35-A)
86 WW-11 (N

AR309812