

102562

EPA ELECTRONIC MAIL MESSAGE

Date: 07-Nov-1991 12:42pm EDT
 From: REGION TAT
 REGION03.TAT
 Dept: (OSWER,OERR,ERD)
 Tel No: 609 482-0222

TO: RRC OFFICE
 TO: WALTER LEE
 TO: STEPHEN LUFTIG
 TO: REGION TAT

(RRC)
 (LEE.WALTER)
 (LUFTIG.STEPHEN)
 (REGION03.TAT)

Subject: AUSTIN AVE POLREP #29

POLREP #29
 AUSTIN AVENUE RADIATION SITE
 133 AUSTIN AVENUE
 LANSDOWNE, DELAWARE COUNTY, PA 19050
 ATTN: GREGG CRYSTALL, STEPHEN LUFTIG

- I. SITUATION: WEDNESDAY, 1700 HOURS, 11/06/91.
 A. TWENTY-FOUR HOUR SECURITY CONTINUES.
 B. PERSONNEL ONSITE: EPA-3, TAT-1, ERCS-6
 NAREL-1, EMSL-1.
 C. OSC LEE ON SITE TO COORDINATE ACTIVITIES.
 D. WEATHER: PARTLY CLOUDY, TEMPS HIGH 40'S.
 E. ESTIMATED COSTS TO DATE: (COB 11/05/91)

	CURRENT	CEILING
EPA (DIRECT)	\$ 9,885	\$ 80,000
EPA (INDIRECT)	17,793	120,000
TAT	36,007	55,000
ERCS	134,533	175,000
NAREL (CNES)		@ 400,000
EMSL		# 3,590
SCA		& 6,880
ARMY COE		+ 26,500
UNALLOCATED		197,630
TOTAL	\$198,218	\$1,064,600

- @ CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR
 SURVEY AND SAMPLING.
 # ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY
 CONTRACTED FOR DRIVING SCANNER VAN.
 & SANDY COHEN AND ASSOCIATES CONTRACTED TO ASSIST WITH
 SCANNER VAN.
 + ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF
 FURNITURE BUSINESS.

AR100049.

ACTIONS TAKEN:

- A. ERCS COMPLETED PAINTING INTERIOR OF WAREHOUSE. ALL
 NON-RADIOACTIVE TRASH AND DEBRIS REMOVED.

- B. EPA OFFICE OF RADIATION PROGRAMS (ORP) SCANNER VAN ARRIVED ON SITE. EPA NAREL WOOD, ORP SHURA, OSC LEE, AND RRR BELANGER INSPECTED SITE AREA, REVIEWED SITE HISTORY, AND DISCUSSED SCANNING STRATEGY.
- C. ELECTRICAL INSPECTOR JAMATTONA APPROVED UTILITY POLE CONNECTIONS.
- D. BELL OF PA COMPLETED TELEPHONE CONNECTIONS. FOUR PHONE LINES AVAILABLE FOR MOBILE COMMAND POST.
- E. OPA NURSE CONTINUED TO REMAIN IN CONTACT WITH LOCAL GOVERNMENT OFFICIALS AND NEWS MEDIA CONCERNING SCANNER VAN.
- F. SCANNER VAN BEGAN DRIVING THROUGH LANSDOWNE BOROUGH. LOCAL POLICE INFORMED OF SCANNER VAN ACTIVITIES AND THE NEED FOR VAN TO TRAVEL IN BOTH DIRECTIONS ON EACH STREET.
- G. PHILADELPHIA ELECTRIC ESTIMATING AND DESIGN REP ON SITE AND INFORMED OSC THAT POWER MAY BE CONNECTED AS EARLY AS 11/07/91.
- H. ERCS INFORMED OSC THAT 133 AUSTIN AVE BUILDING OWNER HAS OUTSTANDING WATER BILL FROM MAY OF 1991. ACCOUNT TRANSFERRED TO GUARDIAN ENVIRONMENTAL SERVICES.

III. FUTURE ACTIONS:

- A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE AS NECESSARY.
- B. ERCS TO CONTINUE TO ARRANGE FOR DISPOSAL OF MIXED ASBESTOS AND RADIOACTIVE WASTE IN BASEMENT OF 133 AUSTIN AVENUE.
- C. PHILADELPHIA ELECTRIC TO CONNECT POWER BY 11/11/91.
- D. SECTION CHIEF CRYSTALL AND REMOVAL BRANCH CHIEF CARNEY TO BE ON SITE 11/07/91.
- E. LOCAL MEDIA TO VISIT SITE AND RECEIVE UPDATE ON SCANNER VAN AND OTHER SITE ACTIVITIES.
- F. OLLIS GARAGE TO REMOVE WAREHOUSE GARAGE DOOR AND CLOSE ENTRANCE WEEK OF 11/11/91.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA

AR100046