

102564

EPA ELECTRONIC MAIL MESSAGE

Date: 11-Nov-1991 12:54pm EDT
 From: REGION TAT
 REGION03.TAT
 Dept: (OSWER, OERR, ERD)
 Tel No: 609 482-0222

TO: WALTER LEE
 TO: RRC OFFICE
 TO: REGION TAT
 TO: STEPHEN LUFTIG

(LEE.WALTER)
 (RRC)
 (REGION03.TAT)
 (LUFTIG.STEPHEN)

Subject: AUSTIN AVE POLREP #30

POLREP #30
 AUSTIN AVENUE RADIATION SITE
 133 AUSTIN AVENUE
 LANSLOWNE, DELAWARE COUNTY, PA 19050
 ATTN: GREGG CRYSTALL, STEPHEN LUFTIG

- I. SITUATION: THURSDAY, 1300 HOURS, 11/07/91.
 A. TWENTY-FOUR HOUR SECURITY CONTINUES.
 B. PERSONNEL ONSITE: EPA-3, TAT-1, SCA-1
 NAREL-1, EMSL-1.
 C. OSC LEE ON SITE TO COORDINATE ACTIVITIES.
 D. WEATHER: CLOUDY, TEMPS LOW 50'S.
 E. ESTIMATED COSTS TO DATE: (COB 11/05/91)

	CURRENT	CEILING
EPA (DIRECT)	\$ 9,885	\$ 80,000
EPA (INDIRECT)	17,793	120,000
TAT	36,007	55,000
ERCS	134,533	175,000
NAREL (CNES)		@ 400,000
EMSL		# 3,590
SCA		& 6,880
ARMY COE		+ 26,500
UNALLOCATED		197,630
TOTAL	\$198,218	\$1,064,600

- @ CHEM-NUCLEAR ENVIRONMENTAL SERVICES CONTRACTED FOR SURVEY AND SAMPLING.
 # ENVIRONMENTAL MONITORING AND SURVEILLANCE LABORATORY CONTRACTED FOR DRIVING SCANNER VAN.
 & SANDY COHEN AND ASSOCIATES CONTRACTED TO ASSIST WITH SCANNER VAN.
 + ARMY CORPS OF ENGINEERS CONTRACTED FOR RELOCATION OF FURNITURE BUSINESS.

II. ACTIONS TAKEN:

- A. EMSL SCANNER VAN CONTINUED LOOKING FOR ANOMALIES IN LANSLOWNE BOROUGH. SECTIONS 2 AND 3 OF MAP I SCREENED.

AR100047

- B. OPA NURSE CONTINUED TO REMAIN IN CONTACT WITH LOCAL GOVERNMENT OFFICIALS AND NEWS MEDIA CONCERNING SCANNER VAN.
- C. REMOVAL BRANCH CHIEF CARNEY AND EASTERN RESPONSE SECTION CHIEF CRYSTALL ON SITE AND BRIEFED BY OSC LEE.
- D. PHILADELPHIA ELECTRIC COMPANY CONNECTED ELECTRIC POWER TO UTILITY POLE. MOBILE COMMAND POST ON HARD POWER.
- E. OSC INFORMED THAT SURVEY WORK BY CHEM-NUCLEAR DELAYED.
- F. TAT TASKED TO ASSIST SCANNER VAN WITH TRAFFIC AS IT DRIVES ALONG ONE-WAY STREETS.

III. FUTURE ACTIONS:

- A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE AS NECESSARY.
- B. OLLIS GARAGE TO REMOVE WAREHOUSE GARAGE DOOR AND CLOSE ENTRANCE WEEK OF 11/11/91.
- C. CHEM-NUCLEAR SURVEY WORK TO BE RESCHEDULED AS SOON AS POSSIBLE.
- D. SCANNER VAN TO CONTINUE SURVEY ACTIVITIES.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA

AR100048