

102568

EPA ELECTRONIC MAIL MESSAGE

Date: 19-Nov-1991 11:23am EDT
 From: REGION TAT
 REGION03.TAT
 Dept: (OSWER,OERR,ERD)
 Tel No: 609 482-0222

TO: WALTER LEE
 TO: RRC OFFICE
 TO: STEPHEN LUFTIG
 TO: REGION TAT

(LEE.WALTER)
 (RRC)
 (LUFTIG.STEPHEN)
 (REGION03.TAT)

Subject: AUSTIN AVE POLREP #34

POLREP #34
 AUSTIN AVENUE RADIATION SITE
 133 AUSTIN AVENUE
 LANSDOWNE, DELAWARE COUNTY, PA 19050
 ATTN: GREGG CRYSTALL, STEPHEN LUFTIG

- I. SITUATION: THURSDAY, 1500 HOURS, 11/14/91.
- A. TWENTY-FOUR HOUR SECURITY CONTINUES.
 - B. PERSONNEL ONSITE: EPA-4, TAT-1, SCA-1, EMSL-1.
 - C. OSC LEE ON SITE TO COORDINATE ACTIVITIES.
 - D. WEATHER: PARTLY CLOUDY, TEMPS LOW 50'S.
 - E. ESTIMATED COSTS TO DATE: (COB 11/11/91)

	CURRENT	CEILING
EPA (DIRECT)	\$ 11,295	\$ 80,000
EPA (INDIRECT)	20,331	120,000
TAT	38,434	55,000
ERCS	142,084	175,000
NAREL (CNES)		500,000
EMSL		3,590
SCA		6,880
ARMY COE		26,500
UNALLOCATED		97,630
TOTAL	\$212,144	\$1,064,600

F. MEDIA ATTENTION HIGH.

II. ACTIONS TAKEN:

- A. EMSL SCANNER VAN COMPLETED ONE-MILE RADIUS SCREENING OF LANSDOWNE BOROUGH, EAST LANSDOWNE BOROUGH, YEADON BOROUGH, AND UPPER DARBY TOWNSHIP. TWENTY-SEVEN TOTAL ANOMALIES LOCATED.
- B. OPA NURSE CONTINUED TO HANDLE MEDIA REQUESTS FOR INFORMATION.
- C. OSC LEE CONTACTED ATSDR AND UPDATED ON SITUATION.

AR100055 FUTURE ACTIONS:

- A. EPA TO REMAIN IN CONTACT WITH NEIGHBORHOOD AND UPDATE AS NECESSARY.

- B. CHEM-NUCLEAR SURVEY WORK TO BE RESCHEDULED AS SOON AS POSSIBLE.
- C. SCANNER VAN TO EXPAND SURVEY ACTIVITIES TO TWO-MILE RADIUS BEGINNING 11/19/91.
- D. RADON CANISTERS TO BE REMOVED AT ANOMALIES ONE AND TWO 11/20/91.
- E. RESIDENTS OF 34 LEWIS AVENUE TO BE EVACUATED 11/20/91 AND TEMPORARILY RELOCATED.

WALTER LEE, OSC
EPA REGION III
PHILADELPHIA, PA

AR100056