



108525

ATOCHEM NORTH AMERICA, INC.
900 First Avenue, P.O. Box 1536, King of Prussia, Pennsylvania 19406-0018. (215) 337-657

April 4, 1990

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Terry E. Goodwald, Project Officer
Division of Emergency and Remedial Response
Pennsylvania Department of Environmental Resources (PADER)
Pittsburgh Regional Office
Highland Building, 121 South Highland Avenue
Pittsburgh, PA 15206-3988

Re: Consent Order and Agreement (COA)
Atochem North America, Inc. (formerly Pennwalt Corporation)
ALSCO Community Park/Lindane Site
Harrison Township, Allegheny County, PA
Progress Report No. 30

Dear Mr. Goodwald:

In accordance with Paragraph 19 of the referenced COA, this letter will serve as Progress Report No. 30 covering the month of March 1990. This report describes the work accomplished during the reporting period to implement the requirements of the COA:

1. Paragraph 2 - Work Plan and Paragraph 4 - Remedial Investigation/Feasibility Study (RI/FS)

The implementation of the approved RI/FS Work Plan is in progress in accordance with the approved project schedule.

Work Plan activities which were conducted during this reporting period included:

a) Task 9 - Risk Assessment (RA)

Atochem, in coordination with its environmental consultant Eckenfelder, Inc., is progressing on schedule with the development and preparation of the Risk Assessment for the site.

In accordance with the revised supplemental RI/FS schedule which was submitted to the PADER and EPA Region III on December 22, 1989, the Risk Assessment Report will be submitted to the regulatory agencies by April 30, 1990.

2. Paragraphs 11, 12 and Appendix E

Analytical results of samples collected during March 1990 from the interim leachate treatment system, indicated that the effluent quality was in full compliance with the interim

Mr. Terry E. Goodwald, Project Officer
April 4, 1990
Page 2

effluent limits stipulated in Paragraph 11 of the COA. The monitoring report will be submitted to the PADER by April 15, 1990.

3. Major Activities Scheduled for April 1990

The Risk Assessment Report (Task 9) will be submitted to the PADER and EPA Region III by April 30, 1990.

Atochem anticipates the receipt of written approval from the PADER/EPA Region III for the revised Final RI Report dated February 1, 1990 and the revised supplemental RI/FS schedule dated December 22, 1989.

4. Daily Field Reports for March 1990

There were no field activities conducted at the site in March.

Very truly yours,

Samuel B. Balamoun

Samuel B. Balamoun
Manager
Environmental Engineering

SBB/ajd

cc: Mr. Donald Becker, PADER (Harrisburg)
Mr. Hector M. Abreu Cintron, EPA Region III

AR302443