のU 2 3 D

CARROLL COUNTY MARYLAND
225 N. Center Street
Westminster, Maryland 21157-5194
410-857-2150 • 410-876-2085, Ext. 2150

FAX 410-840-8932 TT 410-848-3017



Office of Environmental Services James E. Slater, Jr., Administrator, AICP

July 9, 1996

Mr. Chris Corbett, Remedial Design Project Mgr. U.S. Environmental Protection Agency 841 Chestnut Street Philadelphia, Pennsylvania 19107

Re: Keystone Landfill Task Force - Meeting Notice

Dear Ms. Santiago:

Attached is a copy of the draft minutes of the July 9, 1996, Keystone Landfill Task Force meeting. The next meeting has been tentatively scheduled on Tuesday, September 10, 1996 at 7:00 p.m. at the Union Township Municipal Building(located at 255 Pine Grove Road in Hanover, Pennsylvania). The meeting is scheduled to last for 1½ hours.

We look forward to seeing you at the next Keystone Landfill Task Force Meeting.

Respectfully,

James E. Slater, Jr., AICP

Administrator

C:\WP51\TEXT\KEYSTONE.TF\MTG_NOT.ICE\JÜLY_9.96

Attachment (1) Minutes

c: The Honorable Representative Stephen R. Maitland, Commonwealth of PA, 146 Chambersburg St., Gettysburg, PA 17325

MINUTES

Keystone Landfill Task Force Meeting July 9, 1996 St. Mary's United Church Of Christ Silver Run, Maryland

The meeting was called to order at 7:05 PM by Mr. Joseph Minor, Union Township Supervisor. Motion by Susan Hardinger to accept the minutes of the June 11, 1996 meeting as written. The motion was seconded and passed.

Mr. Chris Corbett of EPA Region III presented an update on OU2. The last round of Remedial Investigation sampling was completed
last week, as was packer tests on the new Maryland monitoring
wells. Funding was approved for activities involving well K-1 and
others. May Minor requested that Wallace Koster be present at
sampling of monitoring wells. NUS is to coordinate this with Mr.
Koster. Data from the fish tissue analysis is not in.

Presentation of the Pre-final Design and Schedule was made by EA Engineering, Inc. They had understood the meeting to have been called for technical review and had prepared in that manner. The design consists of a synthetic cap, a groundwater collection and treatment system, and a gas extraction system. The sufficiency of the extraction and monitoring well systems, inclusion of a transportation plan in contractor specifications, and the deferred cap option were discussed. Mr. Corbett indicated that EPA was amenable to accepting a deferred cap, but not no cap. Mr. Noel may appeal this decision.

The issue of a public meeting was raised. Mr. Corbett had intended a meeting to make the public aware of the onset of construction and what to expect. The Task Force was in favor of a meeting to obtain public comment. An attempt to set a meeting up in October will be made.

Comments on the present design were solicited.

- 1. Concern about fill on the south side was expressed.
- 2. Questions about sediment traps on the south side were raised.
- 3. Questions about K-8 sampling were raised.
- 4. Questions were raised about groundwater elevations for wells 6, 7 and 8.
- 5. K-3's use as a monitoring well was questioned.
- 6. There was concern about the impacts of trenching on the existing drainage ditches.
- 7. The issue of proper well locations was raised.
- 8. It was noted that Union Township may designate which roads may be used during remediation.

The other Task Force members requested Mr. Dell to sign a letter to EPA regarding capping the landfill. Mr. Dell indicated he would consult with his fellow Commissioners. The next meeting was tentatively scheduled for September 10, 1996 at the Union Township Building.

The meeting adjourned at 9:02 PM.

ATTENDENCE 7/9/96 KEYSTONE TASK FORCE MEETING

Le Minor Union Sourchip 717-359-3711 Escale in spendet Hell 110 957 2044 11-531-875 Lusa Hendinger PACE 410 - 876-6507 Chris Corbett U.S. EPA 215 -566-3220 WALLEE C KOSTER (7.7) 2(4-5698 CONSULTARIT Bill Wantworth (610) 971-0900. HWUS 717 - 359-4605 Dean Hilper Cure Slova Heller 717 - 35-9 - 4605 CURE Marcia Brown 717· 359 - 5084 CURE PACE 410-848-4856 we Kornick 410-631-3399 MDE PTICHELE MOSCO-LASCUDIA 717-334-3010 Larry E. Miller Reg. Stephen Maitland Rep. Stephen Maitland 717-334-3010 Sharon E. Price Cong. Goodling 717-763-1988 Tom Lavidson PA Depr of Health Barbara Allerton 717787 1708 Tom HARTINAND Pa Dept. F. Health 717-787-1738 857-7862 Corene Bruce Carroll County Times 717-657-4592 Pichard Morgan PA DEP EA PAUL CAPLIS 4P 771-4950 Anthony Shemonski EA Pete Pellissier BA Ken Kilmer (410) 584 ~ 700 Danna Engle 410-757-1930