

150042

POLREP #24
 FAIRMONT COKE WORKS
 LAFAYETTE STREET
 FAIRMONT, MARION COUNTY, WV 26554

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH

I. SITUATION (SATURDAY, 2/12/94, 1730 HOURS)

- A. EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.
- B. PERSONNEL ON SCENE: EPA-1, TAT-3, ERCS-5.
- C. WEATHER ON SCENE: TEMPS IN HIGH 20'S, OVERCAST.
- D. OSC POWELL ON SITE TO DIRECT REMOVAL ACTION.
- E. PROJECT COSTS:

AGENCY	COST AS OF 2/12/94	CEILING
ERCS	\$ 124,494	\$ 135,000
TAT	\$ 36,758	\$ 100,000
EPA DIRECT	\$ 11,328	\$ 30,000
EPA INDIRECT	\$ 17,425	\$ 50,000
	-----	-----
TOTAL	\$ 190,005	\$ 315,000
UNOBLIGATED FUNDS		\$1,398,000

SITE CEILING		\$1,713,000
		=====

II. ACTIONS TAKEN

- A. TAT BEGAN SELECTING SURFACE WATER SAMPLE LOCATIONS TO BE INCLUDED INTO THE SITE SAMPLING PLAN.
- B. TAT ENGINEER CONTINUED REVIEWING PORTIONS OF WVDEP FILES AND CONSTRUCTION DRAWINGS TO OBTAIN SITE RELATED INFORMATION.
- C. ERCS MARKED ALL SUMPS AND OPEN SEWERS WITH FLUORESCENT CONES AND BANNERGUARD.
- D. ERCS RESTRICTED ACCESS TO THE AREA SURROUNDING THE BASE OF THE CRUMBLING BRICK SMOKESTACK.
- E. ERCS CONTINUED SEARCHING THE ONSITE BUILDINGS FOR SMALL CONTAINERS. LEVEL "C" PPE IS BEING UTILIZED DURING THESE OPERATIONS.

III. FUTURE PLANS

- A. ENGINEERS TO CONTINUE PURSUING OPTIONS TO ADDRESS THE ONSITE AND OFFSITE WATER MIGRATION ROUTES.
- B. ERCS AND TAT WILL CONTINUE TO SELECT STRATEGIC SAMPLING POINTS THROUGHOUT THE SITE. SELECTED POINTS WILL BE INCORPORATED INTO THE SAMPLING PLAN.
- C. ERCS CHEMIST WILL PREPARE THE SEVEN WASTE STREAM SAMPLES GENERATED FROM THE SAMPLE BULKING OPERATIONS FOR SHIPMENT TO THE LAB.
- D. ERCS WILL CONTINUE SEARCHING ALL OF THE BUILDINGS FOR SMALL CONTAINERS. THE CONTAINERS WILL BE STAGED NEAR THE DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE WHEN A PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED.

EDWARD M. POWELL, OSC

AR100047

U.S. EPA REGION III
WHEELING, WV

AR100048