

150043

POLREP #25  
FAIRMONT COKE WORKS  
LAFAYETTE STREET  
FAIRMONT, MARION COUNTY, WV 26554

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH

I. SITUATION (MONDAY, 2/14/94, 1800 HOURS)

- A. EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.
- B. PERSONNEL ON SCENE: EPA-1, TAT-3, ERCS-8.
- C. WEATHER ON SCENE: TEMPS IN MID 40'S, SUNNY
- D. OSC POWELL ON SITE TO DIRECT REMOVAL ACTION.
- E. PROJECT COSTS:

AGENCY	COST AS OF 2/14/94	CEILING
ERCS	\$ 128,106	\$ 135,000
TAT	\$ 38,267	\$ 100,000
EPA DIRECT	\$ 11,760	\$ 30,000
EPA INDIRECT	\$ 18,065	\$ 50,000
	-----	-----
TOTAL	\$ 196,198	\$ 315,000
UNOBLIGATED FUNDS		\$1,398,000
		-----
SITE CEILING		\$1,713,000
		=====

II. ACTIONS TAKEN

- A. ERCS COMPLETED BUILDING SHELVING IN THE LABORATORY BUILDING FOR SAMPLE STORAGE.
- B. TAT CONTINUED SELECTING SURFACE WATER SAMPLE LOCATIONS TO BE INCLUDED INTO THE SITE SAMPLING PLAN. NEW POTENTIAL SAMPLE LOCATIONS WERE FOUND DURING A PERIMETER VISUAL SURVEY.
- C. TAT ENGINEER CONTINUED REVIEWING PORTIONS OF WVDEP FILES AND CONSTRUCTION DRAWINGS TO OBTAIN SITE RELATED INFORMATION.
- D. ERCS COMPLETED A DRUM INVENTORY ON THE WEST SIDE OF THE SITE.
- E. ERCS RESPONSE MANAGER AND GENERAL FOREMAN INSPECTED THE UNSAMPLED TANKS WITHIN THE BUILDINGS TO BEGIN FORMULATING SCHEMES FOR ACCESS AND SUBSEQUENT SAMPLING OPERATIONS.
- F. ERCS CONTINUED SMALL CONTAINER SEARCH IN THE FACILITY BUILDINGS.
- G. ERCS MOBILIZED TWO ADDITIONAL REMOVAL TECHNICIANS TO THE SITE.
- H. OSC POWELL SPOKE WITH DALE FARLEY, WVDEP AIR SECTION, ABOUT ASBESTOS ISSUES ON THE SITE. WVDEP WILL PROVIDE THE OSC WITH REQUIRED NOTIFICATION FORMS. THE OSC ALSO CONTACTED ARTD DALY REGARDING NESHAPS. ARTD DALY WILL SEND THE OSC PERTINENT INFORMATION INCLUDING 40 CFR PART 61, WHICH THE STATE HAS ADOPTED.
- I. OSC ARRANGED, THROUGH THE PRP REP, FOR A FORMER EMPLOYEE TO PROVIDE OPERATIONAL INFORMATION ON THE SITE.
- J. ERCS ARRANGED FOR LABPACK DISPOSAL AT ENSCO, INC.,

AR100049

ELDORADO, ARKANSAS, FACILITY # ARD06974812

- K. OSC RECEIVED SITE DISPOSAL EPA ID # WVD000800441.
- L. OSC POWELL IS CONSIDERING OPTIONS FOR RESTRICTION OF SITE ACCESS. ONE OPTION WOULD INVOLVE INSTALLING FENCE ACROSS THE BIG JOHN'S SALVAGE SITE (A CONTIGUOUS SUPERFUND SITE). OSC POWELL CONTACTED OSC STEUTEVILLE (MOST RECENT OSC RESPONSIBLE FOR REMOVAL ACTIONS AT BIG JOHN'S) TO ENSURE THAT THIS OPTION WOULD NOT ADVERSLY IMPACT FUTURE ACTIONS. OSC STEUTEVILLE ADVISED OSC POWELL THAT THE BIG JOHN PROPERTY REVERTED BACK TO THE STATE FOR UNPAID TAXES.
- M. OSC POWELL CONTACTED WVDEP BLAKE TO DISCUSS BIG JOHNS SITE ACCESS ISSUES. WVDEP BLAKE WILL EXPLORE THE ISSUE AND ADVISE THE OSC AS TO THE APPROPRIATE STATE CONTACT.

### III. FUTURE PLANS

- A. ENGINEERS TO CONTINUE PURSUING OPTIONS TO ADDRESS THE ONSITE AND OFFSITE WATER MIGRATION ROUTES.
- B. ERCS AND TAT WILL CONTINUE TO SELECT STRATEGIC SAMPLING POINTS THROUGHOUT THE SITE. SELECTED POINTS WILL BE INCORPORATED INTO THE SAMPLING PLAN.
- C. ERCS CHEMIST WILL PREPARE THE SEVEN WASTE STREAM SAMPLES GENERATED FROM THE SAMPLE BULKING OPERATIONS FOR SHIPMENT TO THE LAB.
- D. ERCS WILL CONTINUE SEARCHING ALL OF THE BUILDINGS FOR SMALL CONTAINERS. THE CONTAINERS WILL BE STAGED NEAR THE DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE WHEN A PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED.
- E. ERCS TO RECEIVE BIDS FROM SURVEYING CONTRACTORS FOR ESTABLISHMENT OF SITE BOUNDARIES.
- F. ERCS CHEMIST WILL CATEGORIZE SMALL CONTAINERS ACCORDING TO HAZARD CLASS.
- G. ERCS TO INVENTORY ALL LARGE CONTAINERS AND DRUMS IN PLACE.

---

EDWARD M. POWELL, OSC  
U.S. EPA REGION III  
WHEELING, WV

AR100050