

REP #421

FAIRMONT COKE WORKS

FAIRMONT, MARION COUNTY, WV 26554

CERCLA REMOVAL ACTION

ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

## I. SITUATION (TUESDAY &amp; WEDNESDAY, 11/21-22/95)

A. PERSONNEL ON SCENE: 11/21: EPA-3, ERCS-14, SATA-1.

11/22: EPA-1

B. WEATHER ON SCENE: COLD, OVERCAST, HIGH TEMP. IN UPPER 30s.

C. AGENCY COSTS AS OF C.O.B. 11/22/95 CEILING

EPA (DIRECT)	\$ 183,817	\$ 200,000
EPA (INDIRECT)	292,527	360,000
SATA	523,887	685,000
ERCS	5,726,821	8,005,114
OTHER		
UNALLOCATED		3,953,080
	\$ 6,727,052	\$13,203,194

D. OSC'S POWELL AND KELLY ON SITE TO DIRECT REMOVAL ACTIVITIES. SAO MESSIMER ON SITE TO TRACK SITE COSTS.

## ACTIONS TAKEN

11/21/95

- A. ERCS CONTINUED TO PUMP WATER FROM OXIDATION POND #1 & #2 INTO DROP BOX #3.
- B. ERCS CONTINUED T & D OF OXIDATION POND #2 MATERIAL. 48 LOADS, FOR A TOTAL OF 1147 TONS OF MATERIAL, WERE REMOVED. TO DATE A TOTAL OF 8760 TONS OF OX POND #2 MATERIAL HAS BEEN TRANSPORTED OF SITE FOR DISPOSAL.
- C. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY MONITORING AND SITE ACTIVITY DOCUMENTATION.
- D. ERCS MOVED 300 TONS OF MATERIAL WERE MOVED FROM OX POND #2 TO OX #1 STAGING AREA FOR FUTURE T & D.
- E. THE STEAM JENNY WAS DEMOED OFF SITE.
- F. ERCS RECEIVED TWO LOADS OF KILN DUST (48.79 TONS), AND ONE LOAD OF LIME (23.41 TONS).
- G. ONE OF THE PIGS WAS TEMPORARILY REPLACED WITH A TRAILER EQUIPPED WITH A BLOWER.
- H. OSC POWELL INFORMED C.O. MILLER OF LOCAL RESIDENT'S CLAIMS OF PERSONAL PROPERTY DAMAGE RESULTING FROM OFF-SITE LIME DUST MIGRATION. OSC POWELL INFORMED THE ERCS RM OF POSSIBLE NEED FOR AN INSURANCE ADJUSTER FOR THIS MATTER.
- I. ERCS PREPARED SITE FOR THE THANKSGIVING WEEKEND.

11/22/95

- J. ALL PERSONNEL DEMOED FOR THE THANKSGIVING HOLIDAY. ALL PERSONNEL TO REMOBE ON SUNDAY 11/26/95.

**III. FUTURE PLANS**

**A. ALL PERSONNEL TO MOBILIZE TO SITE ON SUNDAY, 11/26/95.**

**EDWARD M. POWELL, OSC  
U.S. EPA - REGION III  
WHEELING, WV**

**AR100716**