LREP #447

IRMONT COKE WORKS

AIRMONT, MARION COUNTY, WV 26554

CERCLA REMOVAL ACTION

ATTN: CHARLIE KLEEMAN, RRC

- I. SITUATION (WEDNESDAY, 10 JULY 1996)
 - A. PERSONNEL ON SCENE: EPA-1, SATA-1, ERGS-4.
 - B. WEATHER ON SCENE: MOSTLY SUNNY WITH TEMPS IN THE LOW TO MID 80'S.
 - C. AGENCY COSTS AS OF C.O.B. 07/08/96 CEILING

EPA (DIRECT)	\$ 190,	849	\$ 200,000
EPA (INDIRECT)	303,	075	360,000
SATA	549,	666	685,000
ERCS	6,726,	069	8,005,114
OTHER		\mathcal{X}_{i}	
UNALLOCATED	er gan Adages		3,953,080
	\$ 7,769,	659	\$13,203,194

II. ACTIONS TAKEN

- A. ERCS RENTED A D3 DOZER AND BEGAN FINAL GRADING OF AREAS ON SITE THAT ARE TO BE HYDRO-SEEDED.
- B. TWO POTENTIAL BIDDERS TO PERFORM THE HYDRO-SEEDING WERE ON SITE FOR A PRE-BID MEETING. IT IS ESTIMATED THAT APPROXIMATELY TWO ACRES OF THE SITE, PRIMARILY IN THE WESTERN SECTION, WILL NEED TO BE ADDRESSED. OTHER AREAS NEEDING VEGETATIVE COVER WILL BE ADDRESSED BY ERCS.
- C. ERCS BEGAN REPAIRING/REPLACING THE HIGH VISIBILITY FENCING LOCATED IN SEVERAL HIGH HAZARD AREAS OF THE SITE.
- D. ERCS CONTINUED CLEANING/REPAIRING SILT FENCING.
- E. A REPORTER FROM THE LOCAL NEWSPAPER CONTACTED THE OSC THIS DATE. THE OSC ARRANGED AN INTERVIEW FOR THURSDAY, 11 JULY.

III. FUTURE PLANS

- A. REMOVAL OPERATIONS TO CONTINUE.
- B. OSC TO CONTINUE UPDATING EPA REMOVAL MANAGEMENT OF CURRENT CLEANUP OPERATIONS.
- C. OSC TO DETERMINE CURRENT OWNERSHIP OF PROPERTY BASED ON SHARON STEEL'S STATEMENT THAT THE PROPERTY WAS SOLD AT AUCTION FOR PAST TAXES.
- D. OSC TO CONTINUE TO COORDINATE WITH STATE AND LOCAL OFFICIALS. OSC WILL ALSO KEEP EPA REMEDIAL APPRISED ON CURRENT CLEANUP OPERATIONS.

DENNIS MATLOCK, OSC 9. EPA - REGION III ELING, WV