

151061

POLREP #449

FAIRMONT COKE WORKS

FAIRMONT, MARION COUNTY, WV 26554

CERCLA REMOVAL ACTION

ATTN: CHARLIE KLEEMAN, RRC

I. SITUATION (FRIDAY, 12 JULY 1996)

- A. PERSONNEL ON SCENE (7/11/96): EPA-2, SATA-1, ERCS-4.
- B. WEATHER ON SCENE: MOSTLY SUNNY WITH TEMPS IN THE LOW TO MID 80'S.
- C. AGENCY COSTS AS OF C.O.B. 07/11/96 CEILING

EPA (DIRECT)	\$ 191,943	\$ 200,000
EPA (INDIRECT)	304,931	360,000
SATA	551,195	685,000
ERCS	6,715,773	8,005,114
OTHER		
UNALLOCATED		3,953,080
	\$ 7,763,842	\$13,203,194

II. ACTIONS TAKEN

- A. ERCS CONTINUED FINAL GRADING OF AREAS ON SITE THAT ARE TO BE HYDRO-SEEDED.
- B. ERCS CONTINUED REPAIR/REPLACEMENT OF HIGH-VISIBILITY AND SILT FENCE LOCATED THROUGHOUT THE SITE.
- C. SAO MESSIMER ON SITE TO TRACK SITE COSTS.
- D. REPRESENTATIVES FROM THE LOCAL NEWSPAPER (TIMES WEST VIRGINIA) WERE ON SITE TO INTERVIEW OSC MATLOCK ON CURRENT SITE OPERATIONS AND OBTAIN PHOTOGRAPHS OF THE SITE.

III. FUTURE PLANS

- A. REMOVAL OPERATIONS TO CONTINUE.
- B. OSC TO CONTINUE UPDATING EPA REMOVAL MANAGEMENT OF CURRENT CLEANUP OPERATIONS.
- C. OSC AND EPA ATTORNEY TO DETERMINE CURRENT OWNERSHIP OF PROPERTY BASED ON SHARON STEEL'S STATEMENT THAT THE PROPERTY WAS SOLD AT AUCTION FOR PAST TAXES.
- D. OSC TO CONTINUE TO COORDINATE WITH STATE AND LOCAL OFFICIALS. OSC WILL ALSO KEEP EPA REMEDIAL APPRISED ON CURRENT CLEANUP OPERATIONS.
- E. OSC MATLOCK TO DEMOBE FROM SITE ON FRIDAY, 12 JULY DUE TO OTHER REGIONAL COMMITMENTS. OSC HESTON TO MOBILIZE TO SITE THAT DATE.

DENNIS MATLOCK, OSC  
U.S. EPA - REGION III  
WHEELING, WV

AR100748