

151062

MLREP #450
ARMONT COKE WORKS
ARMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: CHARLIE KLEEMAN, RRC

I. SITUATION (MONDAY, 15 JULY 1996)

- A. PERSONNEL ON SCENE (7/12/96): EPA-2, SATA-1, ERCS-4.
(7/13/96): EPA-1, SATA-1, ERCS-3.
B. WEATHER ON SCENE: MOSTLY SUNNY WITH TEMPS IN THE
LOW TO MID 80'S.
C. AGENCY COSTS AS OF C.O.B. 07/14/96 CEILING

EPA (DIRECT)	\$ 192,801	\$ 200,000
EPA (INDIRECT)	306,339	360,000
SATA	552,169	685,000
ERCS (AS OF 7/13)	6,719,350	8,005,114
OTHER		
UNALLOCATED		3,953,080
	\$ 7,770,659	\$13,203,194

II. ACTIONS TAKEN

FRIDAY, 12 JULY 1996

- A. ERCS CONTINUED FINAL GRADING OF AREAS ON SITE THAT
ARE TO BE HYDRO-SEEDED.
B. ERCS CONTINUED REPAIR/REPLACEMENT OF HIGH-
VISIBILITY AND SILT FENCE LOCATED THROUGHOUT THE
SITE.
C. OSC HESTON ONSITE TO OVERSEE REMOVAL OPERATIONS.

SATURDAY, 13 JULY 1996

- D. ERCS CONTINUED FINAL GRADING OF AREAS ON SITE THAT
ARE TO BE HYDRO-SEEDED.
E. ERCS CONTINUED REPAIR/REPLACEMENT OF HIGH-
VISIBILITY AND SILT FENCE LOCATED THROUGHOUT THE
SITE AND GENERAL SITE MAINTENANCE.
F. TO ASSIST WITH EROSION CONTROL, APPROXIMATELY FIVE
ACRES OF THE SITE WILL BE HYDRO-SEEDED BY ERCS.

III. FUTURE PLANS

- A. REMOVAL OPERATIONS TO CONTINUE.
B. OSC AND EPA ATTORNEY TO DETERMINE CURRENT
OWNERSHIP OF PROPERTY.
C. OSC TO CONTINUE TO COORDINATE WITH EPA REMEDIAL,
STATE, AND LOCAL OFFICIALS.

JERRY HESTON, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA

AR100749