

RECORD OF COMMUNICATION	<input type="checkbox"/> PHONE CALL <input type="checkbox"/> DISCI <input checked="" type="checkbox"/> FIELD TRIP <input type="checkbox"/> CONFERENCE <input type="checkbox"/> OTHER (SPECIFY) _____		
	(Record of how checked items)		
TO:	FROM:	DATE	
File	Sharon Feldstein		TIME
SUBJECT			

HSD-2

SUMMARY OF COMMUNICATION

8/4 I met the following on-site:

Leonora Moretz, Mark McBride -- DTM
3 drillers

when I arrived, drilling was progressing through lower sand/saprolite. Marc was collecting cores to help w/ bedrock determination. Determined that bedrock was from 141' - 148'. Quartz grains were highly angular; muscovite was fresh & could be clearly cleaved (no weathering); NO clays; no Fe-staining; some chloritic schist material; no heavy minerals.

8/5 The following were on-site:

3 drillers
Leonard Moretz
Bill Cahill, Dave Healy

Hole had been reamed late 8/4 afternoon; casing had been ^{put in} ~~pulled~~ 8/5. They began trelling, but the hole was clogged with clay (?) & they couldn't get the piping down. I left at 3:30 & they were still not able to trellie.

Possible that hole collapsed during their second hour break!

CONCLUSIONS, ACTION TAKEN OR REQUIRED

8/6 phone conversation with Doug Ammon. He heard that they are going to have to ~~re-ream~~ pull the casing & re-ream the hole.

8/6 Bill Cahill will be at the site this pm. He'll check on how things are & if they lost any mud/ fluid down the hole over the weekend.

INFORMATION SOURCES

8/6 phone conversation w/ John Kitching - they have pulled casing & are reaming. If they can, they will re-casing & grout today.

EPA Form 1220d (7-72) REPLACES EPA HS FORM 1220D WHICH NO LONGER IN USE. SUPPLY IS EXHAUSTED

302419a