

Subject: windsor manor polrep 15

DRAFT

POLREP # 15  
WINDSOR MANOR ROAD SITE  
BRANDYWINE, PRINCE GEORGES COUNTY, MD 20613  
ATTN: GREGG CRYSTALL AND STEPHEN LUFTIG

I. SITUATION (1800 HRS, FRIDAY 11/8/91)

A. TWENTY-FOUR HOUR SITE SECURITY CONTINUES.

B. 235 DRUMS ARE STAGED ONSITE.

C. SIX ROLLOFF BOXES OF APPROXIMATELY 30 TONS EACH OF CONTAMINATED SOIL FROM THE AREA WHERE THE DRUMS WERE DISCOVERED ARE STAGED IN THE DRUM STAGING AREA.

D. PERSONNEL ONSITE: TAT - 2  
ERCS - 6

E. COSTS TO DATE: (AS OF COB 11/11/91)

	COST TO DATE	SITE CEILING
ERCS (10/14)	\$ 217,136	\$ 500,000
TAT	\$ 20,300	\$ 80,000
EPA DIRECT	\$ 6,228	\$ 26,000
EPA INDIRECT	\$ 8,937	\$ 36,000
UNALLOCATED		\$ 308,000
	-----	-----
TOTALS	\$ 249,591	\$ 950,000

II. ACTIONS TAKEN

A. TAT AND ERCS MOBILIZED TO SITE TO CONFIRM SAMPLE IDENTIFICATIONS. ALL SAMPLE LOGS WERE CHECKED TO CORRECT ANY DISCREPANCIES.

B. ERCS COMPLETED STAGING OF SITE DRUMS INTO COMPATIBILITY GROUPS.

C. DRUMS WERE SECURED AWAITING BULKING AND/OR DISPOSAL ARRANGEMENTS.

AR100157

III. FUTURE ACTIONS

A. OSC LEE TO CONTINUE TO COORDINATE SITE ACTIVITIES MARYLAND STATE AND LOCAL OFFICIALS.

B. OSC TO EVALUATE RESULTS OF LOCAL RESIDENT WELL ANALYSIS TO DETERMINE IF ANY FURTHER ACTION IS NECESSARY.

C. ALL PERSONNEL TO REMOBILIZE TO SITE UPON APPROVAL OF POSSIBLE DRUM BULKING OPERATIONS.

D. TWENTY-FOUR HOUR SITE SECURITY TO CONTINUE IN THE ABSENCE OF SITE PERSONNEL.

-----  
WALTER LEE, OSC  
U.S. EPA REGION III  
PHILADELPHIA, PA

AR100158