

MATTHEWS ELECTROPLATING NPL SITE
ROANOKE COUNTY, VIRGINIA
CERCLA/SARA REMOVAL PROJECT

POLREP #2

ATTN: TIM FIELDS, ROBERT CARON AND STEVE JARVELA

I. SITUATION (1330 HOURS, 6/13/88)

- A. DRUMS OF CHROMIUM WASTE FROM THE MATTHEWS ELECTROPLATING NPL SITE REMAIN IN STORAGE AT THE AMO TSD FACILITY UNTIL DISPOSAL ARRANGEMENTS CAN BE MADE FOR THESE DRUMS.
- B. THE OSC WAS INFORMED BY OHM THAT AMO WAS CLOSING ITS TSD FACILITY AND THAT THERE WOULD BE A \$200 PER DAY PER CONTAINER CHARGE FOR THE DRUMS THAT REMAINED IN STORAGE AFTER THE CLOSING DATE OF 6/3/88. THERE ARE CURRENTLY 32 DRUMS OF CHROMIUM WASTE STORED AT THE FACILITY.
- C. AN ADDITIONAL FUNDING REQUEST IN THE AMOUNT OF \$92,745 WAS APPROVED BY THE RA 6/10/88, RAISING THE CURRENT PROJECT CEILING TO \$132,845. THE FUNDS REQUESTED ARE NEEDED FOR THE DISPOSAL OF CHROMIUM WASTES AND TO COVER ADDITIONAL STORAGE CHARGES IMPOSED BY THE FACILITY AFTER CLOSING ITS TSD FACILITY.
- D. VA STATE OFFICIALS DID NOT CONCURR WITH EPA REMEDIAL PERSONNEL TO HAVE THE SITE DELISTED FROM THE NPL UNTIL ADDITIONAL SOIL SAMPLING WAS PERFORMED ON SITE.
- E. ESTIMATED COSTS TO DATE:

AGENCY	CURRENT	CEILING
EPA	\$ 125	\$ 3,000
TAT	4,000	7,500
ERCS	22,500	87,500
TOTALS	26,625	

(TOTAL PROJECT CEILING \$132,845)

II. ACTIONS TAKEN

- A. OSC DISPO TO CONTACTED OHM DISPOSAL COORDINATOR TO ARGUE ADDITIONAL CHARGES TO BE ASSESSED TO DRUMS THAT REMAIN IN STAORAGE AT AMO POLLUTION SERVICES.
- B. ERCS RECEIVED APPROVALS FOR DISPOSAL OF THE 32 DRUMS AT A TSD FACILITY.

III. FUTURE PLANS

- A. OSC AND RPM LEONARD TO MEET WITH VA STATE OFFICIALS TO COLLECT SOILS SAMPLES FROM SEVERAL LOCATIONS ON SITE WHERE PREVIOUS MATERIALS WERE REMOVED. UPON RECEIPT OF

ANALYTICAL, SITE SHOULD QUALIFY FOR DELETION IN
ACCORDANCE WITH SECTION 300.66 (c) (7) (i) (ii) OF THE
NCP.

CHARLES DISPOTO, OSC
US EPA, REGION III
PHILADELPHIA, PA