

To: EEP-OERR (EPA5511)
To: REGION03.TAT (EPA9322)
To: ERC (EPA9374)
From: J.HESTON (EPA9345) Delivered: Fri 26-Aug-88 15:40 EDT Sys 163
Subject: MATTHEWS ELECTROPLATING NPL SITE POLREP 4 AND FINAL
Mail Id: IFM-163-890826-141080516

MATTHEWS ELECTROPLATING NPL SITE
ROANOKE COUNTY, VIRGINIA
CERCLA/SAFA REMOVAL PROJECT

POLREP 4 AND FINAL

ATTN: CHARLIE KLEEMAN, STEVE JARVELA AND TIM FIELDS

I. SITUATION (1600 HRS, 8/16/88)

A. DISPOSAL OPERATIONS COMPLETE FOR 32 DRUMS OF CHROMIUM WASTE FROM THE MATTHEWS ELECTROPLATING SITE.

B. RPM (LEONARD) ADVISES OSC THAT SAMPLES TAKEN ON 6/14/88 AND ANALYZED BY THE COMMONWEALTH OF VIRGINIA DEPT OF WASTE MANAGEMENT, SHOW NO SIGNIFICANT LEVELS OF CHROMIUM. THE OSC HAS DETERMINED THAT SINCE THE CHROMIUM LEVELS NO LONGER PRESENT A SIGNIFICANT THREAT TO HUMAN HEALTH AND THE ENVIRONMENT, ANY FURTHER REMOVAL ACTIONS AT THIS SITE WOULD BE INAPPROPRIATE. VADWM (BAILEY) ALSO CONCURS THAT ALL APPROPRIATE RESPONSE ACTIONS BY THE EPA HAVE BEEN TAKEN.

C. THE ROANOKE COUNTY HEALTH DEPT HAS ASSURED THE STATE THAT NO ADDITIONAL RESIDENTIAL WELLS WILL BE INSTALLED IN THE AREA OF THE REMOVAL. THE COMMONWEALTH WILL PROVIDE POST-DELETION MONITORING OF THE GROUNDWATER.

D. THE COMMONWEALTH HAS ALSO ISSUED A FORMAL RECOMMENDATION TO DELETE THE SITE FROM THE NATIONAL PRIORITIES LIST(NPL).

E. ESTIMATED COSTS TO DATE:

AGENCY	TOTAL TO DATE	CEILING
EPA DIRECT	\$2,300	\$3,000
EPA INDIRECT	3,900	5,200
TAT	4,300	7,500
ERCS	33,000	87,500
TOTAL	43,500	

TOTAL PROJECT CEILING: \$132,845

F. OSC AWAITING FINAL ERCS INVOICE FOR PROJECT. COSTS LISTED ABOVE HAVE NOT BEEN DEFINITIZED.

II. FUTURE PLANS

A. OSC TO COMPILE AND SUBMIT OSC REPORT WITHIN NCP GUIDELINES.

B. RPM TO BEGIN FORMAL PROCEEDINGS TO DELETE SITE FROM NPL.

C. OSC AWAITING ERCS FINAL INVOICE SO THAT DEFINITIZATION CAN BEGIN.

CHARLES DISPOTO, OSC
EPA REGION III
PHILADELPHIA, PA