

To: ERD/DERR (EPA5511)
 To: J.VINISKI (EPA9314)
 To: REG03.TAT/WV (EPA9323)
 To: A.JACKSON (EPA9324)
 To: RRC (EPA9374)
 From: A.JACKSON (EPA9324) Delivered: Wed 10-May-89 22:45 EDT Sys 1
 Subject: COCKERILLE POLREP #29
 Mail Id: IPM-163-890510-204780619

POLREP #29 - COCKERILLE ESTATES ABANDONED LAB SITE
 GREENWOOD, ALBEMARLE Co., VA
 ATTENTION: TIM FIELDS, CHARLIE KLEEMAN AND STEVE JARVELA

I. SITUATION (2000 HOURS, WEDNESDAY, 5/10/89)

- A. OSC JACKSON, TAT, AND REGIONAL-ERCS ON SITE AGAIN TO CONTINUE REMOVAL ACTIONS.
- B. PERSONNEL ON SITE: (5/10/89) EPA-2, TAT-1, REGIONAL ERCS-6.
- C. WEATHER: COOL, CLOUDY, HIGHS IN THE MID 50'S.
- D. MEDIA INTEREST CONTINUES TO BE VERY HIGH.
- E. ESTIMATED PROJECT COSTS TO DATE: (COB 5/9/89)

AGENCY	COSTS	CEILING
EPA DIRECT	\$ 24,347	\$ 30,000
EPA INDIRECT	31,382	50,000
TAT	42,413	50,000
USCG	9,789	10,000
mini-ERCS	133,706	185,000
UNCOMMITTED FUNDS		69,500
-----	-----	-----
TOTAL	\$ 241,637	394,500

II. ACTIONS TAKEN:

- A. CRUSHED LAB CHEMICALS (19 DRUMS) PLUS ONE DRUM OF WASTE-WATER WERE REMOVED BY WASTE CONVERSION THIS DATE AT APPROX. 1030 HRS. AFTER DRUMS WERE REMOVED FROM THE BUILDING, ODORS FROM WITHIN THE BUILDING DISSIPATED.
- B. OSX DUMP TRAILER ARRIVED ON SITE AT APPROX. 1330 HRS TO TAKE THE CONTAMINATED DEBRIS, PROTECTIVE CLOTHING, AND OTHER SITE RELATED MATERIALS. BOTH BUILDINGS WERE VACUUMED IN AN ATTEMPT TO REMOVE RESIDUAL CONTAMINATION. THIS MATERIAL WAS ALSO PUT INTO THE DUMP TRAILER. TRAILER WAS FILLED AND ROLLED OFF SITE AT APPROX. 1800 HRS.
- C. REGIONAL ERCS PERSONNEL ATTEMPTED INITIAL SITE RESTORATIVE MEASURES AFTER TRUCK LEFT, BUT WET SOILS PROHIBITED THE COMPLETION OF THIS TASK.

100087

- D. OSC SPOKE WITH PROPERTY OWNER (RANDY PEPPIN), AND NEIGHBORS (MR. AND MRS. LEIGHTON AND DONALD KIDD).

III. FUTURE PLANS:

- A. CREWS TO RETURN TO SITE ON 5/11/89 TO CONTINUE THE SITE RESTORATION. RESTORATION EXPECTED TO BE COMPLETED 5/11.
- B. TAT TO PERFORM AIR SAMPLING IN LAB BUILDINGS AS SOON AS PRACTICAL TO ATTEMPT TO DETERMINE THE EXTENT OF CONTAMINATION WITHIN THE BUILDINGS.
- C. VA DES (LUTZ) TO COORDINATE REMOVAL OF THE CHLORINE CYLINDER.
- D. OSC CONTINUES TO TRY TO FIND A HOME FOR THE ETHYLENE OXIDE CYLINDER.

JERRY BASEEM, OSC
U.S. EPA REGION III
WHEELING, WV

ALAN JACKSON, OSC
U.S. EPA REGION III
PHILADELPHIA, PA

RICH MESSIMER, FAO
U.S. EPA REGION III
PHILADELPHIA, PA

100088