

157807  
ORIGINAL  
(RED)

Re 31

Mr. William Stone  
ENVIRON Corporation  
110 Carnegie Center  
Suite 201  
Princeton NJ 08540

MAY 7\_ 1989

Dear Mr. Stone:

I am writing to summarize the commitments which you agreed, on June 2, to meet as part of conducting the RI/FS for the Salford Quarry site under the May, 1988 Administrative Order between EPA and American Olean. These commitments constitute a modification to the Work Plan attached to the Administrative Order and are hereby incorporated as an amendment to the Order.

We mutually agreed, on June 2, to the following schedule and deliverables:

June 16, 1989: ENVIRON will submit a Final Field Trip Report of the interim sampling performed in April on and in the vicinity of the site. This report will include, among other things, a summary table or tables of all the recent data [the "master data summary table(s)"], a one-page data summary for each residential well sampled, and respond to EPA's comments on the draft Field Trip Report, prepared by CDM, Inc. The one-page summaries will be based on data contained in the master data summary table. EPA may transmit the one-page summaries to the residents whose wells were sampled. ENVIRON will provide addresses of these residents in the Field Trip Report.

August 11, 1989: ENVIRON will submit the following:

- . a draft RISOP
- . a draft QA/QC Plan
- . a draft Field Sampling Plan
- . a draft Health and Safety Plan
- . a draft FS Work Plan.
- . annotations, on EPA's February 9, 1989 letter to ENVIRON, which indicate the current status of issues raised in that letter.

CONCURRENCES							
SYMBOL	3HW12						
SURNAME	Valls G. V.						
DATE	6/7/89					AR200064	

ORIGINAL  
(RED)

The RISOP will include a proposed schedule for completion of the RI/FS and a flow chart and narrative describing the phasing of the FS with the RI. Initiation of the identification and screening of alternatives will commence after the ground water is sufficiently characterized, potential ARARs identified, and potential impact on the possible "spring" west of the site. Detailed evaluation of alternatives will commence after a meeting with EPA. The draft FS Work Plan will be general in scope and may be supplemented, as appropriate, at a later date.

Within 30 days of receipt of EPA's comments on the above draft documents, ENVIRON will submit the above reports in final form and in response to EPA's comments.

The RI/FS will be conducted in conformance with EPA's Interim Final Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA, dated October, 1988 and appropriate new guidance or regulations, such as the National Contingency Plan which is expected to be revised before completion of the RI/FS.

This schedule supercedes that included in the original Administrative Order. No revised Work Plan, described in Section VIII.D in the Administrative Order, will be submitted. Upon EPA's approval of the schedule to be proposed in the RISOP for completion of work in the RI/FS, the Compliance Schedule will be amended accordingly.

Please contact me with any questions or related concerns. Thank you for your continued cooperation.

Sincerely,

Gerallyn Vallis  
PA CERCLA Remedial Enforcement Section

cc. G. Crystall  
G. Danyliw  
L. Kirsch  
B. Pluta  
A. Stern

AR200065