

159354

To: ERD/GERR (EPA5511)  
To: K.WOLPER (EPA93029)  
To: REGION03.TAT (EPA9322)  
To: RRC (EPA9374)  
From: REG03.TAT/WV (EPA9323) Delivered: Fri 9-Nov-90 16:16 ES  
Subject: METCOA POLREP #86  
Mail Id: IFM-163-901109-146490906

POLREP #86

METCOA RESTART SITE

PULASKI, LAWRENCE CO., PA

ATTENTION: KAREN WOLPER, DENNIS CARNEY, AND STEPHEN LUFTIG

I. SITUATION: (TUESDAY 11/06/90, 1800 HOURS)

- A. PRP CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW, NSSI) CONTINUE SITE OPERATIONS AS PER APPROVED WORK PLAN.
- B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH PRP CONTRACTOR WORK SCHEDULE.
- C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH CONTINUING.
- D. PERSONNEL ON SCENE:
  - EPA - 0
  - TAT - 3
  - DEMAXIMIS - 1
  - GSX - 3
  - NSSI - 2
  - TRICIL - 7
- E. WEATHER: OVERCAST AND COLD, WITH TEMPERATURES IN THE LOW 40'S.

II. ACTIONS TAKEN

- A. PRP CONTRACTOR CONTINUED DRUM HANDLING OPERATIONS THIS DATE, MONITORING AND STAGING 90 DRUMS, OF WHICH ONE (1) WAS DETERMINED TO BE NONRADIOACTIVE.
- B. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 239.
- C. TAT MAINTAINS CONTRACTOR OVERSIGHT OF ALL HOT ZONE ACTIVITIES AND VERIFICATION OF NSSI DETERMINATIONS.
- D. TAT INFORMED PRP CONTRACTORS THAT SILT FENCES IN THE SOUTHWEST CORNER OF THE SITE, LOCATED IN A DRAINAGE DITCH, WERE WASHED OUT BY INTENSE RAINFALL ON MONDAY EVENING, AND SHOULD BE RESTORED.
- E. OSC MANNING RECEIVED DAILY UPDATE ON SITE STATUS BY TAT.

- F. TAT CONTINUED ENTERING SITE DRUM DATA BASE THIS DATE.
- G. PHONE SERVICE ESTABLISHED TO EPA/TAT TRAILER THIS DATE.
- H. ONE ADDITIONAL TAT MOBED FOR CONTRACTOR OVERSIGHT.

### III. FUTURE PLANS

- A. SCHEDULED SITE ACTIVITIES BY CONTRACTORS FOR THE METCOA FRP GROUP TO CONTINUE AS DETAILED IN WORK PLAN #1.
- B. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF FRP CONTRACTOR ACTIVITIES.
- C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH FREQUENT UPDATES OF SITE STATUS.
- D. EPA REGIONAL RADIATION SPECIALIST BILL BELANGER TO BE ONSITE WEDNESDAY 11/07/90 TO AID IN THE VERIFICATION AND QUALITY ASSURANCE OF FRP SUBCONTRACTOR ANALYSIS AND RADIOLOGICAL DETERMINATIONS OF SITE SAMPLES.

-----  
CAROL MANNING, OSC  
USEPA-REGION III.  
PHILADELPHIA, PA

-----  
DANIEL W. HOLLER  
PADER EMERGENCY  
RESPONSE COORDINATOR  
MEADVILLE, PA