

16 3182

To: ERD/OERR (EPA5511)
 To: G.CRYSTALL (EPA93028)
 To: J.VINISKI (EPA9314)
 To: REGION03.TAT (EPA9322)
 To: REG03.TAT/WV (EPA9323)
 To: C.KLEEMAN (EPA9340)
 To: K.KDOB (EPA9343)
 To: RRC (EPA9374)

From: REGION03.TAT (EPA9322) Delivered: Wed 19-Sep-90 13:15 EDT Sys 10
 Subject: JACKSON CERAMICS SITE POLREP #48
 Mail Id: IPM-163-900919-119310180

POLREP #48

JACKSON CERAMICS

FALLS CREEK, JEFFERSON COUNTY, PA

ATTN: GREGG CRYSTALL, CHARLIE KLEEMAN, AND HANS CRUMP-WIESNER

I. SITUATION (TUESDAY, APRIL 10, 1990, 1900 HOURS)

A. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-10, PADOH-1.

B. WEATHER: CLOUDY, RAIN, TEMPS IN LOW 50'S, WIND SW AT 5 MPH

C. ESTIMATED COSTS AS OF MONDAY, 4/09/90:

	COST	CEILING
EPA DIRECT	\$ 16,376	\$ 50,000
EPA INDIRECT	34,108	157,125
TAT	48,104	90,000
ERCS	573,168	650,000
TOTAL	\$671,756	\$947,125

II. ACTIONS TAKEN

A. ERCS CREW SAMPLED AND STAGED FOUR VATS IN DRUM STAGING AREA. A FIFTH VAT WAS LOCATED AND WILL BE SAMPLED AND STAGED ON 4/11/90.

B. STATE DEPARTMENT OF HEALTH OFFICIAL GORDON RUMORE ONSITE.

C. ERCS CREW OVERPACKED TEN-55 GALLON DRUMS OF SLUDGE PIGMENT THIS DATE.

D. TAT ONSITE TO MONITOR ACTIVITIES AND PHOTODOCUMENT.

E. PENELEC REPRESENTATIVE ONSITE TO LOOK AT TRANSFORMER SERIAL NUMBERS TO DETERMINE PROPER OWNERSHIP.

F. TO DATE, 128 DRUMS HAVE BEEN SAMPLED.

G. TWO-STORY UNSTABLE BRICK WALL DEMOLISHED BY ERCS CREW.

H. BLAKE BECKER, A PREVIOUSLY INTERESTED DEVELOPER ON SITE FOR UPDATE OF SITE ACTIVITIES.

III. FUTURE PLANS

- A. ANALYTICAL TO BE SENT AS SAMPLES ARE TAKEN.
- B. METAL RECLAIMER TO BE ONSITE THIS WEEK TO SURVEY AREA.
- C. OSC TO UPDATE LOCAL OFFICIALS ON PROGRESS OF SITE ACTIVITIES.
- D. SECURITY OF SITE TO BE RE-ESTABLISHED PRIOR TO LEAVING AREA.
- E. UNDERGROUND OIL TANK TO BE SAMPLED FOR ANALYSIS AND AN ESTIMATE OF CONTENTS TO BE DETERMINED.
- F. OVERPACKING OF PIGMENT SLUDGE TO CONTINUE.
- G. DISPOSAL OPTIONS TO BE EXPLORED FOR CERAFLUX.

KEVIN KOOB, OSC
US EPA, REGION III
PHILADELPHIA, PA