



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 Chestnut Building
Philadelphia, Pennsylvania 19107

Mr. Richard Beldner
Diversified Industries Inc.
101 South Hanley Rd., Suite 1450
Clayton, MO 63105

Re: Eastern Diversified Metals Site - Unilateral Order

Dear Mr. Beldner:


In a telephone conversation on September 1, 1987, Attorney Winett stated that Site construction work pursuant to the Unilateral Administrative Order had not yet begun. Ms. Winett indicated that a contractor would be authorized to begin the work "in a couple of days," Site work would begin two to five days after the authorization, and construction work would start fifteen to twenty business days after Site work began.

We have taken the comments of Ms. Winett into consideration and hereby extend the deadline for the completion of the work until September 25. Please be advised that should the work not be completed by that date, you are subject to fines of up to \$25,000 per day.

Enclosed is the amendment to the Order reflecting the extended deadline for the completion of the work.

ORIGINAL
(Red)

Sincerely,


Stephen R. Wassersug, Director
Hazardous Waste Management Division

cc: Benjamin G. Stonelake, Esq.
Lawrence Falkin, Esq.

AR400105