FEDERAL ON-SCENE COORDINATOR'S REPORT

SASSER ELECTRIC COMPANY DRUM SITE MT. HOPE, FAYETTE COUNTY, WFST VIRGINIA CERCLA IMMEDIATE REMOVAL ACTIVITY

MAY 26, 1987 THROUGH APRIL 13, 1988



BENTON M. WILMOTH ON-SCENE COORDINATOR US EPA REGION III WHEELING, WV 26003

#### TABLE OF CONTENTS

#### FACTS SHEET

#### **FOREWORD**

- I. INTRODUCTION
  - A. Initial Situation/Nature of the Incident
  - B. Site Location
  - C. Efforts to Obtain Response from Responsible Parties
- II. ROSTER OF AGENCIES, ORGANIZATIONS AND INDIVIDUALS ORGANIZATION OF THE RESPONSE
  - A. Organization of the Response
  - B. Glossary of Abbreviations
  - C. Roster of Agencies

#### III. NARRATIVE OF EVENTS

- IV. RESOURCES COMMITTED
  - A. Initial Funding Request
  - B. Total Cost Summary
  - V. EFFECTIVENESS OF THE RESPONSE/REMOVAL
    - A. Activities of the Various Agencies
      - 1. Potential Responsible Party
      - 2. State and Local Forces
      - 3. Federal Agencies
      - 4. Contractors
    - 3. Disposal Methods and Quantities Removed
- VI. CHRONOLOGY OF EVENTS
- VII. PROBLEMS ENCOUNTERED AND RECOMMENDATIONS

# **APPENDICES**

- A. Location Map/Site Sketches
- B. Funding Request
- C. Spill Report
- D. Site Safety Protocol
- E. Analytical Information
- F. Photographic Documentation
- G. Polreps
- H. Delivery Orders, Contracts
- I. Manifests

SITE:

Sasser Electric Company Drum Site

SIZE:

Approximately 1/4 acre

LOCATION:

Mt. Hope, Fayette County, WV

ACTIVATION/APPROVAL DATE:

May 26, 1987

PROJECT DATES:

May 26, 1987 through April 13, 1988

DESCRIPTION:

The results of a TSCA investigation of the bankrupt, former Sasser Electric Company (presently Williams Body Shop) on Main Street in Mt. Hope, WV revealed 249 ppm PCB in oil leaking from a publicly accessible drum. OSC Wilmoth activated under CERCLA Section 14-1-A, Delegation of Authority to mitigate the threat to human health. The leaking drum and other suspicious oil containers were removed in addition to contaminated soil and concrete.

HAZARDOUS MATERIAL:

Polychlorinated Biphenyl (PCB)

QUANTITIES REMOVED:

12 drums waste PCB-contaminated materials, 1 drum nonhazardous solid waste.

ON-SCENE COORDINATOR:

Benton M. Wilmoth

REMOVAL CONTRACTOR:

O.H. Materials Company AMO Pollution Services, Inc.

DISPOSAL LOCATION:

Chem Waste Management, Emelle, Alabama

PROJECT CEILING:

\$50,000.00

PROJECT COST:

\$32,323.92 (Estimated)

COMMENTS:

The thirteen drums were removed from the site to AMO Pollution Services' licensed TSD facility until disposal approval.

MO Dollar

AMO Pollution Services, Inc. performed the actual site work under subcontract to the ERCS contractor, O.H. Materials.

Benton M. Wilmoth, OSC U.S. EPA - Region III Wheeling, West Virginia

100003

#### FOREWORD

The OSC, as mandated in the National Oil and Hazardous Substances Contingency Plan (NCP), is required to provide a coordinated Federal response capability at the scene of a sudden discharge of oil or hazardous substance that poses an imminent and substantial threat to the public health and/or the environment. In addition, the provisions of the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) promote a coordinated Federal, State and local response to mitigate situations at hazardous waste sites which pose an imminent and substantial hazard to public health and/or the environment.

The direct content and ingestion threats posed to nearby residents by the spillage of hazardous material at the unsecured site necessitated an emergency response action to abate the threats. Thus, the provisions of the NCP and CERCLA were implemented by the U.S. Environmental Protection Agency, Region III, Philadelphia, Pennsylvania.

The overall success of this response would not have been possible were it not for the cooperation received from the West Virginia Department of Nat ral Resources and EPA Office of Public Affairs. I would like to commend these agencies for their efforts and professional handling of this pollution incident.

Benton M. Wilmoth, OSC U.S. EPA - Region III Wheeling, West Virginia

#### INTRODUCTION

# A. Nature of the Site/Initial Situation

Toxic Substance Control Act (TSCA) Inspector David Bartow performed an inspection of the bankrupt Sasser Electric Company property (presently the Williams Body Shop) at which time two drums and other small containers were sampled. Analysis of one of these drums revealed Polychlorinated Biphenyl (PCB) in concentration of 249 ppm. The drum was found staged on an outdoor loading dock, exposed to the weather and directly accessible to the public. This drum had been punctured and had leaked an unknown amount of its contents, contaminating approximately twenty square feet of concrete paving.

TSCA Inspector Bartow contacted EPA Region III on May 26, 1987 and explained to On-Scene Coordinator (OSC) Benton Wilmoth that materials sampled at the Williams Body Shop, formerly Sasser Electric Company, in Mt. Hope, WV had been analyzed by EPA Region III Central Regional Laboratory to contain hazardous concentrations of PCB. The bankrupt former Sasser Electric Company had deliberately left containers of PCB oil at the site. A child was exposed to the contamination when he used the leaking oil to lubricate his bicycle chain. The extent of injuries to the child, if any, was unknown.

Section 104 of CERCLA calls for the initiation of immediate removal where there is a threat of release of a hazardous substance which may present an imminent and substantial threat to public health or welfare. OSC Wilmoth determined that this site posed an emergency situation due to the threat to human health. Therefore, on May 26, 1987, OSC Wilmoth used the Delegation of Authority 14-1-A (4/08/86), which authorizes an OSC to approve the use of CERCLA funds for a total cost up to \$50,000.

The OSC then issued Delivery Order #6893-03-120 to ERCS for \$30,000 for emergency removal to mitigate the immediate threat and to further characterize the site.

Additional detailed information is included in the various appendices to this report.

#### B. Site Location


The Sasser Electric Company Drum Site was located in Mt. Hope, Farette County, West Virginia. The spill occurred at 420 Main street in Mt. Hope, which is the present site of Williams Body Shop.

Site location maps and sketches are included as Appendix A of this report.

# C. Efforts to Obtain Response from Responsible Parties

The former Sasser Electric Company had gone bankrupt and had deliberately left containers of PCB oil on the property. On May 27, 1987, OSC Benton Wilmoth contacted CERCLA Removal Enforcement Chief Mary Letzkus and requested assistance in researching and contacting Potential Responsible Parties (PRP). No PRP could be identified, therefore, the OSC initiated this CERCLA Immediate Removal.

SECTION II
ROSTER OF AGENCIES, ORGANIZATION AND INDIVIDUALS



# GLOSSARY OF ABBREVIATIONS ORGANIZATION OF THE RESPONSE

AMO AMO Pollution Services, Inc.

CRL Central Regional Laboratory

DF Disposal Facility

EPA US Environmental Protection Agency

ERCS Emergency Response and Cleanup Services

LA Laboratory Analysis

OHM O.H. Materials Company

OPA Office of Public Affairs

OSC On-Scene Coordinator

RE Removal Enforcement

TAT Roy F. Weston Technical Assistance Team

TS Transportation Services

TSCA Toxic Substance Control Act

TSDF Temporary Storage Depot Facility

WVDNR West Virginia Department of Natural Resources

Agencies and Addresses	Contact	Description of Duties
U.S. Environmental Protection Agency - Region III Emergency Response Section 303 Methodist Building Wheeling, WV 26003 (304) 233-2336	Benton Wilmoth Phillip Younis	On-Scene Coordinator (OSC); directed immediate removal operations and coordinated intramural and extramural activities.
Toxic Substance Control Act (TSCA) 841 Chestnut Building Philadelphia, PA 19107 (215)	David Bartow	Performed initial site inspection which included sampling and analysis; referred the site to the the OSC for removal consideration.
U.S. Environmental Protection Agency - Region III Office of Public Affairs 841 Chestnut Building Philadelphia, PA 19107 (215)	Harold Yates Ann Cardinal	Coordinated media and community concerns.
U.S. Environmental Protection Agency - Region III CERCIA Removal Enforcement 841 Chestnut Building Philadelphia, PA 19107 (215)	Mary Letzkus -	Assisted the OSC in the research and identification of potential responsible parties.
U.S. Environmental Protection Agency - Region III Central Regional Laboratory 839 Bestgate Road Annapolis, MD 21401	Rick Dreisch	Performed initial PCB analysis on site samples.

ROSTER OF AGENCIES, ORGANIZATION AND INDIVIDUALS - Sasser Electric Company Drum Site

		1
Agencies and Addresses	Contact	Description of Duties
West Virginia Department of Natural Resources Division of Solid Waste Management 1201 Greenbriar Street Charleston, WV 25311 (304) 345-5929	Penny Brown Pamela Hayes	Assisted the OSC With on-scene public relations and state concerns.
Roy F. Weston, Inc./SPER Division 1025 Main Street, Suite 436 Wheeling, WV 26003 (304) 233-1610	John DeMelas Michael Havelka Paul Ludwig Michael Mazelon	Technical Assistance Team (TAT), provided technical, administrative and documentative support to the OSC.
0.H. Materials Company P.O. Box 551 Findlay, OH 45838 (800) 537-8540	John Copus Robert Ohneck	ERCS prime removal contractor.
AMO Pollution Services, Inc. R. D. #2, Box 311B Canonsburg, PA 15317 (412) 921-8486	Robert Garza Joseph Porco	ERCS subcontractor which performed actual removal activities. AMO Temporary Storage Depot (TSD) facility was used until a final disposal location was located for the drum.

Disposal facility for the PCB material removed from the site.

Performed extent-of-contamination

analysis for PCB.

Craig Achenbach

A & S Environmental Testing, Inc. P.O. Box 130 Temple, PA 19560 (215) 926-6602

#### NARRATIVE OF EVENTS

In late April and early May of 1987, Toxic Substance Control Act (TSCA) Inspector David Bartow performed an inspection in accordance with the National Contingency Plan (NCP). The inspection included sampling of several containers left at the Williams Body Shop, formerly the Sasser Electric Company, at 420 Main Street in Mt. Hope, Fayette County, West Virginia. The samples taken at the site of the bankrupt Sasser Electric Company were sent to the US EPA Region III Central Regional Laboratory in Annapolis, Maryland for Polychlorinated Biphenyl (PCB) analysis. Analysis of a sample obtained from a leaking drum revealed PCB in concentration of 249 parts per million (ppm). This drum was located in a publicly accessible area and had leaked an unknown amount of its contents onto the concrete pad at the facility.

TSCA Inspector Bartow contacted US EPA Region III in Wheeling, West Virginia on May 26, 1987 to report his findings. Emergency Response Section On-Scene Coordinator (OSC) Bencon Wilmoth determined that this situation presented an imminent and substantial threat to human health and welfare.

Since the conditions at the Sasser Electric Company Drum Site met the NCP Section 300.65 criteria for an immediate removal, the OSC used the Delegation of Authority 14-1-A (4/08/86) which authorizes an OSC to approve CERCLA monies up to \$50,000 to mitigate threats to human health and welfare. On May 26, 1987, the OSC issued delivery order 6893-03-120 to ERCS in the amount of \$30,000. The ERCS contractor, O.H. Materials Company dispatched AMO Pollution Services, Inc. to the removal site.

The scope of work of the Sasser Electric Company Drum Site included:

- 1) overpacking the leaking drum of PCB oil.
- sampling other on-site containers for contents identification.
- sampling the concrete pad and stained soils to determine the extent of PCB contamination.
- removing the overpacked drum to a licensed Temporary Storage Depot (TSD) facility.
- 5) final disposal of the PCB waste.

On May 27, 1987, OSC Wilmoth contacted CERCLA Removal Enforcement Chief Mary Letzkus and requested assistance in researching and contacting Potential Responsible Parties (PRP). Besides the bankrupt Sasser Electric Company, no other PRP could be identified.

AMO Pollution Services mobilized to the site on May 28, 1987. Removal activities began May 29, 1987. The leaking PCB drum and two other containers of suspicious contents were

overpacked. One drum of suspected PCB-contaminated trash and two drums of contaminated clothing and decontamination water were also removed. Approximately ten cubic feet of PCB-contaminated concrete were removed in addition to stained soils. The excavated concrete area was repaved. Samples were obtained for disposal and extent-of-contamination analysis of the suspected contaminated materials which were moved from the site to AMO's TSD facility.

EPA Junior OSC Phillip Younis was on scene to oversee activities and respond to concerned residents and media interests. The samples of stained areas in and around Williams Body Shop were obtained by Technical Assistance Team (TAT) personnel and sent to the EPA Region III Central Regional Laboratory (CRL) for analysis.

OSC Wilmoth visited the site on June 7, 1987 and met with the property owner Calvin Williams to clarify EPA's objectives at the site. The OSC directed TAT to obtain a sever-day turnaround from June 8, 1987 for the samples taken on May 29, 1987. The seven-day turnaround for analysis could not be met by CRL, so the samples were relinquished back to TAT personnel and sent to A & S Environmental Testing, Inc. through the ERCS contractor.

The OSC also coordinated with EPA Office of Public Affairs (OPA) personnel due to the high media interest and public concern.

The extent-of-contamination analyses were received by the OSC on June 15, 1987. All areas sampled were below the 50 ppm of PCB action level except for one sample location inside the building which was reported at 64 ppm PCB and required removal. OSC Wilmoth remobilized ERCS to the site on June 29, 1987. Removal activities resumed on June 29, 1987 with the decontamination of PCB oil stains with kerosene. EPA OPA was on scene to assist the OSC with media and community concerns. The removal continued with acid cleansing of the PCB oil-stained areas with muriatic acid followed by decontamination with kerosene. Four additional drums of hazardous material and one drum of nonhazardous solid waste was transported to the AMO TSD facility on June 30, 1987 pending final disposal. TAT collected Quality Assurance (QA) samples of the decontaminated areas on June 30, 1987, which were sent to A & S Environmental Testing, Inc. for analysis.

#### RESOURCES COMMITTED

# A. Initial Funding Request

The results of a Toxic Substance Control Act (TSCA) investigation were forwarded to EPA Region III, Wheeling, West Virginia on May 26, 1987. One drum containing 249 parts per million (ppm) of Polychlorinated Biphenyl (PCB) in oil was leaking its contents onto a concrete pad which was accessible to the public. At least one person was exposed to the hazardous substance. The drum and several other containers of unknown oil were found on the premises of the Williams Body Shop, the site of the bankrupt former Sasser Electric Company, at 420 Main Street, Mt. Hope, Fayette County, West Virginia. The potential for human contact with the hazardous substance in the urban/residential neighborhood was very high.

EPA On-Scene Coordinator (OSC) Benton Wilmoth determined that the site posed an immediate threat tot he surrounding population and represented an emergency situation. OSC Wilmoth, therefore, activated under CERCLA Section 14-1-A, Delegation of Authority, for \$50,000.

On May 26, 1987, the OSC issued a \$30,000 delivery order to ERCS. The breakdown of the \$50,000 CERCLA activation is as follows:

EPA	\$ 1,000
TAT	10,500
ERCS	30,000
15%: EPA HQ	7,500
TOTAL	\$ 50,000

#### B. Total Cost Summary

	I.	Ext	camui	cal						
		A.	ERCS	3 Cor	tractor					
			1.	Pers	sonnel		\$	6,563.99		
			2.	Equi	ipment			1,844.79		
			3.	Mate	rials			1,277.50		
			4.	Subc	contractors			•		
				a.	Laboratory Analy	ysis		2,518.56		
				b.	Transportation			1,509.30		
				c.	Temporary Stora	ge		2,376.00		
				d.	Disposal			2,344.86		
						-				
			ERCS	Sub	ototal	\$	;	18,435.00		
		В.	Tech	nica	l Assistance Te	am \$	3	9,196.76		
	Ext	ramu	ıral	Subt	otal	ş	;	27,631.76		
II.	Tnt	ramu	ıral							
	,	EPA				ş	1	476.00		
	Intr	amur	al I	Indir	rect	\$	;	4,216.16		
	Intr	am117	al G	Subto	tal	-		4,692.16	10004	
				T CO		\$	:	32,323.92	1.00014	1

#### EFFECTIVENESS OF THE RESPONSE/REMOVAL

# A. Activities of the Various Agencies

# 1. Potential Responsible Parties

Subsequent to the bankruptcy of the Sasser Electric Company, containers of PCB oil were deliberately left on the premises at 420 Main Street, Mt. Hope, West Virginia. The property was later purchased by Calvin Williams and converted to the Willaims' Body Shop.

A search conducted by the OSC and CERCLA Removal Enforcement personnel revealed no additional identifiable potential responsible parties. Therefore, the removal was conducted under CERCLA funding.

#### 2. State and Local Forces

West Virginia Department of Natural Resources was contacted by the OSC to provide on-scene assistance regarding state hazardous waste concerns and public relations.

#### 3. Federal Agencies

The US Environmental Protection agency Region III conducted the removal at the Sasser Electric Company Drum Site. Benton Wilmoth served as On-Scene Coordinator (OSC) for this project, assisted by Junior OSC Phillip Younis. The OSC was responsible for the overall coordination of the removal activities and success of the project.

The US EPA Region III Office of Public Affairs assisted the OSC in addressing media and community interests and concerns.

The US EPA Toxic Substance Control Act (TSCA) Branch conducted an initial investigation of the site and reported its findings to the OSC.

# 4. Contractors

The Spill Prevention and Emergency Response (SPER) Division of Roy F. Weston, Inc. provided Technical Assistance Team (TAT). The TAT provided support to the OSC in document drafting, cost estimation and tracking, documentation of site activities, contractor monitoring, site safety monitoring and sampling.

O.H. Materials Company was the ERCS contractor. AMO Pollution Services performed the actual removal activities at the site. The ERCS contractor(s) excavated, sampled and disposed of the contaminated materials found on site.

### B. Disposal Methods and Quantities Removed

Based on the findings reported by TSCA, the leaking drum containing known PCB was overpacked. Two other containers of suspicious oil were also overpacked. A trash drum which was believed to once contain PCB oil was also overpacked.

The area of concrete on which the PCB oil leaked was excavated. Areas of stained soil were also excavated. The contaminated concrete and soil were drummed and the excavated concrete area was repayed by hand.

Protective clothing work during the removal activities were drummed with the decontamination wash water. These eight drums were sampled for disposal analysis and removed to temporary storage on May 29, 1987 pending final disposal.

On May 29, 1987, extent-of-contamination samples were obtained from stained areas of concrete and soil in and around the Williams Body Shop building. The results of the sample analysis revealed the need to continue the removal activity. An oil-stained area inside the building was determined to contain 64 ppm PCB, exceeding the 50 ppm action level. The contaminated area was cleansed using acid etching with muriatic acid then decontaminated using kerosene and sorbent pads. The contaminated materials were then placed into four drums, sampled for disposal analysis and entered into temporary storage on June 30, 1987. The decontaminated area was then resampled to determined whe ner further action was necessary.

A summary of materials removed is as follows:

<u>Date</u>	Manifest	Quantity	Description
5/29/87	PAB3319680	4 drums	Waste PCB Solid: (2) excavated concrete and soil; (1) contaminated trash; (1) contaminated clothing.
		4 drums	Waste PCB Liquid: (1) overpacked known PCB oil drum; (2) overpacked suspect oil containers; (1) drum decontamination wash water.
6/30/87	PAB01337335	1 drum	Waste PCB 3620 solid containing DDT: contaminated soil in broken concrete in corner of building.
		3 drums	Waste Flammable Solid: kerosene-soaked sorbent pads.
		1 drum	Nonhazardous solid waste: protective clothing.

#### CHRONOLOGY OF EVENTS

May 26, 1987 Toxic Substance Control Act (TSCA) Inspector Bartow notified the US Environmental Protection Agency (US EPA) Region III office in Wheeling, West Virginia of an emergency situation in Mt. Hope, Fayette County, WV. The findings of a TSCA investigation were reported to EPA On-Scene Coordinator (OSC) Benton Wilmoth. Materials were deliberately left on the property of the former Sasser Electric Company at 420 Main Street in Mt. Hope following bankruptcy of the company. Containers at the property, now owner by Calvin Williams of the Williams Body Shop were sampled under the TSCA investigation. Analysis by the EPA Region III Central Regional Laboratory (CRL) revealed a concentration of 249 parts per million (ppm) of Polychlorinated Biphenyl (PCB) in a drum which was leaking its contents onto a publicly accessible concrete pad.

The OSC determined that the site posed an immediate threat to the surrounding population and represented an emergency situation. Therefore, OSC Wilmoth activated under CERCLA Section 14-1-A, Delegation of Authority, for \$50,000. The OSC then issued a \$30,000 delivery order to ERCS.

- May 27, 1987 The OSC contacted CERCLA Removal Enforcement Chief May Letzkus and requested assistance in researching and contacting Potential Responsible Parties (PRPs). However, no PRP could be identified and the OSC initiated the removal under CERCLA.
- May 28, 1987 ERCS contractor AMO Pollution Services, Inc. mobilized to the site.
- May 29, 1987 EPA Junior OSC Phillip Younis was on-scene to oversee the initiation of removal activities. Jr. OSC Younis responded to concerned citizens comments and questions and was interviewed by the local news media.

ERCS overpacked and removed the PCB-containing drum and several other containers of suspicious oil. Approximately ten cubic feet of contaminated concrete was excavated, drummed and removed. The excavated concrete area was repaved by hand. All drums of waste were sampled by ERCS for disposal analysis.

Technical Assistance team (TAT) personnel performed an extent-of-contamination survey by

sampling oil-stained areas inside Williams Body Shop and oil-saturated soil adjacent to the loading dock.

The contaminated materials were transported to AMO's licensed Temporary Storage Depot (TSD) facility in Canonsburg, PA.

June 5, 1987 TAT personnel contacted CRL to arrange for sample analysis for the extent-of-contamination survey.

OSC Wilmoth and Jr. OSC Younis coordinated with EPA Office of Public Affairs (OPA) regarding misleading press information. The OSC contacted property owner Calvin Williams to clarify EPA's removal objectives at the site.

June 7, 1987 OSC Wilmoth inspected the site and met with property owner Williams to discuss the removal.

The OSC briefed OPA concerning the site due to the high media interest and public concern.

The OSC directed TAT to obtain a seven-day turnaround from June 8, 1987 for the samples collected on May 29. TAT personnel contacted CRL to request the seven-day turnaround for analysis or release the samples to TAT.

- June 11, 1987 Since CRL could not obtain a seven-day analysis turnaround, the OSC contacted Contract Laboratory Program (CLP) District Project Officer (DPO) Sands to formally direct that the extent-of-contamination samples be released to the OSC and TAT for expedited analysis through ERCS. ERCS obtained A & S Environmental Testing, Inc. for the seven-day turnaround.
- June 15, 1987 Extent-of-contamination analysis results were reported to the OSC. Analyses determined the exterior samples to be below the 50 ppm action level and one area inside the building to be 65 ppm which required removal action.
- June 22, 1987 The OSC contacted Williams Body Shop owner Calvin Williams to discuss the proposed scope of work planned for the continued EPA removal activities and to reschedule remobilization when Mr. Williams could be present.

The OSC remained in contact with EPA OPA to ensure OPA's on scene assistance in addressing public concern and press interest.

#### PROBLEMS ENCOUNTERED AND RECOMMENDATIONS

On May 29, 1987, extent-of-contamination samples were obtained by Technical Assistance Team (TAT) personnel. The areas of the site were surveyed to ascertain whether further removal would be necessary. Due to the population-sensitive location of the site, it was imperative to quickly identify any additional contaminated areas and the extent of their contamination.

The samples were to be analyzed through the EPA Region III Central Regional Laboratory (CRL) Contract Laboratory Program (CLP). Analytical results were due on June 15, 1987. On June 8, 1987, it was determined that CRL/CLP could not provide the required turnaround time for analysis and would not relinquish the samples to the TAT despite no bid by CLP. The OSC contacted CLP District Project Officer (DPO) Sands and formally requested that type samples be released to the OSC/TAT for expedited analysis through ERCS. ERCS was then able to obtain a laboratory to provide seven-day analysis turnaround.

It is recommended that in future situations, time be weighed versus cost without compromising data quality. In emergency situations, it may be necessary to obtain expeditious analysis at greater cost. A reasonable time frame should be allowed prior to sample shipment for laboratories under CLP to commit to a turnaround time after which other analytical options, i.e., through ERCS or TAT Special Projects, should be explored.

June 28, 1987 ERCS remobilized to the site to continue removal activities.

June 19, 1987 PCB oil stains identified by extent-of-contamination analysis were decontaminated by kerosene scrubbing and acid etching. Contaminated soil was removed from a broken area of concrete in the corner of the building.

EPA OPA was on scene to assist the OSC in addressing media and public concerns.

TAT conducted Quality Assurance (QA) sampling on decontaminated areas.

June 30, 1987 ERCS completed the removal of all known site contamination. Four drums of hazardous materials and one drum of nonhazardous solid waste were transported to the TSD facility pending final disposal.

The OSC, TAT and ERCS demobilized from the site.

July 13, 1987 QA samples were sent to ERCS laboratory A & S Environmental Testing, Inc., for PCB analysis with a 14-21 day turnaround.

July 23, 1987 The OSC received the QA analytical report which demonstrated that no further removal work was necessary at the Sasser Electric Company Drum Site.

Jan. 29, 1988 ERCS obtained final disposal for the drums in temporary storage.

Feb. 25, 1988 The thirteen drums were disposed of at Chem Waste Management, Emelle, Alabama.


April 13, 1988 The OSC declared the CERCLA removal to be completed.

# PROBLEMS ENCOUNTERED AND RECOMMENDATIONS

On May 29, 1987, extent-of-contamination samples were obtained by Technical Assistance Team (TAT) personnel. The areas of the site were surveyed to ascertain whether further removal would be necessary. Due to the population-sensitive location of the site, it was imperative to quickly identify any additional contaminated areas and the extent of their contamination.

The samples were to be analyzed through the EPA Region III Central Regional Laboratory (CRL) Contract Laboratory Program (CLP). Analytical results were due on June 15, 1987. On June 8, 1987, it was determined that CRL/CLP could not provide the required turnaround time for analysis and would not relinquish the samples to the TAT despite no bid by CLP. The OSC contacted CLP District Project Officer (DPO) Sands and formally requested that type samples be released to the OSC/TAT for expedited analysis through ERCS. ERCS was then able to obtain a laboratory to provide seven-day analysis turnaround.

It is recommended that in future situations, time be weighed versus cost without compromising data quality. In emergency situations, it may be necessary to obtain expeditious analysis at greater cost. A reasonable time frame should be allowed prior to sample shipment for laboratories under CLP to commit to a turnaround time after which other analytical options, i.e., through ERCS or TAT Special Projects, should be explored.



100022

Figure 1. Site Location Map; Sasser Electric Company Drum Site, Mount Hope, Fayette County, West Virginia.




Figure 2. Site Location Map. Sasser Electric Company Drum Site, Mount Hope, Fayette County, West Virginia.




Figure 3. Site Sketch; Sasser Electric Company Drum Site, Mount Hope, Fayette County, West Virginia.




Figure 4. Sample Location Map; Sasser Electric Company Drum Site, Mount Hope, Fayette County, West Virginia.

100025

SPECTAL BULLETIN A
Sasser Electric Company Drum Site
Williams Body Shop
Mt. Hope, Fayette Co., WV

TO: Regional Response Center

U. S. EPA Region III

DATE: May 27, 1987

FROM: Benton M. Wilmoth

On-Scene Coordinator (3HW22)

THRU: Stephen R. Wassersug, Director

Hazardous Waste Management Division (3HW00)

THRU: Thomas Voltaggio, Chief

Superium Branch (3HW20)

THRU: Thomas I. Massey, Chief

Emergency Response Section (3HW22)

#### I. INTRODUCTION

An inspection performed by US EPA Toxic Substances Control Act (TOSCA) Inspector Dave Bartow, performed in accordance with the National Contingency Plan, has identified an immediate and significant risk of harm to human health and the environment posed by the presence on this site of Polychlorinated Biphenyls (PCB) in concentrations up to 249 parts per million (PPM). The PCB was found to be leaking from one of two drums on the site. The spilled PCB and the leaking drum were unsecured and accessed by the public.

Section 104 of CERCLA calls for the initiation of immediate removal where there is a threat of a release of a hazardous substance which may present an imminent and substantial danger to public health or welfare.

The Delegation of Authority 14-1-A (4/8/86) authorizes the OSC to approve CERCLA removals with a total cost of less than \$50,000. The OSC, therefore, approved the use of CERCLA funds at this site to mitigate the threat to human health and the environment by securing and removing the hazardous PCB oil to proper storage and disposal.

# II. BACKGROUND

The Sasser Electric Company Drum Site is located in Mt. Hope, Fayette County, West Virginia. The spill occurred at 420 Main Street, in Mt. Hope, presently the site of Williams Body Shop. This was the site of the former Sasser Electric Company, which has since gone bankrupt.

SPECIAL BULLETIN A Sasser Electric Company Drum Site (cont.)

At 1100 hours, May 26, 1987 the EFA Region 3 TOSCA Inspector Dave Bartow notified EFA On-Scene Coordinator Benton Wilmoth that material sampled and analyzed as containing PCB oil was deliberately left at the site. The site had a total of 2 drums and two other smaller containers which were sampled by the Inspector Bartow. The samples were sent to the EFA Central Regional Lab in Annapolis, Maryland for analysis. Analysis revealed the presence of PCB in the contaminated drum.

#### III. THREAT

PCB is a designated hazardous substance under Section 311 (B) of the Clean Water Act, and as such is included as a hazardous substance under CERCLA (Section 101[14]).

PCB has been demonstrated to cause cancer in animals and is a suspected human carcinogen. PCB bioaccumulates in human and animal tissue in concentrations greater than exposure levels. PCB can cause liver damage, skin pigmentation, and chloracne. PCB can cross the placenta to the fetus and can increase the levels of certain enzymes found in the liver, lungs, and skin, which in turn can increase the toxicological hazards of other chemicals.

The drum containing the PCB oil leaked an unknown amount of its contents onto the concrete pad at the facility. A child was exposed to the contamination when he used the leaking oil to lubricate his bicycle chain. The OSC does not know the extent of injuries, if any, that may have occurred.

#### IV. SCOPE OF WORK

The scope of work proposed for implementation with the emergency \$50,000.00 appropriation includes the following: 1) overpacking of the leaking PCB drum; 2) sampling of the other drums in order to determine their contents; 3) sampling of the concrete pad and soils to determine the extent of contamination by PCB; 4) removal of the overpacked PCB drum to a licensed Temporary Storage Facility; 5) final disposal of the PCB waste.

The authorized budget was as follows:

ERCS EPA TAT	30,000 1,000 11,500
EPA HQ. (15%)	7.500
TOTAL	50,000

SPECIAL BULLETIN A Sasser Electric Company Drum Site (cont.)

# VI. OSC ACTION

On 5/27/87 the OSC contacted CERCLA Removal Enforcement Chief, Mary Letzkus, and requested assistance in researching and contacting Potential Responsible Parties (PRP). As of this date, no PRP could be identified. Therefore the OSC has initiated this CERCLA Removal.

At 1635 hours on 5/26/87 the OSC issued Delivery Order #6893-03-120 to ERCS in the amount of \$30,000.00, to used for emergency removal in order to mitigate the immediate threat and to further characterize the site.

Because the conditions at the Sasser Electric Company Drum Site meets the NCP Section 300.65 oriteria for an immediate removal, the OSC has approved this immediate removal action.

Benton Wilmoth, OSC US EPA - Region III Wheeling, WV

# INCOMING SPILL REPORT

·	A CONTRACT OF SAME SAME SAME SAME SAME SAME SAME SAME
RECEIVED EY:	RRC   Date   Case No: NFO   RRC   RRC   NFO   Date 5-2-6-87   Investigator:
REPORTED TO	Name u Colim Williams and inspection  Organization Walliams By dis Shap  Address
SPILLER:	Nove 5,550 + Electric Coursey (frankry)  420 Main St.  Addross Mt. Haye J.W. V.  Tolophono Pete Samer owner  Unnered
: KOITASOJ	State WV County Facette City Mt Haye  Strong  Directions
SPILL DATA:	Date 4-27-87 Timo 1200  Historial aid PCB (249 ppm 1). 13)  Quentity 55 and dates.  Source happy Clether Co surety  Left on get transplant  Containment man - dates Plaking at top  Cleanup mane  Cleanup mane

# SITE/SAFETY PROTOCOL Sasser Electric Company Drum Site Mt. Hope, Fayette County, West Virginia

# GENERAL

This protocol addresses the safety procedures that will be followed by any and all personnel visiting the site or involved in the CERCLA removal activity at the Mt. Hope Site. All personnel entering the site shall read and sign this safety plan. The protocol will remain in effect until the OSC certifies that the activity is terminated. It does not supercede any Federal OSHA or state or local regulations but is in addition to them. In the event of a conflict between this protocol and a regulation, the more stringent of the two will be in force.

Since data available at the present time does not allow a complete characterization of the barrelled waste on the site, levels of protection for personnel will be set in accordance with the hazard of the job function and location on-site as indicated on the attached diagram.

#### Respiratory Protection Program

All contractor and governmental personnel involved in on-site activities shall have a written respiratory protection program and prove that they are physically fit to wear a respirator. All personnel wearing air-purifying respirators on-site are required to be fit tested, while those wearing pressure-demand self-containing breathing apparatus or air-line apparatus, must be properly trained and experienced in their use. All respiratory protection equipment is to be properly decontaminated at the end of each workday.

Persons having beards or facial hair must not wear a respirator.

#### Training and Medical Monitoring Program

Personnel will have both formal training and on-the-job training, in accordance with OSHA regulations, for those tasks they are assigned to perform on the active site. All unfamiliar activities will be rehearsed beforehand.

All contractor and governmental personnel who are exposed to hazardous levels of chemicals shall prove that they are enrolled in a medical monitoring program.

Sasser Electric Company Drum Site Mt. Hope, Fayette County, West Virginia

#### Page 2

#### General Safety Rules and Equipment

- a. There will be no eating, drinking or smoking in the Exclusion Area or hot side of the Contamination Reduction Area.
- All personnel must pass through the Contamination Reduction Area to enter the Exclusion Area.
- c. An emergency eye wash will be on the hot side of the Contamination Reduction Area.
- d. As a minimum, an emergency deluge shower/spray can is to be located on the clean side of the Contamination Reduction Area.
- e. At the end of the work, all personnel working in the Exclusion Area shall take a hygenic shower.
- All supplied breathing air shall be certified as Grade D or better.
- g. Where practical, all tools/equipment will be spark proof, explosion resistant and/or bonded and grounded.
- h. Fire extinguishers will be on-site for equipment or personnel fires only.
- A first-aid kit will be on-scene at all times during operational hours. An oxygen inhalator respirator will be available. The location of these items on-site will be posted.
- j. Persons having beards or facial hair must not wear respirators.
- k. No work will be performed in the exclusion area during hours of darkness as determined by the site safety officer.

# Morning Safety Meeting

A morning safety meeting will be conducted each day for all site personnel who sign a daily attendance sheet. The safety procedures, evacuation procedures, and escape procedures, as well as the day's planned operations, should be discussed.

Sasser Electric Company Drum Site Mt. Hope, Fayette Co., West Virginia

Page 3

#### CONTROL-AT THE SITE

Access to the site will be restricted by a site security officer and banner guard installed during the immediate removal phase at this site and exit from the site shall be through the gate in the Contamination Reduction Area except in a <u>life-threatening</u> emergency.

All persons entering the site shall sign in and out at the OSC command post or with the site security officer.

#### DESIGNATION OF WORK AREAS AT THE SITE

The entire site will be divided into three areas: (1) Exclusion Area which known to be or have a potential for becoming contaminated: (2) the Contamination Reduction Area where decontamination of personnel and equipment exiting the Exclusion Area is performed; (3) the Support Area which is not contaminated.

The Exclusion Area (EA)
At the Sasser Electric Co. Drum Site, the Exclusion Area shall initially include all areas inside the banner guard.

The Contamination Reduction Area (CRA)
At the Sasser Electric Co. Drum Site, the Contamination Reduction
Area will be located immediately outside the Exclusion area
and will be delineated by roped off area.

The Support Area (SA)
At the Sasser Electric Co. Drum Site, the Support Area will be the area outside the Exclusion Area and Contamination Reduction Area.

# Changes in Designation of Work-Areas

As work progress on-side, the OSC may determine that an area previously designed an EA is no longer classified in that manner. It is not intended, however, to change the designation of the CRA since this may involve the movement of the decontamination facilities and added expense.

#### SAFETY PROCEDURES AND LEVELS OF PROTECTION

#### Exclusion Area

- All personnel shall enter and exit the Exclusion Area through the Contamination Reduction Area.
- Emergency escape routes from the Exclusion Area will be established and reviewed as appropriate at each morning safety meeting.

Sasser Electric Co. Drum Site Mt. Hope, Fayette Co., West Virginia

Page 4

# SAFETY PROCEDURES AND LEVELS OF PROTECTION (continued)

#### Exclusion Area

- All personnel in the Exclusion Area shall use the protective equipment designed for their job function but in no case shall less than <u>LEVEL C</u> be used.
- Personnel performing the following job functions in the Exclusion Area will utilize the designed level of protection equipment.

#### Contamination Reduction Area

- Personnel and equipment decontamination will be performed in Level C.
- All personnel entering the CRA will utilize a minimum of Level C protection.
- All personnel entering the CRA must <u>decontaminate</u> which will be performed in <u>Level C</u>.
- 4. All equipment entering the CRA must be decontaminated prior to leaving the CRA.

#### Support Area

- 1. No contaminated equipment or personnel may enter the Support Area.
- Except in the case of a release of a Toxic vapor, <u>Level D</u> will be appropriate for all personnel in the Support Area.

#### Prime Contractor

 Barrel opening, sampling, and overpacking will be performed in <u>Level B</u>. This applies to anyone involved, including equipment operators.

#### DECONTAMINATION PROTOCOL

All equipment and personnel entering the site must be thoroughly decontaminated prior to leaving the site. Since there are various protocol and equipment available for this purpose, the OSC will determine if the proposed decontamination techniques are applicable. Such determinations will be made on a day-to-day basis as on-site operations dictate,

Sasser Electric Co. Drum Site Mt. Hope, Fayette Co., West Virginia

Page 5

# EMERGENCY PROCEDURES

In the event of a medical or other emergency, the OSC or his designee will notify the appropriate authority. The following list of phone numbers will be posted prominently at each telephone on site:

- 1. Fire (304) 877-2488
- 2. Ambulance (304) 877-5111
- 3. Police (304) 877-6661
- 4. Federal Government (215) 597-9898
- 5. EPA Environmental Response Team (201) 321-6649
- 6. Hospitals PLATEAU MEDICAL CENTER
  OAK HILL, WEST VIRGINIA
  (304) 465-0551

# Sasser Electric Company Drum Site Site Safety Plan

Name	Organization	Date
John Derhoteen	INESTEN/SDER-TAT-18	Φ5/29/87
		05/27/27
MALL A Lypund	/	
Muly Hovelle		15/24/5
Term Diewn	WV DNR Waste Mont Din.	5/39/87
Whilltown	115 FW4	5/29/17
Wicke Diceretor	Ukota, THT	5/29/37
Continues 15 the	April 6 Non	5/27/87
Frank Co. Smath	AND I BOTH	5/27/67
syeven Rennich	AlinG 1 P. St. H	5/24/87
Level redrosky	ALL! I KINNE	5/2:/81
		7 7
		<del></del>
		<del> </del>
		<del> </del>
		<u> </u>
	<del></del>	<del></del>
		***
		· · · · · · · · · · · · · · · · · · ·
	<del></del>	
<del></del>	<del></del>	
	<del></del>	
<del></del>	····	
t t		
	,	
	<del></del>	·····

# HAZARDOUS WASTE SITE INVESTIGATION AND EMERGENCY RESPONSE HEALTH AND SAFETY PLAN

Assignor: Buton W. Date of Inspection: MAN Original Safety Plan: Y	Month		REGION 3		
Date of Inspection: MA	ノス <u>タ,1987</u> Time	00,70-14301	TDD No. 8705-35		
	~				
site Name: Lessen Fle	atric Com	Dany FC	3 Site		
Site Address: Street No	Micin My Hope Enverted	54. (W:11:an	zip Code		
State	WestVirgi	nia	Zip Code		
Site Contact: Mn. Will	iume J	Phone (301)	877-3382		
Directions to Site:					
Map Attached: Yes N	o X'				
If Remote Location: Lat	itude	Longitude			
SITE HISTORY: former e	lentric con	vary now +	ue sife of Williams		
by TSPA ingointing	MALERICA Should	20 2050 48M	FOB. Dumuna saki		
,	ting in the second				
INCIDENT DESCRIPTION			_		
TYPE: A) Spill $\times$ Ai	r Release	Fire HW S	ite $X$ Other		
B) Assessment / Clean-up/Remo	$\frac{\chi}{\chi}$ Sampling $\frac{\chi}{\chi}$	Emergency F (specify)	esponse		
C) Urban/Residen Rural R	tial <u>\ Com</u>	mercial X	Industrial		
PHYSICAL DESCRIPTION					
Size of Site: 1/4 Acres	Terrain:	Wea	ther warm & Sung		
Containers Involved in the Release or Insident					
Drums 💥 N	o. <u>3</u>	TanksN	·- <u>-</u>		
TruckL	icense No	Tanker	Box		
Railroad Car_	Tank No	Box No.			
spill X source Dreen	2 lenked from	Hole Approxima	te Volume 10-gal		
Other incoll contra	ners wer	over puch	· <u>//</u>		
1		, ,	•		

## MATERIALS INVOLVED:

Name	TLV	IDLH	Overexpos	ure	Symptoms
Folich organized	1,113	N/A_	Ch los a	.c ni	, liver damage
Felr Chlorinated Exphysical			Jaundi		ousiness, Maus
			1	J 13	eight loss, nn atose, kid
		<del></del>			
<b>P</b>			and ca	nd juc	edema.
-			······		
SPECIAL HAZARDS:	·				
ANTICIPATED LEVEL	OF PROTECT	rion (cir	cle one): A	В	D
WHY: Known Cle against by a	ntamin	cente ca	n be ade q	nate	In protected
against by 10.	258710				
FIDSW ATD THEMPHON	TONE FOR	ENOWN CONT	DAMINANDS. /A	Conto	and flush
FIRST AID INSTRUCT with wate; if and aire art	inhaled	in in al	sted , remo	ve Fr	om exposure
liver damago	Ficial A	epinniki	n Fnutbre	<u> </u>	g, to but for
PERSONNEL EXPOSURE					
Inhalation X			_		
Biological	Fire	_ Explos	rou unkno	wn	•
PERSONNEL PHYSICAL	SAFETY H	AZARDS:			•
$\mathtt{Heat} X$ Cold	Noi:	se U	nderground Uti	lities	
Overhead Utili	ties	Heavy Eq	ipmentS	lip, T	rip, Fall_\
Sharp Objects_	Pres	surized A	irlines 🗴 C	yclind	ers_ <u>X</u>
LaddersS	caffolds_	Ungu	arded Openings	-Wall,	Floor
Liquids in Ope	n Contain	ers, Pond	s, Lagoons X	_	

ACTIONS TAKEN ON SITE:
Was Entry Made: YES X NO
Equipment Used: (circle) LEVEL A B (C) D WHY: Known Containinants
SCBA APRX Model Cart./Can. Type_X
Tyvek $X$ Poly Tyvek Saran Tyvek $X$ Acid Suit
Rain Gear Cotton Coveralls
Gloves: $Inner X$ Butyl X Nitrile Viton Other
Foot Gear: Safety Boots X Outer Boots Booties X Other
Description of Decontamination Used: Wash Hard Hat X Juith water, Remove contaminated olasting & dispose,
AIR MONITORING Performed by:
Instrument Readings: Radiation Meter Bkg CGI
OVA Bkg HNU Bkg Detector Tube
Other
Wind: Speed D-5 Direction NE Temp. S.5 Rel. Hum. ? B.P
Summarize Air Monitoring Data all instruments read Background
SAMPLING Performed by: TATM'S Mazelon, Ludwig
Sampling Plan (Y) or N) If yes attach copy to safety plan
No. of Samples: Solid & Liquid Gas Other
Laboratory:
Has Lab Been Notified of Potential Hazard Level? Yes No Analyses:
Sampling Comments: Samples Collected of pily soil/solids in and the precent william & body Shope one background Sample Collected well away from the site and which

DOCUMENTATION	Performed by: TATM's Havelka & De Melas	
Type: Photo X	••	
FUBLIC IMPACT	_ 209 2007	
	// 0/	
Distance to Nearest		
	Public Building 100 Other	
Evacuation: Yes	No Number By Whom:	
ENVIRONMENTAL IMPAC		
Nearest Waterwa	y: Small unnumed Stream Distance: 110'	
<u>Condition</u>	Observed Potential None_	
Surface Water Contam Ground Water Contam Drinking Water Conta Air Contamination Soil Contamination Stressed Vegetation Dead Fish, Other An	ination	
PERSONNEL INVOLVED:	(NAME, AGENCY, PHONE, ON or OFF SITE)	
	(Manual Manual America) on or or brand	
SITE MANAGER: Ben	ton Wilmoth, OSC	
SITE MANAGER: Ben	ton Wilmoth, OSC	<u> </u>
SITE MANAGER: Ben	ATOR: John De. Meles, TATM Have Read & Understood	
SITE MANAGER: Ben	ATOR: John De. Meles, TATM	
SITE MANAGER: Ben.  SITE SAFETY COORDING  EPA Benton W Phil Yourn  TAT J. De Melo Filadisci M. Mazel M. Havel	HAVE READ & Understood Site Safety Plan (checks, JATA)  (Checks, Ja. USC)  (CS. JATA)  (CA. T.	
SITE MANAGER: Ben.  SITE SAFETY COORDING  EPA Benton W Phil Yourn  TAT J. De Melo Filadisci M. Mazel M. Havel	ATOR: John De. Melas, TATM  Have Read & Understood Site Safety Plan (checks, Ja. USC	(k)
SITE MANAGER: Ben.  SITE SAFETY COORDING  EPA Benton W Phil Yourn  TAT J. De Melo Filadisci M. Mazel M. Havel	HAVE READ & Understood Site Safety Plan (checks, JATA)  (Checks, Ja. USC)  (CS. JATA)  (CA. T.	(k)
SITE MANAGER: BON- SITE SAFETY COORDING  EPA Benton W Phil Your  TAT J. De Melo F. Ludwig M. Mayel STATE Fenny B	HAVE READ & Understood Site Safety Plan (checks, JATA)  (Checks, Ja. USC)  (CS. JATA)  (CA. T.	(k)

## EMERGENCY INFORMATION

Nearest Phone  Rt.)	0/2. (301)877-2448 N 877-6661 N 877-5711 V 1CN((1121. 465-0551 N
ADDITIONAL EMERGENCY PHONE CONTACTS:	
CHEMTREC TSCA HOTLINE CDC (404) 452-41 BUREAU OF ALCOHOL, TOBACCO & FIREARMS NATIONAL RESPONSE CENTER WESTON MEDICAL EMERGENCY SERVICE WESTON 24 HOUR HOTLINE PESTICIDE INFORMATION SERVICE EPA ERT EMERGENCY RCRA HOTLINE BUR. OF EXPLOSIVES, A.A. RAILWAYS	(800) 424-9300 (800) 424-9065,(202)554-1404 00 (Day), (404) 329-2888 (Night) (800) 424-9555, (202) 566-7777 (800) 424-8802 (513) 421-3063 (215) 524-1925, 1926 (800) 845-7633 (201) 321-6660 (800) 424-9346 (202) 835-9500
Prepared by: John Mornelee & Reviewed by:	Date: May 29,1987
Reviewed by:	Date:
Approved by:	
SPER HSO Reviewed by: Followup Required: Yes Followup Performed: Date: Comments:	No

WESTER

	Sasser	Flante	COPP 4	site wand	SHEET
CLIENT/SUBJECT	100000	Electri	Corr	W.O. NO	ASK NO. 12 36
	Demelus	DEPT TAT	0		APPROVED BY
LINEL UNES ST	V 6:11 4 6100	,	DATE T		APPROVED BY
	7		DATE 6	DEPT	DATE
MARKING RETAIL DARKING STORE STORE	N N	ONU CON COMMENT CON WAY THE CONTRACT OF THE CO	Gostown J. L. Contains of the	Ohab of soil underneath shinble PIC Somyos: te & Shindle Pile	04 - 6848 g 016 579, or concerte Flore 05 - Grab of Soil near Concerte Ramp 06 - Backgrown Jusin reactine Lone . garden area.
,		71, 4	,	- · · · · ·	2 m B
-		1 , 1			
				1.000103.	100041
				Konapanay	*OOO#*



#### UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION III CENTRAL REGIONAL LABORATORY 829 BESTGATE ROAD ANNAPOLIS, MARYLAND 21401

301-224-2740 FTS-922-3752

DATE : May 18, 1987

SUBJECT: PCB Analysis of William's Body Shop TSCA: (4/27/87 - 5/8/87): 870415-01-04

FROM : James Jerpe

TO : Rick Dreisch

Acting Chief, Annapolis Laboratory

THRU

John Austin M. . Team Leader, Arganic Analysis Section

Samples were examined for the presence of PCRs.

Sample extracts were chromatographed on a SE-54 narrow-hore capillary column temperature programmed to 230°C using electron-capture detection. Known concentrations of authentic standards were chromatographed under the sample conditions whereby relative retention times were compared with sample retention times.

Extracts of these samples were filtered through Florasil as a necessary cleanup procedure.

As a quality assurance procedure, the calibration standard solution was cross-referenced to EPA Standard 1260 Aroclor and calculated within acceptable concentration limits (recovery >98%).

## Sample Description and Results:

Lab. No.	Description	PCR 1260 _mg/kg
870415-01	William's Body Shop	249
-02	William's Body Shop	N.D.
-03	William's Body Shop	N.D.
-04	William's Body Shop	И.П.

N.D. = None Detected

JJ;eep

cc: Peggy Zawodný 13



June 15, 1987

ANALYSIS OF SOIL SAMPLES FOR POB'S FROM O. H. MATERIALS CORP. JOB J4890E--Mt. Hope, W/--Sasser Electric Co. SITE P.O.J4890E30199

Submitted to:

O. H. Materials Corp.

16406 State Route 224 East

P.O. Box 551

Mindlay, OH 45639-0551

Attention: Mr. John Copus

Submitted by: A & S Environmental Testing, Inc. R. D. #2 Box 2139B Reading, PA 19605

Respectfully submitted,

Stephen P. Stupp Director of Organic Chemistry

Crail R. Achenbach
Quality Assurance



June 15, 1987

O. H. Materials Corp.
16406 State Route 224 Bast
P. O. Box 551
Findlay, OH 45839-0551
Attention: Mr. John Copus

#### ANALYSIS OF SOIL SAMPLES RECEIVED 6-12-87:

	CTTPUM TIN	A & C TD	PORto	/ pan	<sup>√</sup> Recovery
	CLIENT ID	A & S ID	PCB's	% RSD	% Recovery
	O1Soil near Loading Dock	06-1287-02	<0.50 mg/kg		1 ug Added 0.92 ug Found 92 % Recovery
·,	02Shingle File	06-1287-03	1.6 mg/kg as Arochlor 1248	· · · · · · · · · · · · · · · · · · ·	
	030il Stain Inside Building	06-1287-04	17.3 mg/kg as Arochlor 1260 DUPLICATE: 17.6 mg/kg as Arochlor 1260		**************************************
	04Corner Inside Building	06-1287-05	64.7 mg/kg as Arochlor 1260 (19.5 mg/kg D also found)		
	O5Soil near Ramp	06-1287-06	<0.50 mg/kg		****
ر	06Background in Residence Yard	06-1287-07	<0.50 mg/kg	<b>MM</b>	*****



P<sub>e</sub>O<sub>e</sub> Box 130, Temple, PA 19560 (215) 926-6602

me. Hope, W

REC:...

1

O H Materials 15406 State Rt. 224 S. P.O. Box 551 Findlay, Ohio 45839-0551 Attn: John Copus JUN 2 2 1987

Analysis of Samples Received from Sasser Electric Co. Mt. Hope, West Virginia J 4890 E

Submitted by:

Harry J. Smith
AMO Pollution Services
AD #2 Box 3118
Canonsburg, PA 15317
(one copy)

Craig R. Achenbach

Stephen P. Stuff 0045



## P<sub>e</sub>O<sub>e</sub> Box 130, Temple, PA 19560 (215) 926-6602

OH Materials 16406 State Rt 224 E. F.O. Box 551 Tindlay, Ohio 45839-0551 Attn: John Copus

A & S I.D. 06-1287-08

Client I.D. #549 (Soil)
PCB
12.5 mg/kg Dup 11.9 mr/kg 2.5% RSD
Recovery 40.0 ug added 37.0 ug found (92%)

A&S I.D. C6-1287-11 Client I.D. Sec 7 552 (Garments) 1703 -50 mg/kg Dup .50 mg/kg 04 RSD Recovery 40.0 ug added 38.6 ug found (97%)

A & S I.D. 06-1287-12 Client I.D. Sec 8 553 (Water) POR .005 mg/L Dup .005 mg/L 03 RSD



## Resource Conservation and Recovery Act (PCRA)

A & S I.D. 06-1387-09 Client I.D. Sec F 550

Characteristic	Result	Allowoble Limit
Sharac teris tit.	17 17 17 14 14 14	Allowable Limit
1. Ignitability	>160°F.	. 140°F (liquid) Variable (Solid)
2. Corrosivity	6.90	plb>? or <12.5
3. Reactivity Oyanide Sulfide	<.04 <1.0	, Variable .
4. Toxicity		Extract, mg/L
Arsenie	4.001	5.0
Barlum	4.10	100.0
Cadmium	4.005	1.0
. Chromium.	4.05	n.O
ว.ead	<b>4.</b> 05	5.0
l'ereury .	4.0003	0.2
Selenium	<.002	1.0
Silver	<.01	5.0
Endrin	4.0005	0.02
Lindone	<.0005	0.4
Methoxychlor	<.002	10.0
Toxaphene	4.005	0.5
2,4-D	4.001	10.0
2,4,5-TP	<.0005	1.0

## Supplementary Analysis:

100047

PGB \_<0.50 mm/kg



## Resource Conservation and Recovery Act (RCRA)

A & S I.D. 06-1287-10 Client I.D. Sec 1 55

•		
Characteristic	Result	Allowable Limit
l. Ignitability	>160 F.	140°F (Liquid) Yariable (Solid)
2. Corrosivity	6.94	pl. > 2 or <12.5
3. Reactivity Cyanide Sulfide	<.04 <1.0	Variable .
4. Toxicity		Extract, mg/L
Arsenic	<.001	5.0
Barium	<.10	100.0
Cadmium	<.005	1.0
. Chromium •	<b>4.</b> 05	ባ•0
Lend	<b>4.</b> 05	5.O
Mercury	<.0008	0.2
Gelenium	<.002	1.0
Silver	<.01	5.0
Endrin	4.0005	0.08
Lindane	4.0005	0.4
Methoxychlor	<.002	10.0
Toxapheno	<b>&lt;.</b> 005	0.5
2,4-D	<b>4.</b> 001	10.0
2,4,5-TP	<b>&lt;.</b> 0005	1.0

### Supplementary Analysis:

POB 300 mg/kg | Dup 338 mg/kg | 5.0% RSD | 011 Layer Arochlor 1260 | POB <.005mg/4 | Uniter Nayer |



# Resource Conservation and Recovery Act (RCRA)

A & S I.D. 05-10 W-14 Client I.D. Sec 4 555

Characteristic	Result	Allowable Limit
1. Ignitability	>160 f	140°F (Liquid) Variable (Solid)
2. Corrosivity	6.88	pll->2 or <12.5
3. Reactivity Cyanide Sulfide	<.04 <1.0	.Yariable ,
4. Toxicity		Extract, mg/L
Arsenic	4.001	5.0
Barium	4.10	100.0
Cadmium	< .005	1.0
. Chromium.	<.05	٠.0
l.ead	4.05	5.0
Mercury	<.0002	0.2
Selenium	<b>&lt;.</b> 002	1.0
Silver	<b>4.</b> 01	5.0
Endrin	<.0005	0.08
Lindane	< .0005	0.4
Methoxychlor	<.002	10.0
Toxaphene	< .005	0.5
2,4-N	<.001	10.0
2,4,5-TP	<.0005	1.0

### Supplementary Analysis:

POB 011 Layer 10.94 mg/kg Arochlor 1248
Mater Layer 4.005 mg/L Recovery 0.30 ug added

100049

0.27 us found (90%)



July 22, 1987

THE ANALYSIS OF SOILS AND WIPE SAMPLES FOR PCB's
FROM S ER ELECTRIC PCB SITE JOB # J4890E

Submitted by:
Roy F. Weston, Inc.
Suite 436 Hawley Building
1025 Main Street
Wheeling, WV 26003
Attention: Mr. J. Michael Havelka

Copies to:

Mr. John Copus, O.H. Materials Mr. Harry Smith, AMO Pollution Mr. J.Michael Havelka, Roy F. Weston Submitted to:

A & S Environmental Testing, Inc. R. D. #2 Box 2139B

Reading, PA 19605

Reviewed by:

Staylor 6. Stage Stephen P. Stupp

Director of Organic Chemistry

PARTICULAR OF PRESENTATION CONTINUES

Crais R. Achenbach

Quality Assurance

\* PLEKS SCHOOL TO ANY BUILTY Philadelphia, Pennsylvania 19105 Curtis Bldg., A. Walnut Sts. 436 HARMLER BLDG ALONS WITH BLULING SOLLS AND FILTERS TO PLENSE SEND ROOLES TO: BE ANTICED FOR PCB! Received by: (Signature) Received by: (Signature) REC:10N3 Ros F. Westan Inc D. Tark Mister Hrizerya REMARKS 1-364-233-1610 21-323 INTER MYTION. Date . Time Date / Time Sunt 501 \* Remarks 08-1487-01 Relinquished by: ISignatures Relinquished by: (Signature) SISKZYNY 0660/48/1-1 Date Time CHAIN OF COSTODY RECORD Distribution: Original Accompanies Shipment, Copy to Coordinator Freig Files TAINERS Ś ö 2 Received by: (Signature) Received by: ISignature) WIPE FROM CLEANED STAIN Soil From Hole Aria Sour From House Are + BACKGROUND IN YARD BECKEROUND IN YAED Sasser Eucerin ADIS SITE STATION LOCATION Receiver OF11 18/61 Date / Time Date / Time Date / Time B CANE аляр PROJECT NAME "ice of Enforcement COMP 50 12 6 26 11145 V 150 B7 1145 V 11351 Relinquished by (Signature) Relinquished by: (Signature) Relinquished by: 15ignature) 12/37 135 STA. NO. | DATE | TIME 11124 2211 96 SAMPLERS ISignature) 0d51 PROJ. NO. 000



July 22, 1987

Roy F. Weston, Inc.
Suite 436 Hawley Building
1025 Main Street
Wheeling, WV 26003
Attention: Mr. J. Michael Havelka

ANALYSIS OF SAMPLES RECEIVED 7-14-87:

A & S ID	CLIENT ID	PCB's
Extraction Blank	•	< 0.50 mg/kg
07-1487-01	Soil la & lb ·	< 0.50 mg/kg
07-1487-01 PECOVERY	Soil la & 1b RECOVERY .	20.0 ug Added 18.2 ug Found 91 % Recovery
07-1487-02	Soil 2a & 2b	< 0.50 mg/kg
07-1487-02 DUPLICATE ·	Soil 2a & 2b DUPLICATE	< 0.50 mg/kg 0°% RSD
07-1487-02 SURROGATE	Soil 2a & 2b SURROGATE .	20.0 ug Added 11.8 ug Found 59 % Recovery
07-1487-03	Wipe 003	< 1.0 ug
07-1487-04	Wipe Blank 000	< 1.0 ug
07-1487-04 RECOVERY	Wipe Blank OOO RECOVERY	5.0 ug Added 5.24 ug Found 105 % Recovery

CHANNEL A INJECT 07/20/87 13:30:59 - 1 1.39 2.69 7.04 (8.67 9, 90 Ø. 62 11.15 11.92<sub>12.43</sub> **/13.** 85 15.69 INPUT OVERRANGE AT RT= Extraction Blank 5/100K ECD 07/20/87 13:30:59 CH= "A" PS≍ FILE 1. METHOD **RUN 364** INDEX 304 Ū. ĴANALYST: STEPHEN P STUPP PEAK# AREA% AREA BC RT 97.823 0.61 10581844 02 1 0.595 **0.**65 64352 03 2345678 0.235 1.89 25467 02 2, 69 0.075 8069 03 7. 04 ő. 229 24751 62 0.134 0.095 8, 67 14509 02 9. 9 10269 02 0.052 10.62 5669 92 9 11, 15 6521 02 0.06 0.078 0.026 11, 92 8469 02 10 2779 03 3838 01 60852 01 12, 43 11 13.85 15.69 12 0.035 13 ø. 563 TOTAL 10817389 100.

```
0.720737 125 514 22
олиниять л
                 Mindre 1
      . . . . .
               ն.52
                  4.242.90
4.92
                  40
                      6.03
                 8. 18
                      10.13
                11.06
                     11.82
                13. 6a
INPUT OVERRANGE AT RT=
                                 0.63
                   5 wok
       7-14-01
ECD
                                                                CH= "A"
                                                                           ₽S≂
                                     07/20/87 13:51:22
FILE
       1.
                METHOD
                        Ũ.
                                  RUN 305
                                                 INDEX 305
                                                                        ,, LO.50 mg/49
ANALYST: STEPHEN P STUPP
PEAK#
            AREAX
                            RT
                                      AREA BC
             96.512
     1
                           0.6
                                 10598709 02
                           0.65
0.77
              0.766
                                     84172 02
                                     96834 03
              0.882
                                                                  ه. عملا
    4567
               0.454
                           1.52
                                     49850 02
              0.341
0.38
                           3.9
                                     37499 02
                                                        الم
                           4.24
                                     41692 02-
                          .4.92
               0.15
                                     16478 02
     3
               0.101
                           5.4-
                                     11095 02-
     9
               0.ú7
                           6. 83-
6. 57-
7. 48
                                      7721 02-
                                      6353 03-
8174 02
   10
               0.058
   11
12
13
               0.074
                                     10783 03
               0.098
                           8.18
               0.081
                          10.13
                                      8917 01
                                      372 01
3087 01
   14
               0.003
                          11.06
   15
               0.028
                          11.82
    16
               ø.
                          13.6
                                         34 63
TOTAL
            100.
                                 10981770
```

INJECT CHANNEL A 07/20/87 17:01:54 4.22 10, 25 13.84 INPUT OVERRANGE AT RT= 7-14-01 200 5/1001 ECD 07/20/87 17:02:54 CH= "A" PS= FILE 1. METHOD Û. RUN 315 INDEX 315 ANALYST: STEPHEN P STUPP 25<sup>7</sup>, 2<sup>7</sup><sup>9</sup>, 2, 18.2, 2, 2, 2 PEAK# AREA% RT AREA BO 0.62 14351645 02 95.016 1 0.6745 0.635 1.77 1.628 4.53 4.54 1.099 165936 03 2345678 0.062 9384 82 26124 02 6175 03 70908 02 0.173 0. 041 0.469 0.585 88333 02-0.124 18715 02 9 0.407 5, 1 61409 02 10 5.46 82191 82-Ø. 544 11 12 13 6.05 0.411 62015 02-6.63 0.164 24740 03-0.341 7.42 51496 02 14 Ø. 384 8, 19 57950 03 10.25 12.72 15 6, 112 16874 61

4156 02

6374 03

15104425

16

17

TOTAL

0.028

0.042

100.

13.84

INJECT 07//20/07 14:05:52 Lannnas n , 66 1. 17 **5.** 46 6.62 8, 22 10.28 11, 65 **1**3.69<sub>14</sub>.02 **/**14.72 INPUT OVERRANGE AT RT= 6.63 7-14-02 ECD 07/20/87 14:05:52 CH= "A" PS= 1. FILE 1. INDEX 206 METHOD ũ. RUN 206 ANALYST: STEPHEN P STUPP PEAK# AREA% RT AREA 60 10.12 " Lo. 50 mg/48. 1 2 89.802 Ð. 6 18715675 02 0.650.686 81911 02 50,357 : 0.15,09 3 1.292 0.76154197 02 4 1.652 0.94 197106 02 567 2.864 1.97 334595 03 1.006 1.7 120019 01 2. 1276 61 0.011 2.42 3 9273 01 0.078 9 3.89 2828 02 .0.024 10 0.173 4.18-20613 02 11 0.085 4.45 10100 02 12 13 0.266 4.94 31685 02 0.102 5.467 12167 02 14 0.051 6.64~ 6072 02 15 6.62-19545 03 0.164 7.33 8.22 16 17 2986 01 123067 01 0.025 1.031 18333 02 18 0.154 0.312 10.28 19 11.85 37195 03 13.69 20 0.063 8117 82 21 14.62 0.041 4912 62 22 0.175 20874 03 14.72 TOTAL 100. 11932546

3.96 10.06<sub>10</sub>.25 14.70 15.64 10.06<sub>10</sub>.25 13.04 14.70 15.50

INPUT OVERRANGE AT RT= 5.63

ECD 7-14-62 Dog 67/20/87 14:23:27 CH= "A" PS= 1.

FILE 1. METHOD 0. RUN 307 INDEX 307

ANALYST: STEPHEN P STUPP

TOTAL 100.

PEAK#	AREA%	RT	AREA	80	3/42
127156789812345678981	9.289847 1.389847 1.89881 1.89881 1.89881 9.113 9.13894 1.89881 9.13894 1.8988 9.13894 1.8988 9.13894 1.8988 9.13894 9.13898 9	17.6 +41 '84 24146654 15.074824955642962697 08.112714445667889833344	10000000000000000000000000000000000000	0 $0$ $0$ $0$ $0$ $0$ $0$ $0$ $0$ $0$	Tall to so to so wastra
-4	0. <u>0</u> 21	15.5	2462	03	

```
CHANNEL A
                   INJECT
                             07/20/37 14:40:27
       . 61
                          4. 20
4. 94
                          02
                    5.6
                                          3.25
                       40.29
                                            12.77
                  .4.81<sub>15.17</sub>
                (18. 36
                      快爷
 INPUT OVERRANGE AT RT=
                                   0.63
                             Alone 2014 107/20/67 14:40:37
      7-14-02+0160
                                                                   ©H= "A"
                                                                              PS≈
                                                                                    1.
-FILE
                  METHOD
        1.
                            Û.
                                    RUN 208
                                                   INDEX 308
 ANALYST: STEPHEN P STUPP
 PEAK#
              AREA%
                             ,RT
                                        AREA BC
                             0. 61
0. 65
               82.866
                                   10963667 02
      23
                0.608
                                       80481
                                               02
                1.525
                             0.77
                                      201733
                                               02
                             0.94
      4567
                1.421
                                      188012
                                               02
                                      508285
                 3.842
                             1.67
                                               03
                             1. 71
                                      189982 01
                1.436
                             2. 42
2. 74
                                               02
                                       11597
                0.088
      ġ
                                        1223 02
3072 03
                0.009
      ġ
                0.023
                             3. 1
     10
                0.103
                             3.88
                                       13608 02
     11
                0.282
                             4.2
                                       37319 02
     12
                0.1
                             4. 44
                                       13168 02
     13
                0.422
                             4. 94
                                       55866 02
     14
                0.122
                             5. 46
                                       16204 02
                             6.02
6.62
     15
                0.123
                                       16247 02
     16
                0.456
                                       60286 02
                             7.02
7.36
8.25
     17
                0.089
                                       11791 02
     18
                 0.228
                                       30216 02
     19
                 1.971
                                      260766 08
                                          470 05
     20
                             9. 16
                 0.004
                            18. 29
11. 62
12. 77
     21
                                       19606 02
                 0.143
                                      116862 02
232186 08 , 0.59 ° 5
     22
                 0.883
     23
                                                                             100058
                 2.511
      24
                                       23569 06
                 0.178
                            14.31
      25
                 0.233
                            15, 17
                                       30783 06
     26
27
                            13.36
19.26
                 0.283
                                        37441 07
                 0.046
                                         6104 03
```

INPUT OVERRANGE AT RT=

6.63

7-14-03 950. ECD

07/20/87 17:18:24 CH= "A" PS= 1.

TOTAL

100.

FILE 1. METHOD 0. RUN 316 INDEX 316

10349000

ANALYST: STEPHEN P STUPP

PEAK#	AREA%	КT	AREA	₿¢	
1	0.045	<b>6.</b> 3	4903	92	
2	98.007	ଥ. 58 :	19632750	ůΞ	
` 3	0.07	1.25	7621	02	_
~' 4	0.054	1.5	5861	$\theta 2$	6 1
5	0.177	2.41	19149	02	•
6	0.057	2, 99	6133	02	
1271456789	0.04	2, 69	4310	02	
à	ů. 054	4.08	5868	<u>02</u>	
ē	0. 049	4.16	5369	63	1
10	ë. ë96	4.96	10405	82	
11	0.046	5.42	4965	03	
12	0.014	5.98	1573	02	
13	0.058	6.26	6337	02	
14	a. 038	6.56	4126	02	
15	0.051	7 40	5582		
4.2		7.18		93	
16	0.049	8.02	5343	02	
17	0.093	8.6	10055	02	
18	0.166	9. 94	17976	02	
19	0.254	10.72	27521	02	
20	0.272	11.65	29561	<b>0</b> 2	
21	0.05	11.96	5446	02	
22	0.225	12.33	24368	0.2	
23	0.035	13.05	3778	63	

2. 53 €. 24 នប 8.43

INPUT OVERRANGE AT RT=

្ក∺ "A" 20/87 17:33:29 P3= 1.

FILE 1. METHOD ů. **RUN 317** INDEX 317

ANALYST: STEPHEN P STUPP

1/2 Blook Pad PEAK# AREA BC AREA% ŘΤ 207527 02 10821281 02 81405 02 226843 02 225375 02 603854 03 0.34 0.58 0.67 0.74 0.89 1.686 87.903 0.661 123456789011234 1.843 2.643 9.127.686284 9.127.686284 4.905 7495 01 814 02 1509 03 0.061 0.007 0.012 1509 #32 15153 0.005 Ú1 0.123 ØЗ 872 4782 05 02 0.007 8.48 0.039 0.105 9, 15 12901 TOTAL 100. 12310443

INPUT OVERRANGE AT RT= 0.64

ECD 7-14-04 (Rec) 5/25 67/20/87 17:44:15 CH= "A" PS= 1. FILE 1. METHOD 0. RUN 218 INDEX 318

ANALYST: STEPHEN P STUPP

					\ a\
PEAK#	AREA%	RT	AREA	80	by your
12345678901234567890 111111111111111111111111111111111111	92.656 92.654 9.166 9.166 9.258 9.1656 9.1656 9.1756 9.1413 9.1555 9.1414 9.1696 9.1696	0.0 M 2 M 7 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	14507660 417175 1259777 1259777 1404718 1677586 710899 2046605 799106 17990 1557899 1557899 1557899 1557899	00000000000000000000000000000000000000	294,055 - 1.05 - 24,050/o
IGIUL	100.		15657613		

```
1.80 1.96 1.24
2.66 3.13
5.20
11.61
12.76
14.12
5.09
15.65
16.42 15.78
17.46
18.98 18.76
```

INPUT OVERRANGE AT RT= 0.71

ECD ひんないら からく うっぱ @7/20/87 16:30:53 CH= "A" PS

. ANALYST: STEPHEN P STUPP

100.

PEAK#	AREA%	.RT	AREA	80			
1	0.023	0.45	5113	92			
2	96 <b>.</b> 554	0.66	21149140	92			
3	0.478	1.24	104693	62			
4	0.097	1.8	21319	92			
5	0.239	1.96	52289	92			
6	0.11	2.66	24194	92			
7	0.384	3.18	34130	92			
B	0.171	4.68	37540	ê2			
ÿ	0, 648	5.36	141834	<u> </u>			
1274567899	0.278	9. 2	69785	<u> </u>			
11	0.272	11.61	59579	<u>02</u>			
11 12	0.546	12.76	119578	ê3			
13	0. 01	15. 09	2270	ã2			
14	0.057	15.65	12397	<u>62</u>			
15	0.037	16.42	8139	<u> </u>			
16	0.042	16. 78	9259	62			
17	0.035	17.46	7634	<u> </u>			
18	0.003	18.76	755	82			
19	0.015	18.98	3360	<u> </u>			
',	-1-04-0	~~~~	2222			100062	
TOTOL	4.00		04.004.000			TOUCON	•

34924603

0.008

0.025

100.

11 12

TOTAL

CHANNEL A INJECT 07/20/87 15:25:20 4.13 §4.83 6.34 7.57 9, 89 12.77 INPUT OVERRANGE AT RT= DBC whi 0.4 W4 67/26/87 15:25:20 CH= "A" PS= 1. METHOD 0. **RUN 310** INDEX 310 1. ANALYST: STEPHEN P STUPP AREA% RT AREA 80 0.7 9.74 4.13 4.83 6.34 7.57 26645975 02 96.326 582990 03 2.108 0.004 1194 01 1194 01 5522 01 6589 02 7282 03 14185 02 71391 02 327046 03 0.62 0.024 0.026 0.051 9.09 11.6 12.77 0.258 1.182

27662174

ECD

FILE

PEAK#

123456789

TOTAL

100.

```
CHANNEL A
                    INJECT
                              87/28/87 15:55:29
         . 50
                           . 7<u>.2</u>2, 52
M. 4. 4858
T. 4858
                             6.01
6.61
                           §. 20 8.10
                                10.22
                         \mathfrak{A}_1,\mathfrak{ss}
                               12.78
                        44. 46 14. 14
                               15, 64
   INPUT OVERRANGE AT RT=
                                     0.63
                    1254
          0.449
  ECD
                                                                     CH= "A"
                                                                                PS=
                                        07/20/87 15:55:29
  FILE
                   METHOD
                                      RUN 312
                                                      INDEX 312
          1.
                             Ū,
  ANALYST: STEPHEN P STUPP
- PEAK#
               AREA%
                               RT
                                          AREA BC
        123
                91.157
                              ø. 6
                                      5254379 02
                              0.65
0.74
                  2.679
                                        119861 02
                  1.16
                                         66866 03
                             .1. 24
2. 52
2. 72
        4
                  0. 225
                                         12997 02
        567
                  0.101
0.257
                                          5838 02
                                         14834 02
                              3. 15
3. 34
                  0.149
                                          8613 02
        8
                  0.156
                                          8983 02
        9
                              3.86
                  ø. 665
                                         38340 02
      10
                  0.693
                              4, 13
                                         39973 02-
                                          5679 02
      11
                  0.099
                              4.58
                                                       ... Hb, 839
      12
                  0.428
                              5.08
                                         24648 02
      13
                  0.567
                              5.43
                                         32666 02-
      14
                  0.583
                              6. 01
                                         33607 02-
      15
                  0.184
                                         10593 03-
                              6. 61
                  0.381
                                         21942 02<sub>h</sub>
       16
                              7.4
       17
                  0.104
                                          6003 02
                              8. 1
                              8. 2
       18
                  0.18
                                         10353 03
                  0.358
                             10.22
       19
                                         20621 01
       20
                  0.07
                             11.88
                                          4013 01
       21
22
23
                             12. 78
                                          8973 02
                  0.156
                  0.029
                             13.52
                                          1657 03
                  0.136
                             14.14
                                          7821 02
       24
                  0.018
                                           1062 03
                             14.46
```

3765 01

5764087

25

TOTAL

0.065

100.

15.04

```
1.20 .55

1.20 .55

1.20 .55

1.20 .72

1.20 .5.07

5.07 .5.07

5.16 .5.07

8.16 .5.07

8.16 .5.07

10.14
```

INPUT OVERRANGE AT RT= 0.63

ECD 0.8 No 1254

07/20/87 15:39:58 CH= "A" PS= 1.

FILE 1. METHOD 0. RUN 311 INDEX 311

ANALYST: STEPHEN P STUPP

100.

TOTAL

mine (a)	OTEL HEIT I	a ruiri			
PEAK#	AREA%	RТ	AREA	вс	
1234567890123456	92.805 9.425 9.425 9.425 9.596 9.596 9.796 9.7369 9.724 9.228	0.59 12.7224 14.672 14.872 15.56.53 16.145 16.145	7453903 28078 34138 15728 54561 72776 47011 723936 29654 42110 58712 8194 5327 22048 22783	00000000 222222 1 1 1	239,104

. 0 <sub>20</sub>3. 87 5. 44 03 8, 20 20 ā. 17<sup>9. 86</sup> 11, 20 . 942. 12 2. 31 13.53 14. 36 15.90 6.38 47.3017.00 INPUT OVERRANGE AT RT= 0.64 1254 CH≈""A" PS= 07/20/87 16:11:37 1. METHOD **RUN 313** INDEX 313 Ú. ANALYST: STEPHEN P STUPP AREA% RT AREA BC 0.62 0.67 89.973 10769369 02 1.333 159521 03 2.33 2.74 2014 02 0.017 42433 02 ø. 355 3.16 3.34 23851 02 0.199 9837 0.082 02 0.944 3.87 113025 02 436,458 0.947 4.2 113403 92~ 0.197 4.53 23628 02 0.742 5.1 38799 02 5.44 1.204 144140 02-6.03 6.6 123963 02-1.036 0.459 54950 02-81282 02 0.679 7.42 8.2 9.3 94751 93 0.792 1998 01 0.017 9.86 2361 02 0.02

21 0.104 12.12 12391 02 22 0.016 12.81 1881 02 23 0.059 13.53 7066 03 24 0.072 14. 86 8651 01 25 1929 02 0.016 15. 9 16.38 17. 17.3 26 5526 02 0.046 27 683 02 0.006 6146 03 28 0.051

10.17 11. 2

11.92

25742 02

21829

28420 02

100067

TOTAL . 100. 11969589

0.215

0.182 0.237

. 52

1.6 ng

1.

ECD

FILE

PEAK#

1

3

567

8

9

10

11

12

13

14

15

16

17

18

19

3. 90 2. 24 2. 17 2. 17 2. 12 2. 08 3. 90 3. 90 2. 02 3. 90 2. 02 3. 90 2. 02 3. 02

INPUT O∀ERRANGE AT RT= 0.6

ECD 2.0ng 1264

FILE 1.

ANALYST: STEPHEN P STUPP

PEAK#	AREA%	RT	AREA	80	
12745678901274567	\$2.256 1.22 1.47 9.525 1.374 1.172 1.718 9.415 1.244 1.73 1.537 1.004 1.17 9.184	6.4434781626242 6.193718251496429 1.1023314455667 8.89 10	12412606 184026 221868 79181 207388 176795 259284 259460 62672 187658 261012 231991 151488 176583 176083 27825	00000000000000000000000000000000000000	803,951
TOTAL	100.		15090249		%

SPECIAL BULLETIN A Sasser Electric Company Drum Site Williams Body Shop Mt. Hope, Fayette Co., WV

TO: Regional Response Center U. S. EPA Region III

DATE: May 27, 1987

FROM: Benton M. Wilmoth
On~Scene Coordinator (3HW22)

THRU: Stephen R. Wassersug, Director

Hazardous Waste Management Division (3HW00)

THRU: Thomas Voltaggio, Chief Superfund Branch (3HW20)

THRU: Thomas I. Massey, Chief Emergency Response Section (3HW22)

#### I. INTRODUCTION

An inspection performed by US EPA Toxic Substances Control Act (TOSCA) Inspector Dave Bartow, performed in accordance with the National Contingency Plan, has identified an immediate and significant risk of harm to human health and the environment posed by the presence on this site of Polychlorinated Biphenyls (PCB) in concentrations up to 249 parts per million (PPM). The PCB was found to be leaking from one of two drums on the site. The spilled PCB and the leaking drum were unsecured and accessed by the public.

Section 104 of CERCLA calls for the initiation of immediate removal where there is a threat of a release of a hazardous substance which may present an imminent and substantial danger to public health or welfare.

The Delegation of Authority 14-1-A (4/8/86) authorizes the OSC to approve CERCLA removals with a total cost of less than \$50,000. The OSC, therefore, approved the use of CERCLA funds at this site to mitigate the threat to human health and the environment by securing and removing the hazardous PCB oil to proper storage and disposal.

#### II. BACKGROUND

The Sasser Electric Company Drum Site is located in Mt. Hope, Fayette County, West Virginia. The spill occurred at 420 Main Street, in Mt. Hope, presently the site of Williams Body Shop. This was the site of the former Sasser Electric Company, which has since gone bankrupt.

SPECIAL BULLETIN A Sasser Electric Company Drum Site (cont.)

At 1100 hours, May 26, 1987 the EPA Region 3 TOSCA Inspector Dave Bartow notified EPA On-Scene Coordinator Benton Wilmoth that material sampled and analyzed as containing PCB oil was deliberately left at the site. The site had a total of 2 drums and two other smaller containers which were sampled by the Inspector Bartow. The samples were sent to the EPA Central Regional Lab in Annapolis, Maryland for analysis. Analysis revealed the presence of PCB in the contaminated drum.

#### III. THREAT

PCB is a designated hazardous substance under Section 311 (B) of the Clean Water Act, and as such is included as a hazardous substance under CERCLA (Section 101[14]).

PCB has been demonstrated to cause cancer in animals and is a suspected human carcinogen. PCB bioaccumulates in human and animal tissue in concentrations greater than exposure levels. PCB can cause liver damage, skin pigmentation, and chloracne. PCB can cross the placenta to the fetus and can increase the levels of certain enzymes found in the liver, lungs, and skin, which in turn can increase the toxicological hazards of other chemicals.

The drum containing the PCB oil leaked an unknown amount of its contents onto the concrete pad at the facility. A child was exposed to the contamination when he used the leaking oil to lubricate his bicycle chain. The OSC does not know the extent of injuries, if any, that may have occurred.

#### IV. SCOPE OF WORK

The scope of work proposed for implementation with the emergency \$50,000.00 appropriation includes the following: 1) overpacking of the leaking FCB drum; 2) sampling of the other drums in order to determine their contents; 3) sampling of the concrete pad and soils to determine the extent of contamination by PCB; 4) removal of the overpacked PCB drum to a licensed Temporary Storage Facility; 5) final disposal of the PCB waste.

The authorized budget was as follows:

ERCS	30,000
EPA	1,000
TAT	11,500
EPA HQ. (15\$)	7.500
TOTAL	50,000

SPECIAL BULLETIN A Sasser Electric Company Drum Site (cont.)

#### VI. OSC ACTION

On 5/27/87 the OSC contacted CERCLA Removal Enforcement Chief, Mary Letzkus, and requested assistance in researching and contacting Fotential Responsible Farties (FRF). As of this date, no PRF could be identified. Therefore the OSC has initiated this CERCLA Removal.

At 1635 hours on 5/26/87 the OSC issued Delivery Order \$6893-03-120 to ERCS in the amount of \$30,000.00, to used for emergency removal in order to mitigate the immediate threat and to further characterize the site.

Because the conditions at the Sasser Electric Company Drum Site meets the NCP Section 300.65 criteria for an immediate removal, the OSC has approved this immediate removal action.

Benton Wilmoth, OSC US EPA - Region III Wheeling, WV FOLREP #1 - Sasser Electric Company Drum Site Williams Body Shop Mt. Hope, Fayette Co., WV

ATTENTION: Tom Massey and Tim Fields

.: \*

- I. Situation (1800 hours, 5/29//87)
- A. Site referred to EPA ERS OSC Benton Wilmoth from TOSCA Inspector Dave Bartow. While performing a TOSCA inspection Bartow sampled two drums on this site and analysis revealed that one contained 449 ppm of FCB in oil. The drum was found staged on an outdoor loading dock, exposed to the weather, and directly accessible to the public. The drum had been punctured and had leaked an unknown amount of its contents, contaminating ~ 20 square feet of concrete paving. The drum and several other containers of unknown oil were found on the premises of the Williams Body Shop, Main Street, Mt. Hope, Fayette County, West Virginia. The neighborhood is urban, mixed business and residential. The potential for human contact was extremely high.
- B. OSC Wilmoth determined that the site posed an immediate threat to the surrounding population, and represented an emergency situation. The OSC, therefore, activated under CERCLA Section 14-1-A, Delegation of Authority, for \$50K. The OSC then wrote Delivery Order #6893-03-120 to ERCS for \$30K. Ceilings and estimated costs-to-date are as follows:

	To Date	Ceiling
EPA TAT ERCS EPA (HQ)	\$ 300 3,800 4,000 1,200	\$ 1,000 10,500 30,000 7,500
TOTAL	<b>\$11,350</b>	\$50,000

- C. Personnel on scene: EPA-1, ERCS-4, TAT-4, WV DNR-1,
- D. Weather hot and sunny.
- E. ERCS overpacks and removes PCB containing drum and several other containers of suspicious occ. ERCS excavates drums, and removes "10 cubic feet of contaminated concrete paving. Excavated area repaved with concrete. ERCS transports all removed material on Uniform Hazardous Waste Manifest #PAB3319680 to licensed temporary storage facility at AMO Pollution Services, Canonsburg, PA.
- F. EPA Junior OSC Phil Younis on-scene to supervise removal operations. OSC directed that ERCS remove all oil containers and perform all sampling of waste materials for disposal approval. OSC responded to concerned citizens comments and questions and was

interviewed by local press.

G. TAT conducted preliminary extent of contamination survey, sampling oil stained areas inside Williams Body Shop, and oil soaked soil adjacent to the loading dock. TAT provided contractor monitoring, cost accounting, documentation and advised OSC on site safety concerns.

#### II. Actions Taken

- A. TAT/OSC/ERCS mobilize on scene to initiate removal activities.
- B. ERCS overpacked leaking PCB drum and other suspect oil bearing containers. Wastes removed to temporary storage.
- C. TAT conducts sampling of oil stained material inside and around Williams Body Shop.
- D. ERCS removed contaminated concrete from area of leaking drum, and replaced concrete paying.

### III. Future Plans

- A. OSC awaits results of TAT sampling of soil and oily material.
- B. ERCS to sample removed materials for disposal approval and to seek final disposal for PCB contaminated wastes.
- C. OSC to determine if additional removal activities required, pending TAT sampling data.

Benton Wilmoth, OSC US EPA - Region III

Wheeling, WV 26003

Phil Younis, Jr. OSC US EPA - Region III Wheeling, WV 26003p To: ERD/DERR (EPA5511)

To: T.MASSEY (EPA9374)
From: J.DOWNIE (EPA9327) Delivered: Fri 5-June-87 15:27 EDT Sys 163
Subject: SASSER ELECTRIC POLREP #2

Mail Id: IPM-163-870605-139170306

POLREP 2 SASSER ELECTRIC COMPANY

WILLIAMS BODY SHOP

MT. HOPE, FAYETTE COUNTY, WEST VIRGINIA

ATTENTION: TOM MASSEY AND TIM FIELDS

#### SITUATION (1200 HOURS, 6/5/87)

ON 5/29/87 OSC (YOUNIS) TAT AND AMO POLLUTION SERVICES ARRIVED ON SITE FOR REMOVAL OF PCB CONTAMINATED MATERIALS. ON SITE TAT SAMPLED DIL STAINE'S AREAS IN AND AROUND WILLIAMS BODY SHOP.

B. ON 5/29/87 WHILE SPEAKING WITH SITE OWNER (WILLIAMS) TAT MEMBER IDENTIFIED HIMSELF AS AN EPA CONTRACTOR BUT WAS MISTAKEN FOR THE OSC. IN GENERAL CONVERSATION WITH SITE OWNER TAT PROVIDED SAFETY CONCERNS AND INFORMATION ON POSSIBLE SITE CLEANUP (IF NECESSARY) WHICH WAS BASED ON PRIOR REMOVAL EXPERIENCE. SITE OWNER WAS CONTACTED BY LOCAL MEDIA FOR INFORMATION ON CURRENT SITE SITUATION. SITE OWNER SPOKE TO THE MEDIA PROVIDING MISLEADING INFORMATION WHICH HE MISINTERPRETED FROM PRIOR CONVERSATION WITH TAT MEMBER.

#### II. ACTIONS TAKEN

TAT CONTACTED CRL (WALLING) TO ARRANGE FOR SAMPLE ANALYSIS. B. EPA OPA (CARDINAL) NOTIFIED OSC (YOUNIS) CONCERNING NEWS ARTICLE TO BE PUBLISHED IN LOCAL NEWSPAPER WHICH CONTAINS STATEMENTS MADE BY OWNER (WILLIAMS). C. OSC CONTACTED DWNER WILLIAMS TO STATE EPA'S VIEWS ON THE SITE AND CLEAR UP ANY MISUNDERSTANDINGS THAT MAY HAVE OCCURRED.

# III. FUTURE PLANS

- OSC AWAITS SAMPLE RESULTS TO DETERMINE EXTENT OF CONTAMINATION.
- B. OSC TO DETERMINE IF ANY FURTHER ACTION IS REQUIRED BASED ON SAMPLE RESULTS.
- OSC TO MEET WITH SITE OWNER TO ADDRESS ANY CONCERNS WHICH HE MA HAVE.
- OSC TO SCHEDULE A PUBLIC MEETING PENDING RECEIPT OF SAMPLE

BEN WILMOTH, EPA REGION III

WHEELING, WV

PHIL YOUNIS, JR. OSC EPA REGION 111 WHEELING. WY

100074

To: ERD/DERR (EPA5511)

To: T. MASSEY (EPA9374)

From: J.DOWNIE (EPA9327) Delivered: Tue 9-June-87 9:26 EDT Sys 163 (

Subject: Sasser Electric Co., Polrep #3

Mail Id: IPM-163-870609-085040189

# POLREP #3 - Sasser Electric Co.

Williams Body Shop

Mt. Hope, Fayette County, WV

ATTENTION: Tom Massey and Tim Fields

# I. Situation (1400 hours, 6/08/87)

A. OSC Wilmoth on-scene 6/7/87 to inspect the site and found that the cleanup area was in good order.

B. While on-scene, the OSC met with the site owner/operator (Calvin Williams) to discuss and clarify EPA's cleanup/removal objectives at the site. The OSC explained reasons behind turn around time necessary to obtain lab data for samples collected 5/29/87 by TAT.

C. Presently all removed materials remain in temporary storage at AMO, Cannonsburg, PA.

# D. Estimated costs-to-date (COB 6/6/87)

	To Date	Ceiling		
EPA	\$ EQO	\$ 1,000		
TAT	4, 300	10,500		
ERCS	4, 200	30,000		
EPA (HQ)	1,365	7,500		
TOTAL	<b>\$ 10,465</b>	<b>\$</b> 50,000		

### II. Actions Taken

A. DSC briefed EPA-DPA (Hal Yates) concerning the site due to high media interest and public concern.

B. OSC directed ERCS to follow normal procedures in seeking disposal for the removed wastes.

C. OSC directed TAT to obtain 7-day turn around from 6/8/87 for samples collected 5/29/87.

D. TAT contacted EPA-CRL (Collean Walling) to request 7-day turn around for soil and oil material samples.

# III. Future Plans

A. EPA-CRL to obtain 7-day turn around for TAT samples analysis or release samples to TAT for special projects analysis.

- B.  $\mbox{OSC/TAT}$  await analysis of TAT samples to decide if further removal actions will be recessary.
- C. ERCS (AMD) to seek disposal for removed waste materials.
- D. OSC, OPA and TAT to plan public meeting pending sample analysis and/or disposal.

Benton Wilmoth, OSC US EPA - Region III Wheeling, West Virginia POLREP #4 - Sasser Electric Co. Williams Body Shop Mt. Hope, Fayette Co., WV

Mr. Hope, rayerra co., no

# ATTENTION: Tom Massey and Tim Fields T. Situation (1800 hours - 6/12/87)

- A. Analysis of extent of contamination samples was held up for seven days as CRL was unable to obtain a seven day turnaround analysis through CLP. The original request was changed from fourteen days to seven days turnaround by OSC due to heightened public concern and media coverage of this politically sensitive
- fourteen days to seven days turnaround by OSC due to heightened public concern and media coverage of this politically sensitive removal. CRL/CLP failed to obtain seven day turnaround. TAT was unable to expedite analysis due to CRL/CLP refusal to release the samples despite no bid by CRL/CLP. OSC formally requested that the samples be released.
- B. OSC contacted CLP-DPO Chuck Sands on 6/11/87 to direct that the extent of contamination sample be released to OSC/TAT for expedited analysis through ERCS.
- C. Extent of contamination samples shipped to ERCS lab for PCB analysis. Lab is to provide verbal report of analysis by Monday, June, 15, 1987.
- D. Removed waste material remains in TSD at AMO Canonsburg,  ${\bf PA}$ .
  - E. OSC continues to keep EPA OPA briefed on site situation.
  - F. Estimated costs to date (COB 6/12/87)

	To Date	Ceiling
EPA	\$ 600	\$ 1,000
TAT	4,860	10,500
ERCS	4,700	30,000
EPA (HQ)	1,524	7,500
TOTAL	\$11,684	\$ 50,000

# II. Actions Taken

- A. OSC contacted CLP DPO Chuck Sands and obtained release of the extent-of-contamination at 1022 hours, 6/11/87.
- B. OSC directed TAT to coordinate sample analysis with ERCS (AMO).
- C. ERCS obtained lab for fast turnaround analysis 1600 hours, 6/11/87.
- D. TAT coordinated sample analysis with ERCS, recommending fastest possible turnaround time for verbal and written results, and detailing necessary QA/QC for analysis.

- E. TAT shipped samples to ERCS Lab (A&S Environmental Testing, Inc.) via Federal Express (airbill #288862140).
- F. ERCS collected disposal classification samples of removed waste in storage at TSD.

# III. Future Plans

- A. OSC/TAT awaits results of extent of contamination samples. Verbal data expected 6/16/87.
- B. OSC to decide if further removal activity is necessary pending extent of contamination sampling data.
- C. TAT to continue coordination with ERCS to ensure highest possible QA/QC analysis.
- D. OSC to schedule public meeting pending extent of contamination data results:
- E. EPA OPA to assist OSC with pubic meeting and press concerns.

Benton M. Wilmoth, OSC U.S. EPA Region III

Wheeling, WV

POLREP #5 - Sasser Electric Company Williams Body Shop

Mt. Hope, Fayette Co., WV

ATTENTION: Tom Massey and Tim Fields

# I. Situation (1700 hours, 6/22/87)

- A. Analysis of extent of contamination samples collected by TAT on 5/29/87 was completed on 6/15/87 by ERCS Lab and reported to OSC. Results showed contamination of floor surfaces inside an unused portion of the Williams Body Shop. The concentrations reported were 65 and 17 ppm for the interior samples.
- B. Based on this data, the OSC has determined that further removal actions will be necessary to address the threat posed by the contaminated materials within the Body Shop.
  - C. Estimated costs-to-date (COB 6/22/87)

		To-Date	Ceiling			
EPA TAT ERCS EPA (HQ)	\$	600.00 5,200.00 6,500.00 1,845.00	\$	1,000.00 10,500.00 30,000.00 7,500.00		
TOTAL	\$ :	14,145.00	\$	50,000.00		

D. Previously removed materials remain staged at AMO TSD. Several containers removed as a precautionary measure proved to be PCB contaminated when sampled for disposal by ERCS.

#### II. Actions Taken

- A. OSC contacted Body Shop owner Calvin Williams to discuss the proposed scope of work planned for the continued EPA removal activities, and to schedule remobilization so that owner could be on-scene.
- B. TAT provided OSC with alternative options for cost effective cleanup of the remaining contamination inside the building.
- C. OSC in contact with EPA OPA (Hal Yates) to ensure OPA assistance on-scene in addressing public concern and press interest.

# III. Future Plans

A. Remobilization of EPA, TAT and ERCS to take place after July 8, 1987.

- B. ERCS to continue to seek disposal for removed materials.
- c. OSC to hold public meeting with PPA assistance pending removal of additional contaminated material.

Benton Wilmoth, OSC US EPA - Region III Wheeling, WV 26003 POLREP #6 - Sasser Electric Company Williams Body Shop Mt. Hope, Fayette Co., WV

ATTENTION: Tom Massey and Tim Fields

- I. Situation (1900 hours, 6/28/87)
- A. OSC authorized ERCS remobilization based on receipt of data of earlier sampling removal activities. Results show all exterior samples below action level and one sample taken inside building showed 64 ppm of PCB which requires removal action.
  - B. Estimated cost-to-date (COB 6/25/87)

	To Date	Ceiling		
EPA	\$ 600	\$ 1,000		
TAT	4,860	10,500		
ERCS	4,700	30,000		
EPA/HQ	1,524	7,500		
TOTAL	\$11,684	\$50,000		

# II. Actions Taken

A. OSC directs ERCS to remobilize to site to complete removal action.

# III. Future Plans

- A. OSC to be on-scene to direct removal activities.
- B. EPA OPA Hal Yates to be on-scene to assist OSC with media and public concerns.
- C. TAT to be on-scene to perform contractor monitoring and  ${\tt QA}$  sampling.

Benton M. Wilmoth, OSC US EPA - Region III Wheeling, WV 26003 POLREP # - Sasser Electric Co. Drum Site Williams Body Shop Mt. Hope, Fayette Co., WV

ATTENTION: Tom Massey and Tim Fields

- I. Situation (1600 hrs., 6/30/87)
- A. Removal activity completed, all areas of building that were identified as contaminated have been cleaned up.
- B. PCB oil stains on concrete floor of building were decontaminated by kerosene scrubbing and acid etching. Contaminated soil was removed from broken area of concrete in corner of building.
- C. OSC Wilmoth on-scene to supervise cleanup activity. EPA OPA Hal Yates was on-scene 6/29/87 to handle media and public concerns.
  - D. Personnel on-scene: EPA-2; ERCS-4; and TAT-2.
  - E. Estimated cost-to-date (COB 6/30/87)

		To Date	Ceiling
EPA	•	\$ 900'	\$ 1,000
TAT		5,850	10,500
ERCS		7,900	30,000
EPA/HQ		2,200	7,500
TOTAL		\$16,850	\$50,000

F. Weather - partly sunny and hot, high humidity.

# II. Actions Taken

- A. ERCS completed removal of all known site contamination. Four drums of hazardous material and one drum non-hazardous solid waste transported to TSD facility to await final disposal.
  - B. TAT conducted QA sampling on decontaminated areas.
  - C. OSC/TAT and ERCS demobilized from site this date.

# III. Future Plans

- A. OSC awaits results from TAT QA sampling.
- B. ERCS to sample removed material for disposal approval and to seek final disposal for FCB contaminated waste.

 $\boldsymbol{c}.$  OSC to determine if additional removal activity is required pending TAT sampling data.

Benton Wilmoth, OSC US EPA - Region III Wheeling, WV 26003 Polrep #8 ~ Sasser Electric Co. Drum Site Williams Body Shop Mt. Hope, Fayette Co., WV

Attention: Bob Caron, Steve Jarvela and Tim Fields

- I. Situation (1600 hours, 2/17/88)
  - A. Five remaining drums shipped from TSD Facility on 2/7/88 to Chem Waste Management in Emille, Alabama.
  - B. TAT performed site visit 1/26/88, per OSC Wilmoth's request. Body shop owner, Mr. Williams, requested that additional samples be taken under the building, as he claimed the PRP had dumped PCB into a crawlspace under the building. OSC Wilmoth stated that samples would only be taken in the event that Mr. Williams prove that the area was accessable and then provide access for sampling. Mr. Williams has not yet provided access.
  - C. Mr. Williams' Attorney, M. Stewart Callwell, contacted OSC Wilmoth to obtain site records. OSC Wilmoth contacted Maureen Barden, EPA Office of Regional Counsel, to obtain legal guidance. Barden requested that the file be sent to her before transmittal to Mr. Williams' Attorney.
  - D. Estimated Cost to Date:

	To Date	Ceiling
EPA	\$ 900.00	\$ 2,500.00
TAT	6,500.00	10,000.00
ERCS	11,900.00	30,000.00
EPA/HQ	2,895.00	7,500.00
	\$22,195.00	\$50,000.00

# II. Actions Taken

- A. OSC sent copy of the site file to EPA Office and Regional Counsel (Barden) 2/16/88.
- B. Five drums shipped for final disposal from TSD Facility and sent to Chem Waste Management, Emille, Alabama 2/7/88.

#### III. Future Plans

A. OSC to transmit site file to Mr. Williams' Attorney, Mr. Stewart Callwell. B. OSC/TAT await notice from M. Williams regarding further sampling and if he would provide access.

Benton M. Wilmoth, Sr. OSC US EPA - Region III Wheeling, WV 26003 POLREP 9 AND FINAL - SASSER ELECTRIC CO. DRUM SITE WILLIAMS BODY SHOP MT. HOPE, FAYETTE CO. WV

ATTENTION: BOB CARON, STEVE JARVELA, AND TIM FIELDS

- SITUATION (1200 HOURS, 4/18/88)
  - ALL DRUMS FROM THE SITE HAVE BEEN SENT FOR FINAL DISPOSAL. ALL COSTS ARE COMPLETE AS OF THIS DATE.
  - OSC TRANSMITTED COPY OF DRAFT INFORMATION TO MR WILLIAMS! В. HIRED CONSULTANTS/ATTORNEYS, UPON APPROVAL BY EPA OFFICE OF REGIONAL COUNSEL.
  - C. ESTIMATED COST TO DATE:

	TO DATE	CEILING
EPA	\$ 476.00	2,500
<b>TAT</b>	9,196.76	10,000
ERCS	18,435.00	30,000
EPA/HQ	4,216.16	7,500
	\$ 32 323 62	50 000

THE OSC OFFICIALLY CLOSED ALL REMOVAL ACTION AT THE SASSER SITE.

#### II. ACTIONS TAKEN

- A. OSC SENT COPY OF THE DRAFT OSC REPORT TO MR WILLIAMS' CONSULTANTS/ATTORNEYS.
- B. OSC CLOSED THE REMOVAL PROJECT, 4/13/88.

# III.FUTURE PLANS

A. OSC TO SUBMIT THE OSC REPORT TO THE RRC IN ACCORDANCE

WITH THE NATIONAL CONTINGENCY PLAN. US EPA, REGION III WHEELING, WEST VIRGINIA

-tanella

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY WASHINGTON, DC 20460  DELIVERY ORDER FOR EMERGENCY RESPONSE CLEANUP SERVICES							
			tract identified in Block 2.				
1. DATE OF ORDER	2. CONTRACT NUMBE	A	3. ORDER NUMBER				
56 D 30-87	68-01-7445		7445-03-029				
4. TIME OF INITIAL ORDER (If initial order was verbal)		EILING AMOUNT <i>(Oblig</i>	ated Amount)				
(Specify Time Zone)	\$5.00		<del></del>				
. □am		APPROPRIATION DATA Document Control No.	Account Number	Object Class			
D <sub>PM</sub>	Whitehamilell dalling	Doddiguis dained No.	Medial Harman	- ONJACE CHARGE			
7e, ISSUED TO: CONTRACTOR (Name, Addres	68/20x8145		ITFA3ASEYR RING OFFICE (Name, Addr.	25.35			
O.M. MATERIAL CO. FINDLAY, ONEC		V.S. EPA 841 CHESTUN PHILA, PA	т sт.				
7b, PROGRAM MANAGER (Name and Phone A	(umber)	8b, EPA REGION/USCO	DISTRICT	3a, ZONE			
TORK 1.11.LY 1-000-537-9540		1111					
7c, RESPONSE MANAGER (Name and Phone I	(umber)	8d. ON-SCENE COORDINATOR (Name and Phone Number)					
BOR GARZA		BENTON WILMOTH					
9. RESPONSE LOCATION (Site Name and/or A SASSER ELECTRIC MT. HOPE, WY	ddress and ZIP Code)	10. CONTRACTOR REQUIRED ON SITE (Date and Time) (Specify Time Zone) CONTRUINATION OF WORK  11. REQUIRED WORK COMPLETION DATE					
		12/31/87					
12. STATEMENT OF WORK  The Contractor shall furnish the necessary for or incident to the p  1. CONTINUATION OF DELIVERY 2. PROVING FOR STOPAGE, 1  DURING WINK PERFORMED AT 1  CONTRACT CITED IN PARAGRAF	erformance of the work of / ORDER NO. 6499 FRAUSPURTATION / THE SITE IDENTIF	oot forth bolow: 3-03-120 UNDER ( MID DISPUSAL OF FIED ABOVE (BLOC	CONTRACT 68-01-6 THE WASTES CONTA	393.			
13, ORDERING OFFICER	······			<u> 100097</u>			

SIGNATURE

DATE

11

13. ORDERING OFFICER

<u> </u>		ental Protection Age	)Ancy	1	ine of Ori		_		<del></del>			Page of Regula		n 4
9	EPA	Procuren Request/(			Code	TAG.		337-74	9 <b>1</b> 5			04-67 e Item Requ P	aifed	
6, Sign/	14'M1e of Origina								d Procuren		nod	Sole 10	- mail	
Ste	ver To (Project M	• .	9. Address		Chest 19162		Stre	ME	10 M	ail Code (25	11, Tel- 215,	lephone Nu /597-75	imber	purchase
12. Fini	nancial Data Appropriation	68/20					NOTE:	Item 12 ( Order # "	c) Docume 'P," IGA 2	int Type "A," Othe	Contrac or (Misc	:1 = "C," Pi /= "X"	irchase	
	FMO U	Jsa	C Do Contr (c) (d)	ocument (a) Number (6 digits)		ا. ـ	count Nur	mbur //s/	10/	Diject Class 4 digits)		Am Dolla		Cam
			SEK	ELATTA	IND RE	HEA.			25.3	5			<u>. 65.0</u>	00 00
13 Sugi	uested Squice (Na	ame, Address, ZIP Cod	de, Phone/Co	ontacti	二	14 /	Amount of	inoney	15. S	ervicing f	Finance	Office Nun	nber	
٥,١	H. Materia Indiay, Ohi	ale				co	e bettemme gr10 🖫 Ingre toed 🗆	ន ព្រាង! មានទម	ļ	egion				
2:10						в. Ар	provals							
The	ich/Office Loges C. Vo	olcaugio		Date,					gement Of	licer/De:	ngnae		Date	
	ion/Office cephen R. V	ileeseraug		Date			e. Other	(Specify)					Date	
c, funds	is listed above at	re available and	19. 4.	Date	men!		1. Other	(Specify)		**********			Date	MM 80-1000 4 4 4 1 11 1
17. Date	te of Order	18, Order No	umber		7	7	19. Cont	tract Num	ber (if any	1	20. Dis	scount Terr	ns	
21. FOB	3 Point		22.	Delivery to	o FOB Po	d Inic	y On or b	elore (Da	(e) 23. Pa	rson Takı	ng Order	r/Quote ar	nd Phone	⊋ No.
24, Con	stractor (Name, a	addrass, ZIP Code)	<del>,l</del>			7	25. Туре П а. Ри	of Order		Reteren	ce your	quote (See	bluck 2.	3)
							Pleasu fo	urnish (he ched shee	above un ti ts, il any, ii	na turms sj neluding d	adestind of alivery as	un bein side Sindicaled	a of this o	rder and un
							D. Du sut	livery pro bject to th	visions on e terms and	the rever d condition	ise are c	deleted The contract (S	a daliyul 'ee Block	y order 18 19)
							c. 🗆	Orat [	Written	Con	firming			
lsem					26	3, Sci	hedule Quantity		Estimal	nd I	Jaa			Quantity
Number (a)			or Services (b)			_	Ordered Ordered	Un i	Unit Pri	ica P	rice (f)	Amu (g		Acceptuu (1)
	AND OTHE	ached sheet er related i \$ASSER	Inpormat	LION										
} }												1	000	88
											tal \$	**************		
27. Unite By /S	ted States of Am Signature)	Defica					28, Type	d Name a	nd Title of	Contracti	ng Ollic	,87		

	CONTRACT #: 68-01-7445					Page 2 or =
	SITE NAME/LOCATION	ID	DCN #	ACCT #	D.O. #	THUOMA
٧.	Precious Metals Raleigh County Beckley, West Virginia	Q4	RV0025	8TFA3ASEQ4	7445-03-023	\$5,000.00
	North Road Landfill (BITZ) Monroe County Jackson Tpw., PA	Q6	R <b>V00</b> 44	8TFA3ASEQ6	7445-03-024	\$10,000.00
	Oakland Junkyard Carrett County Oakland, Maryland	sı	RV0027	8TFA3ASES1	7445-03-025	\$5,000.00
	Deardorf Drive York County Etters, PA	T8	RV00a/8	8TFA3ASET8	7445-03-026	\$5,000.00
	Wachs Landfill Westmoreland County West Newton, PA	X2	rvoda4	8TFA3ASEX2	7445-03-027	\$10,000.00
	Solly Road Phila. County Phila., PA	Х9	RV0030	8TFA3ASEX9	7445-03-028	\$5,000.00
	Sasser Electric Fayette County Mt. Hope, West Virginia	¥8	RV0031	8TFA3ASEY8	7445-03-029	\$5,000.00
	Route 563 Montgomery County Tylersport, PA	22	RV0032	8TFA3ASEZ2	7445-03-030	.\$5,000.00
	Ridgeview PCB Boone County Ridgeview, West Virginia	27 .	RV0033	8TFA3ASEZ7	7445-03-031	\$5,000.00
	Keystone Drive Boone County Kanawha, West Virginia	29	RV0034	8TFA3ASEZ9	7445-03-032	\$5,000.00.
	Petersburg Flood Grant County Petersburg, West Virginia	Q5	RV0035	8TFA3ASEQ5	7445-03-033	\$5,000.00
					TOTAL	\$65,000.00

IShaded areas are	for use of procureme	nt office only	II MADO	ai Oppinato				11.50	Page of Asquistion	of
	មនុខ្មែរ ប្រជាពេល បាន នេះ បាន		Pe	on Wile	้อะก				-2 <del>6-3</del> 7	
<b>SEPA</b>	Procure		2 Mad C			one Numb	ır	S. Date Hem Required		
VLIA	Request/	Order	3HM		215-	597			SAP	
6. Signature of Orig	nator				1	_	ocurement Mi		□	
a. Deliver To (Praject M		9. Address			L.J Comp	ridiye L.J.C	iner then full ar		on Sole source small	pulchasa
a. Deliver to produce m		341 Ch	- Proces	Sh . 0	mila.	D3 19	1		597 9893	
12. Ja. Appro			Servicing F			LA LA			ument Type — Con	ract = "C,"
Financial 68/	20x8145						F	urchase Orde	or = "P"	
FM	O Use	l Til Consta	yment of Number		Account Nu	mber	Obje Cia	25	Amount (h)	
(c) //.	digits)	(d) (e)/(	6 digits)	70285	(I) /IO dig	(3)	(9) (4 a	ligits)	Dollars 20 Cr20	Cen
		a7y86	77	11,22 6.2	EYEDVA		25.3	22	30,000	
13, Suggested Source (	Name, Address, ZIP Cod	e, Phone/Cont	lact)	14	. Amount of	monay			Only: Contracting Off	
					TLO <sub>CU</sub>	inal		ischever is less,		iii uy i wator
	, e	- 6 - 12 - 12		}	Li Incr	0810 19850	□Yes	□No		
	ر د د د د د د د د د د د د د د د د د د د	*****	A 14- PT	16.	Approvala					
a, Branch/Office .	1000	2. 1	Date	11	d, Prope	rty Manag	ement Offic	er/Designee	Date	
Thomas C. V	oitagaio	# .	Date	1,1	a Other	(Spacify)			Date	
b. Division/Office.	أأنجر وتنافيه أحساه وموا	10	1	1.1.	, Ju, VIII (9)	(ahaciià)			hate	
c. Funds listed in Bio	ck 12 and Block 15 (i)	any) are	Date	<u>'</u> -	f, Other	(Spacify)			Date	
	ved, (Signature of Co.		-/2	7/37						
17. Date of Order	Za / ///		1.1-	1/2/	10 000	and Numb	and the same	120.0	Tarana Tarana	
17. Date of Order	18, Order NI	Iltinal			13. Cuns	ract Munic	er (if any)	20, 0	iscount Terms	
21, FOB Point		22. D	elivery to i	FOB Point	by On or b	efore (Dat	e/ 23. Perso	n Taking Ord	er/Quote and Phone	No.
					, <u>,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,</u>					
24, Contractor (Name	e, address, ZIP Code)	•			25, Type	of Order	) F	leference you	r quote (See block 2	3)
							above on the	terms specifie	d on both sides of this	order and on
					the atta	ched shee	ts, if any, inc	luding delivery	as indicated,	
					□ b. De	livery pro	visions on th	ne reverse are	deleted. The delive	ry order is
						mant to the		All all to the second	a contract, loss plot.	
					) c. [	Orat [	☐ Written	Confirming	•	
				26.	chedule					
Number	Supplies	or Services			Quantity	Unit	Estimated Unit Price	Price	Amount	Quantity
(a)		(0)			(c)	(a)	(0)	(f)	(gi	(h)
6770	NAME: Same	ens 01	ectron	: a	ł				ł	l
SITE	NAME: Sas	3-54 EAL	TO LA UIA	,tun	}	}				1 .
SITE	ID: Y8							1	ļ	]
					1					
LOCA		ys La P	_						[	
	City:	Hontho	Še.		1	}			{	
	State	: W V								
l							i	]	}	]
	•			•	1				ļ	
DECIT	/Bryorder: (	589303	120				'	1	[	[
1	•	•			'			{	100090	/"
	<del></del> :				<u> </u>	L		<del> </del>		
	-							Total #		
27. United States of A By (Signature)	America				28. Туре	Name ar	d Title of Co	intracting Off	cer ·	
nd initiatinta)			. ,		1		•			
	•	. • .								4.



# PENNSYLVANIA DEPARTMENT OF ENVIRONMENTAL RESOURCES Bureau of Waste Management P. O. Box 2063 Harrisburg, PA 1712)

Please print or type, (Form designed for use on site (12-pitch) typewriter.)

l	YM-51;REV. 10/84 Form Approved, OMB No. 2000-0404. Expires 7-31-85
A	WASTE MANIFEST  1. Generator's US EPA ID No.  WASTE MANIFEST  1. Generator's US EPA ID No.  Document ric.  2. Page 1 Information in the shaded eree is not required by Federal law but is required by State law.
	3. Generator's Name and Mailing Address  WT Hope WV  A. State Manifest Document Number PAB 3319680  B. State Gan, ID  B. State Gan, ID
	4. Generator's Phone (304) 233-9331 MT. HOPE WV
	AMO Pollution Sies Inc. 18-A1038966231 PA-AH (0156)
	7. Transporter 2 Company Name 8. US EPA ID Number D. Transporter's Phone   1
	9. Designated Facility Name and Site Address 10. US EPA ID Number PA-AH
	EANONS BUNG SH 15317 P.A.DO3 8966231 G. State Facility's ID Not Required HANONS BUNG SH 15317 P.A.DO3 8966231 H. Facility's Phone 14/2 721-8466
	11. US DOT Description (Including Proper Shipping Name, Hazard Cinzs, and ID Number)  12. Containers 13. 14. 1. Total Unit Weste No. No. Type Quantity Wit/Vall
	ORM-E UN 2315 (Solid) 40M 1.000 P RC.AA
GENERAL	ORM-E UN 2315 (diguid) 40M 8.0.0 PRC.RA
Ā	3584-359/
	d
	J. Additional Descriptions for Materiale Listed Above Include physical state and hexard code/ Haz. Code Physical State  Haz. Code Physical State  C. Code Physical State
	b.
	15. Special Handling Instructions and Additional Information Above Description Subject To Adailed Analysis The Poll Concentration.  Amo Poll Ation Sizes, I'm NIN Be Used for Temporary Storage
	pending Approval and Final Disposal of Schooled TSOF.
	16. GENERATOR'S CERTIFICATION: I hereby declare that the contents of this confugnment are fully and accurately described above by proper thipping name and are classified, packed, marked and feeled, and are in all respects in proper condition for identified to provide the international and national government regulations.  Unlies I are a small quantification under Section 3002 bit of RORA, I also carriery that I have a program in place to reduce volume and forcity of water generated to the degree I have determined to be economically practicable and I have selected the method of
Ų	Printed/Typed Name,  Signaldo  Signaldo  Lightinia  Month Day Year  Signaldo  Lightinia  Month Day Year
Ţ	17. Transporter 1 Acknowledgement of Receipt of Materials  Printed Typed Home Signature Month Day Year
NSP.	LARRY E. SMITH AQUE AM 105/29/87
A T E R	18. Transporter 2 'Acknowledgement of Receipt of Materials  Printed/Typed Name    Month Day Year
Ã	19. Discrepancy Indication Space 100091
֡֝֝֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֓֡֓֓֓֓֓֡֓֡֓֓֡֓֡	20. Facility Owner or Operator: Certification of receipt of hezardous materials covered by this manifest except as noted in Item 19.
۲	FrintedTyped Name Sandy Sinite Sandy Sinite Sandy Sinite



# PENNSYLVANIA DEPARTMENT OF ENVIRONMENTAL RESOURCES Division of Hazardous Waste Management P. O. Box 2063 Harrisburg, PA 17120

VM-51:Rev.5/84 Please pri	nt or type, (Form deals	igned for use on elite (12-pi	itch) typewriter.)	Form App	roved, QMB No. 20	00.040	4. Expires 7-31-86	
UNIFORM HAZARDOUS WASTE MANIFEST	1. Generator's W.V.P.O.C	's US EPA ID No. 0:0:0:00 7:5:8	Manifest	2, Pag of	ige 1   Information   Is not requi	n in the lifed by	shaded areas Federal law.	
3. Generator's Name and Mailing Address	U.S. E.PA 303 Meth	1		P/	A. State Mentilest Document Number PAB 01337335			
4. Generator's Phone 1304; 233 5. Transports: 1 Company Name	Wheeling	8. US EPA ID NI	3	M7	MT HOPE WV			
AMO Pollution Su		P.A.D.D.3.8.G.	6.6.2.3.0	PA	A-AH ONTO			
7. Transporter 2 Company Name		8. US EPA ID No		E. State	nsporter's Phone K/ te Trens, ID	1219	11-2426	
9. Designated Facility Name and Site Address AMO Pullintion Sv		10. US EPA ID Nui	mber		A-AH naporter's Phone (	1	·	
11 31 42 RAY 2118		10 A.D.O.3.8.9	6.6.2.30	G, State	te Fecility's ID	Not !	Required	
11. US DOT Description (Including Proper Shipping Name, Hazard Class, and ID Number)				Type	13, Total	14. Unit Wt/Vol	Waste No.	
WASTE Polychlorinated Biphenyls 31.20								
ORM-E UN 2215 (Solid) (CONTAENS) . 1					· ·4·5·0	بعب	1.0.0.1	
"WASTE Flamm a Hommoble Solid U	IN 1325	ا ۱۰ یود صد		D·M	4.00	P	0.00.1	
Non Hazardous	Solid w	10sta 3(124		lo m	. 150	ρ	MA.	
d.			!					
J. Additional Descriptions for Materials Listed Above Include physical state and hexard code) K. Hundling Codes for Wastes Listed Above								
Solid 0 64 pont 00 TE pm . Nater Saturated this he it .								
Kerosena Contaminated  Absorbants  D. T. Smalka a.					d.	_	}	
15. Special Handling Instructions and Additional Information  AMO Pollution Sucs, Inc Will Be Used for Temporary Storage								
Pending Asproval at a Final TSD Facility generator who has been as								
Statute of yegulation from the duty to make a waste minimization certification under Sec addition of RCRA, I also certify that I have a program in place to reduce volume and toxicity of waste generated to the degree I have determined to be economically practicable and toxicity of 16. GENERATOR'S CERTIFICATION: I hereby decire that the contents of this consignment are fully and accurately described above by proper shipping name and are classified, packed, marked, and labeled, and are in all respects in proper condition for transport by highway according to applicable international and national governmental regulations, and all applicable State laws!								
highway according to applicable in	nternational and nati	stional governmental reg	ulations, and a		cable State laws/ regulations.	′ ┌─	Date Wh much pinysames	
Banton Wilmon	14	X Ben	to Will	MA A			63087	
17. Manaperter 1 Acknowledgement of Recei	at of Manuais	Signature	1.			Mont		
18. Transporter 2 Acknowledgement of Rev	ceipt of Materials	<del></del>	***				0010	
Printed/Typed Name		Signature				Mont	th Day Year	
19. Discrepancy Indication Space	1111 1,138	d Con			10	000	92	
20. Facility Owner or Operator: Certification o			manifest except r	as noted ir				
Printed/Typed Name		Signature		:		Monti	Date th Day Year	
Bardin Sulder		Santin	$\langle \langle j \rangle \rangle$	<u> </u>		<u> </u>	ProZ	