

*Let Email  
JLH*

POLREP #6

OTSEGO PCB CAPACITOR SITE

OTSEGO, WYOMING COUNTY, WV

ATTENTION: TIM FIELDS, CHARLES KLEEMAN, AND STEVE JARVELA

I. SITUATION (1700 HOURS, MAY 4, 1989)

- A. OSC RECEIVED NOTIFICATION, 5/03/89, THAT THE ACTION MEMORANDUM HAS BEEN SIGNED BY THE REGIONAL ADMINISTRATOR.
- B. EPA CRES HAS MADE INITIAL CONTACT WITH PRP'S AND IS AWAITING A RESPONSE.

II. ACTIONS TAKEN

- A. OSC DOWNIE CONTACTED EPA CRES (WOLPER) IN REGARDS TO PRP STATUS. EPA CRES RECOMMENDED THAT THE PRP'S BE GIVEN ADEQUATE TIME TO RESPOND. EPA CRES ALSO RECOMMENDED THAT NO EXTENSIVE SITE WORK BE PERFORMED, HOWEVER ANY IMMEDIATE STABILIZATION AND PREPLANNING AS NEEDED WOULD BE IN ORDER.
- B. OSC DOWNIE CONTACTED GUARDIAN ENVIRONMENTAL SERVICES TO ARRANGE A PRE-START REMOVAL PLANNING MEETING IN ANTICIPATION OF THE ACTUAL REMOVAL START UP.
- C. EPA AND TAT FEEL THAT AT PRESENT NO IMMEDIATE STABILIZATION, THAT WOULD NOT REQUIRE "EXTENSIVE SITE WORK," NEED OCCUR UNTIL AFTER THE PRP'S ARE GIVEN A CHANCE TO TAKE RESPONSIBILITY FOR THE CONTAMINATION.
- D. OSC DISCUSSED SITE OPERATIONS WITH WVDNR HAZARDOUS WASTE INSPECTOR BROWN ON 5/4/89. MS. BROWN WILL ASSIST IN SITE OPERATIONS.

III. FUTURE PLANS

- A. EPA, TAT, AND MINI-ERCS CONTRACTOR TO MEET FOR A PREPLANNING MEETING TO BE SCHEDULED IN THE NEAR FUTURE.

---

JACK L. DOWNIE, OSC  
U.S. EPA REGION III  
WHEELING, WV

100025