



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III
841 Chestnut Building
Philadelphia, Pennsylvania 19107-4431

JUN 28 1996

Warren Smull
Project Coordinator, Fike/Artel Site Trust
de maximus, Inc.
301 Gallaher View Road
Suite 227
Knoxville, TN 37919

RE: Submission of Revised RI/FS Work Plan for OU-4
Extension of Time Request

Dear Mr. Smull:

This letter is in response to your letter dated June 21, 1996 requesting an extension of time (105 days from June 18, 1996) to submit a revised Remedial Investigation/Feasibility Study (RI/FS) Work Plan. I realize that there is plenty of activity at the Site which has impacted progress on the RI/FS at OU-4.

Since I am still trying to become acquainted with not only the past history of the Site, but also upcoming activities at the Site, I am agreeable to your request to extend the time frame for the revised RI/FS Work Plan. In turn, I am approving your request for an extension of time to submit a revised RI/FS Work Plan for OU-4, on the condition that the revised Work Plan contains an expeditious schedule to complete both the RI and the FS.

The revised RI/FS Workplan is due on October 1, 1996.

If you have any questions, I can be reached at (215) 566-3240.

Sincerely,

A handwritten signature in cursive script, appearing to read "Katherine Lose".

Katherine Lose
Remedial Project Manager
General Remedial Section

cc: Jim Heenehan, EPA
Mike Stratton, WVDEP
Kathy Davies, EPA
Jennifer Hubbard, EPA

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION III

841 CHESTNUT BUILDING

PHILADELPHIA, PENNSYLVANIA 19107

FAX TRANSMITTAL

sent
6/28/96
11:30

PAGE 1 OF 1

DATE: 6/28/96



PROJECT: _____

PLEASE DELIVER AT ONCE TO:

NAME: Warren Small

FIRM NAME: _____

PHONE: 423-691-~~5032~~ *Robert*

FAX NUMBER: 6485 *UP 1/45*

FROM: Kate Lane *10 PM 27*

PHONE: 215-566-3240

FAX NUMBER: 215-566-3001

COMMENT/NOTE: _____

AR300008