

Environmental Consultants • Engineers

November 17, 1989

Mr. Michael Towle S.E. Pennsylvania Section Superfund Remedial Branch EPA, Region III 841 Chestnut Street Philadelphia, PA 19107

Re: CryoChem RI/FS Monthly Progress Report

Dear Mr. Towle:

In accordance with Section VIII E of the Consent Order, regarding JACA's performance of the CryoChem RI/FS, we submit this progress report regarding project activities in the period of October 10, 1989 through November 10, 1989:

1. Continuous well water level recorders were removed from monitor wells RI-2 and CC-2.

Water quality analysis data from homes connected to carbon filters was received from your Agency on November 1, 1989. This data was studied for incorporation into the RI report.

The draft RI report was submitted to the PRPs for comment.

2. Water level records indicate that ground water in the area is affected by precipitation and pumping of the CryoChem Inc. production well.

The carbon filter data has been useful to interpret trends in groundwater contaminant occurrence and concentration over time.

3. Proposed work for the next 30 day period involves incorporating the comments of the PRPs into the draft RI. The draft RI will then be submitted to your Branch for review by November 22, 1989.

November 16, 1989 Mr. Michael Towle Page Two

Please contact us should you have any comments regarding this progress report.

Very truly yours,

ALBERT C. GRAY, Ph.D., P.E. Vice President, Water Pollution and Hazardous Waste Operations

ACG:der

Ron Putt - CryoChem Brian Boyd - PA DER cc: